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BALDHILL DAM POOL RAISE STAGE 2, CABIN MODIFICATIONS, LAKE ASHTABULA, VALLEY CITY, NORTH DAKOTA. Work involves
raising the terrain at and under approximately 15 lake shore cabins. Raising the terrain involves fill, raising deck footings, topsoil and turf
 establishment. Work also includes construction of 2 to 3 foot high earth levees (total lenght approximately, 5,000 feet), raising one 10,000
 square foot gravel parking lot, raising two gravel roads and constructing one narrow 500 foot long gravel road. Miscellaneous work includes
 concrete, retaining walls, landscaping and storm drainage. THIS PROCUREMENT IS ISSUED PURSUANT TO SECTION 8 (a) OF THE
SMALL BUSINESS ACT, 15 U.S.C. 637(a).  The North American Industrial Classification Systems Code (NAICS) is 234990; the Small Business
Size Standard is $27,500,000. Estimated order of magnitude of the requirement is between $250,000 and $500,000.

ANTHONY M
FOSTER

651-290-5415

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and
"bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE
DOCUMENTS

NEGOTIATE
D

25-Apr-2001

(RFP)

(IFB)

X

CALL:
B. TELEPHONE
NO.

(Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF
SOLICITATION

SEALED BID

3. DATE
ISSUED

6. PROJECT
NO.

8. ADDRESS OFFER
TO

9. FOR
INFORMATION

A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by
GSAFAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within _______10 calendar days and complete it within ________110 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________Section 700

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT
BONDS?(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION
REQUIREMENTS:
A.  Sealed offers in original and __________ copies to perform the work required are due at the place specified in Item 8 by ___________

local time ______________5/24/01 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER,

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION
NO.
DACW37-01-R-0003

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST
NO.
W81G67-0307-4687

7. ISSUED BY CODE

TEL: FAX: TEL:

CONTRACTING
DIVISIONUSACE - ST PAUL
190 5TH
STREETST PAUL MN  55101-1638

DACW37

651-290-5706

PAGE OF PAGES

1 OF 108

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

14:00:00 (hour)
Sealed envelopes containing offers

FAX:



See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE
NO.

16. REMITTANCE
ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING
OFFICER

30C. DATE 31B. UNITED STATES OF
AMERICABY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON
AUTHORIZEDTO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified
on this form and any continuation sheets for the consideration stated in this
contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

28. NEGOTIATED
AGREEMENT

(Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER
14. NAME AND ADDRESS OF
OFFEROR

(Include ZIP Code)

CODE FACILITY
CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF
PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF
AMENDMENTS(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT
NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO
SIGNOFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS
ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION

DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN
IN

ITEM

(4 copies unless otherwise specified)

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER
DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT
TO

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and
your offer, and (b) this contract award. No further contractual document is
necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE
BY

26. ADMINISTERED
BY
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SECTION 00010 Solicitation Contract Form (Bidding 
Schedule)  
  
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1.00 Lump Sum   
 Sadeks Cabins Clearing,  

Grubbing and Stripping  
 
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002      
 Sadeks Cabins Embankment Fill  

  
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AA  3,000.00 Cubic 

Yard 
  

 First 3,000 cubic yards  
 
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002AB  500.00 Cubic 

Yard 
  

 Over 3,000 cubic yards  
 
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1.00 Lump Sum   
 Sadeks Cabins Drainage  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1.00 Lump Sum   
 Sadeks Cabins Topsoil and Turf,  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005      
 Sadeks Cabins Road Aggregate  

  
 

 

  __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005AA  150.00 Net Ton 

(2,000 LB) 
  

 First 150 ton  
  
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005AB  150.00 Net Ton 

(2,000 LB) 
  

 Over 150 ton  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006  1.00 Lump Sum   
 Katie Olson's Platted Site Access Road  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007      
 Katie Olson's Platted Site Road Aggregate  

  
 

 

  __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007AA  300.00 Net Ton 

(2,000 LB) 
  

 First 300 ton  
  
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEMS SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007AB  50.00 Net Ton 

(2,000 LB) 
  

 Over 300 ton  
  
 

 

 __________.____ __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008  1.00 Lump Sum   
 Sibley Crossing, Clearing, Grubbing and Stripping  

  
 

 

  __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009      
 Sibley Crossing, Embankment Fill  

 
 

 

  __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009AA  3,500.00 Cubic 

Yard 
  

 First 3,500 cubic yards  
  
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009AB  500.00 Cubic 

Yard 
  

 Over 3,500 cubic yards  
  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010  1.00 Lump Sum   
 Sibley Crossing, Drainage  

 
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011  1.00 Lump Sum   
 SibleyCrossing, Topsoil and Turf  

 
 

 

  __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012      
 Cabin #145 Subgrade Fill  

  
 

 

  __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012AA  225.00 Cubic 

Yard 
  

 First 225 cubic yards  
 
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012AB  75.00 Cubic 

Yard 
  

 Over 225 cubic yards  
  
 

 

 __________.____ __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013      
 Cabin #145 Road Aggregate  

  
 

 

  __________.____ 
 
 
 
 ESTIMATED 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013AA  500.00 Net Ton 

(2,000 LB) 
  

 First 500 ton  
  
 

 

 __________.____ __________.____ 
 
 
 
 ESTIMATED 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013AB  150.00 Net Ton 

(2,000 LB) 
  

 Over 500 ton  
  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014  1.00 Lump Sum   
 Eggert's Landing Water Pump and Manhole  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015  1.00 Lump Sum   
 Jewett's Landing cabin #162 and #163 Levee  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016  1.00 Lump Sum   
 Jewett's Landing Cabin #168 Levee  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017  1.00 Lump Sum   
 Bond Costs  

Performance Bond and Payment Bond  
  
 
TOTAL ESTIMATED AMOUNT – (BASE BID ITEMS) $___________.____ 

 

  __________.____ 
 
 
 
OPTIONAL BID ITEMS 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018  1.00 Lump Sum   
 Howard Martin's Landing, Cabin #31  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019  1.00 Lump Sum   
 Howard Martin's Landing, Cabin #32  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020  1.00 Lump Sum   
 Howard Martin's Landing, Cabin #32A  

 
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021  1.00 Lump Sum   
 Katie Olson's Unplatted Site, Cabin #47  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022  1.00 Lump Sum   
 Katie Olson's Unplatted Site, Cabin #48  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023  1.00 Lump Sum   
 Old Highway 26 Cabin #120  

  
 

 

  __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024  1.00 Lump Sum   
 East Ashtabula Crossing North Cabin #140A  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025  1.00 Lump Sum   
 East Ashtabula Crossing South Cabin #145  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026  1.00 Lump Sum   
 Jewett's Landing Cabin #152  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027  1.00 Lump Sum   
 Eggert's Landing Cabin #178  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028  1.00 Lump Sum   
 Eggert's Landing Cabin #179  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0029  1.00 Lump Sum   
 Eggert's Landing Cabin #180  

  
 

 

  __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030  1.00 Lump Sum   
 Eggert's Landing Cabin #182  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0031  1.00 Lump Sum   
 Eggert's Landing Cabin #184  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0032  1.00 Lump Sum   
 Eggert's Landing Cabin #185  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0033  1.00 Lump Sum   
 Eggert's Landing Cabin #189  

  
 

 

  __________.____ 
 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0034  1.00 Lump Sum   
 Eggert's Landing Cabin #195  

 
 
TOTAL ESTIMATED AMOUNT – (OPTION BID ITEMS) $_________.____ 
(CLINs 0018 through 0034)  
 
 
TOTAL ESTIMATED AMOUNT  - (BASE BID ITEMS PLUS OPTION BID 
ITEMS)                                                                                   $__________.____ 

 

  __________.____ 
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SECTION 00100 Bidding Schedule/Instructions to Bidders  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 

  

52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER 
(JUN 99)  
 
(a) Contractor identification is essential for complying with statutory contract reporting requirements. Therefore, the 
offeror is requested to enter, in the block with its name and address on the Standard Form 33 or similar document, 
the annotation "DUNS" followed by the DUNS number which identifies the offeror's name and address exactly as 
stated in the offer.  
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A 
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining 
a DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. 
The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and 
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com/. If 
an offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at 
globalinfo@dnb.com. 
 
(End of provision) 
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52.209-4001 BIDDER'S QUALIFICATIONS (APR 1984)  FAR 9.105-1 
 
Before a bid is considered for award, the bidder may be requested by the Government to submit a statement 
regarding his previous experience in performing comparable work, his business and technical organization, financial 
resources, and plant available to be used in performing the work. 

 

52.214-4001 INQUIRIES - BID INFORMATION 
 
(a)  Inquiries: 
 
Any questions regarding this solicitation should be directed to Anthony Foster, Contract Specialist, at telephone 
number (651) 290-5415.  It is requested that all technical questions on the plans and specifications be submitted to 
the Contract Specialist by facsimile transmission to (651) 290-5706. 
 
The Planholder’s List and bid results can be found on the St. Paul District web site at 
http://www.mvp.usace.army.mil (click on “Contracting/Bidders Info”, then “Electronic Bid Solicitations”).    
 
(b)  Bid Depository/Bid Opening Information: 
 
Bids must be deposited prior to the date and time set for opening of bids.  The bid depository is located in the 
Contracting Division, 6th Floor, of the St. Paul District, Corps of Engineers Centre, 190 Fifth Street East, St. Paul, 
Minnesota  55101-1638.  A public bid opening will be held at the same location. 

 

52.214-4002 ALL OR NONE QUALIFICATIONS  (APR 1984)  FAR 14.404-5 
 
A bidder/offeror must quote on all items in this solicitation to be eligible for award.  The Government will award on 
a “All or None” basis.  Evaluation of bids/offers will be based, among other factors, upon the total price quoted for 
all items. 

 

52.215-20      REQUIREMENTS FOR COST OR PRICING DATA OR 
INFORMATION OTHER THAN COST OR PRICING DATA (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data, offerors may submit a written 
request for exception by submitting the information described in the following subparagraphs. The Contracting 
Officer may require additional supporting information, but only to the extent necessary to determine whether an 
exception should be granted, and whether the price is fair and reasonable. 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
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(ii) Commercial item exception. For a commercial item exception, the offeror shall submit, at a minimum, 
information on prices at which the same item or similar items have previously been sold in the commercial market 
that is adequate for evaluating the reasonableness of the price for this  acquisition. Such information may include-- 
 
(A) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is being submitted. Provide 
a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, original 
equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities; 
 
(B) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market; 
 
(C) For items included on an active Federal Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
 
(2) The offeror grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this provision, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the offeror's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the offeror is not granted an exception from the requirement to submit 
cost or pricing data, the following applies: 
 
(1) The offeror shall prepare and submit cost or pricing data and supporting attachments in accordance with Table 
15-2 of FAR 15.408. 
 
As soon as practicable after agreement on price, but before contract award (except for unpriced actions such as letter 
contracts), the offeror shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
(End of provision) 
 

 

52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of clause) 

 

52.225-10     NOTICE OF BUY AMERICAN ACT/BALANCE OF PAYMENTS 
PROGRAM REQUIREMENT--CONSTRUCTION MATERIALS (FEB 2000) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act--Balance of Payments 
Program--Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9). 
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(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act or Balance of Payments Program should submit the request to the 
Contracting Officer in time to allow a determination before submission of offers. The offeror shall include the 
information and applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the 
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American Act or 
Balance of Payments Program before submitting its offer, or has not received a response to a previous request, the 
offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act or Balance of Payments Program, based on claimed unreasonable cost of domestic construction 
material, by adding to the offered price the appropriate percentage of the cost of such foreign construction material, 
as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not 
yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 

 

52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 
agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from U.S 
Army Corps of Engineers, St. Paul District, Office of Counsel, 190 Fifth Street East, St, Paul, MN 55101-1638. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
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52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 
the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 
are urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
 Name:     Michael  Evenson 
 Address: Suite 103, Federal Building, 15 South 21st Street, Fargo, ND  58103-1422 
 Telephone:      (701) 451-0888 
 
 

 

52.236-28      PREPARATION OF PROPOSALS--CONSTRUCTION (OCT 
1997) 
 
(a) Proposals must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a proposal must initial each erasure or change  
appearing on any proposal form. 
 
(b) The proposal form may require offerors to submit proposed prices for one or more items on various bases, 
including-- 
 
(1) Lump sum price; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision. 
 
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the proposal being 
rejected without further consideration. If a proposal on all items is not required, offerors should insert the words “no 
proposal” in the space provided for any item on which no price is submitted. 
 
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 

 

52.236-4002 WORK PERFORMED BY THE CONTRACTOR 
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The successful bidder must furnish the Contracting Officer within 10 days after the award, the items of 
work which he will perform with his own forces, the percentage of the total work this represents, and the estimated 
cost thereof.  (See Section 00700, clause entitled (“Performance of Work by the Contractor”). 
 

 

52.236-4005 UNAVAILABILITY OF UTILITY SERVICES 
 
The responsibility shall be upon the Contractor to provide and maintain at its expense, adequate utilities for its use 
for construction and domestic consumption, and to install and maintain necessary connections and lines for same, 
but only at such locations and in such manner as may be approved by the Contracting Officer.  Before final 
acceptance, temporary connections and lines installed by the Contractor shall be removed in a manner satisfactory to 
the Contracting Officer. 
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SECTION 00600 Representations & Certifications  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 

  

52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION 
(APR 1985) 

 
(a) The offeror certifies that -- 
 
(1) The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 
any consultation, communication, or agreement with any other offeror or competitor relating to (i) those prices, (ii) 
the intention to submit an offer, or (iii) the methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to 
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the 
case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contradictory to subparagraphs (a)(1) 
through (a)(3) above; or 
 
(2) (i) Has been authorized, in writing, to act as an agent for the following principals in certifying that those 
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) 
above   ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) above. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a signed 
statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
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52.203-11     CERTIFICATION AND DISCLOSURE REGARDING 
PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 
1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a member of Congress on his or her behalf in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and 
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative 
agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member 
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed 
by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 

 

52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL 
BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent 
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is 
owned by one or more women; and whose management and daily business operations are controlled by one or more 
women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 



DACW37-01-R-0003 
 

Page 23 of 120 
 

 

 

52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS 
(JAN 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that-- 
 
(i) The Offeror and/or any of its Principals-- 
 
(A) Are [  ] are not [  ] presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency; 
 
(B) Have [  ] have not [  ], within the three-year period preceding this offer, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or 
state antitrust statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, tax evasion, or receiving stolen property;  
 
(C) Are [  ] are not [  ] presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision; and 
 
(ii)(A) The offeror, aside from the offenses enumerated in paragraphs (a)(1)(i)(A), (B), and (C) of this provision, has 
[ ] has not [ ] within the past three years, relative to tax, labor and employment, environmental, antitrust, or 
consumer protection laws-- 
 
(1) Been convicted of a Federal or state felony (or has any Federal or state felony indictments currently pending 
against them); or 
 
(2) Had a Federal court judgment in a civil case brought by the United States rendered against them; or 
 
(3) Had an adverse decision by a Federal administrative law judge, board, or commission indicating a willful 
violation of law. 
 
(B) If the offeror has responded affirmatively, the offeror shall provide additional information if requested by the 
Contracting Officer; and 
 
(iii) The Offeror has [  ] has not [  ], within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions). 
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE 
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION 
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED 
STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances. 
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(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible. 
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default. 
 
(End of provision) 

 

52.215-6      PLACE OF PERFORMANCE (OCT 1997) 
 
(a) The offeror or respondent, in the performance of any contract resulting from this solicitation, (  ) intends, (  ) 
does not intend [check applicable block] to use one or more plants or facilities located at a different address from the 
address of the offeror or respondent as indicated in this proposal or response to request for information. 
 
(b) If the offeror or respondent checks “intends” in paragraph (a) of this provision, it shall insert in the following 
spaces the required information: 
 
------------------------------------------------------------------------ 
Place of performance (street        Name and address of owner and    
 address, city, state, county, zip    operator of the plant or facility  
                      code)                 if other than offeror or respondent 
------------------------------------------------------------------------ 
__________________.................       __________________             
__________________.................       __________________             
------------------------------------------------------------------------ 
 
 

 

52.215-7      ANNUAL REPRESENTATIONS AND CERTIFICATIONS--
NEGOTIATION (OCT 1997) 
 
The offeror has [check the appropriate block]: 
 
_____  (a) Submitted to the contracting office issuing this solicitation, annual representations and certifications 
dated ________ [insert date of signature on submission] that are incorporated herein by reference, and are current, 
accurate, and complete as of the date of this proposal, except as follows [insert changes that affect only this 
proposal; if “none,” so state]: 
 
_____  (b) Enclosed its annual representations and certifications.  



DACW37-01-R-0003 
 

Page 25 of 120 
 

 

 
 

 

52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (OCT 
2000)  
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 234990.  
 
(2) The small business size standard is $27,500,000.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business 
concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
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(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) Which is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at 
least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  

 

52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 
1999) 
 
The offeror represents that -- 
 
(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 
this solicitation; 
 
(b) [  ] It has, [  ] has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
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52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE 
REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive 
Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42 
U.S.C. 11023(b)(1)(A);  
 
[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or  
 
[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth 
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any 
other territory or possession over which the United States has jurisdiction.  

 

52.226-2      HISTORICALLY BLACK COLLEGE OR UNIVERSITY AND 
MINORITY INSTITUTION REPRESENTATION (MAY 1997)  
 
(a) Definitions. As used in this provision--  
 
"Historically Black College or University" means an institution determined by the Secretary of Education to meet 
the requirements of 34 CFR 608.2. For the Department of Defense, the National Aeronautics and Space 
Administration, and the Coast Guard, the term also includes any nonprofit research institution that was an integral 
part of such a college or university before November 14, 1986.  
 
"Minority Institution" means an institution of higher education meeting the requirements of Section 1046(3) of the 
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Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)) which, for the purpose of this provision, includes a Hispanic-
serving institution of higher education as defined in Section 316(b)(1) of the Act (20 U.S.C. 1059c(b)(1)).  
 
(b) Representation. The offeror represents that it--  
 
(   ) is  (   ) is not a Historically Black College or University; 
 
(   ) is  (   ) is not a Minority Institution. 
 
(End of provision) 

 

52.230-1      COST ACCOUNTING STANDARDS NOTICES AND 
CERTIFICATION (JUN 2000)  
 
Note: This notice does not apply to small businesses or foreign governments. This notice is in three parts, identified 
by Roman numerals I through III.  
 
Offerors shall examine each part and provide the requested information in order to determine Cost Accounting 
Standards (CAS) requirements applicable to any resultant contract.  
 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be subject to 
full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.  
 
I. DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION  
 
(a) Any contract in excess of $500,000 resulting from this solicitation will be subject to the requirements of the Cost 
Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as specified in 48 
CFR 9903.201-1.  
 
(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the requirements of 48 
CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required by 48 CFR 
9903.202. When required, the Disclosure Statement must be submitted as a part of the offeror's proposal under this 
solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used in 
connection with the pricing of this proposal. If an applicable Disclosure Statement has already been submitted, the 
offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of Part I 
of this provision.  
 
CAUTION: In the absence of specific regulations or agreement, a practice disclosed in a Disclosure Statement shall 
not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.  
 
(c) Check the appropriate box below:  
 
(1) Certificate of Concurrent Submission of Disclosure Statement.  
 
The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been submitted as 
follows: (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or cognizant Federal 
agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy to the cognizant 
Federal auditor.  
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(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)  
 
Date of Disclosure Statement: ______________________ Name and Address of Cognizant ACO or Federal Official 
Where Filed: ____________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the Disclosure Statement.  
 
(2) Certificate of Previously Submitted Disclosure Statement.  
 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:  
 
Date of Disclosure Statement: _______________________ Name and Address of Cognizant ACO or Federal 
Official Where Filed: _______________________________________  
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.  
 
(3) Certificate of Monetary Exemption.  
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling more than 
$50 million (of which at least one award exceeded $1 million) in the cost accounting period immediately preceding 
the period in which this proposal was submitted. The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  
 
(4) Certificate of Interim Exemption.  
 
The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as defined in 
(3) of this subsection, in the cost accounting period immediately preceding the period in which this offer was 
submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement. The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
 
CAUTION: Offerors currently required to disclose because they were awarded a CAS-covered prime contract or 
subcontract of $50 million or more in the current cost accounting period may not claim this exemption (4). Further, 
the exemption applies only in connection with proposals submitted before expiration of the 90-day period following 
the cost accounting period in which the monetary exemption was exceeded.  
 
II. COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE  
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall 
indicate by checking the box below. Checking the box below shall mean that the resultant contract is subject to the 
Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards clause.  
 
(  )  The offeror hereby claims an exemption from the Cost Accounting Standards clause under the provisions of 48 
CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and Consistency of Cost 
Accounting Practices clause because during the cost accounting period immediately preceding the period in which 
this proposal was submitted, the offeror received less than $50 million in awards of CAS-covered prime contracts 
and subcontracts. The offeror further certifies that if such status changes before an award resulting from this 
proposal, the offeror will advise the Contracting Officer immediately.  
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CAUTION: An offeror may not claim the above eligibility for modified contract coverage if this proposal is 
expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $25 million 
or more.  
 
III. ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS  
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.  
 
(  ) YES (  ) NO  
 
(d)  The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the substance of this 
clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of any tier, including the 
obligation to comply with all CAS in effect on the subcontractor’s award date or if the subcontractor has submitted 
cost or pricing data, on the date of final agreement on price as shown on the subcontractor’s signed Certificate of 
Current Cost or Pricing Data.  If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-3 
is subject to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of 
the Federal Acquisition Regulation shall be inserted.  This requirement shall apply only to negotiated subcontracts in 
excess of $500,000, except that the requirement shall not apply to negotiated subcontracts otherwise exempt from 
the requirement to include a CAS clause as specified in 48 CFR 9903.201-1. 
 
(End of clause) 

 

252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION 
BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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SECTION 00700 Contract Clauses  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 

  

52.202-1     DEFINITIONS (OCT 1995) --ALTERNATE I (APR 1984) 
 
(a) "Head of the agency" (also called "agency head") or "Secretary" means the Secretary (or Attorney General, 
Administrator, Governor, Chairperson, or other chief official, as appropriate) of the agency, including any deputy or 
assistant chief official of the agency; and the term "authorized representative" means any person, persons, or board 
(other than the Contracting Officer) authorized to act for the head of the agency or Secretary.  
 
(b) "Commercial component" means any component that is a commercial item.  
 
(c) "Component" means any item supplied to the Federal Government as part of an end item or of another 
component.  
 
(d) "Nondevelopmental item" means--  
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement;  
 
(2) Any item described in paragraph (e)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or  
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (e)(1) or (e)(2) solely 
because the item is not yet in use.  
 
(e) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer.  
 
(f) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, purchase 
orders and changes and modifications to purchase orders under this contract.  
 
 
 

 

52.202-4001 DEFINITIONS  (MAY 1995)  EFARS Part 2.101 
 
"Chief of Contracting Office" means the Chief of the Contracting Division at a District, or the Director of 
Contracting at a Division, Center, Laboratory, or other support activity. 
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"Command" means each USACE Division, each USACE District, The U.S. Army Engineering and Support Center 
(HNC), Transatlantic Programs Center (TAC), Transatlantic Programs Center (Europe) (TAE),  Topographic 
Engineer Center (TEC), Cold Regions Research and Engineering Laboratory (CRREL), Construction Engineering 
Research Laboratory (CERL), Humphreys Engineering Center Support Activity (HECSA), and Waterways 
experiment Station (WES). 
 
"Commander" means the commanding officer of each USACE district and each USACE division, and the director or 
commander of HNC, TAC, TAE, ETL, CRREL, CERL, HECSA and WES. 
 
"Head of Contracting Activity (HCA)" for USACE means the Chief of Engineers. 
 
Centers.  For determining contracting authority levels for this regulation, Centers (HNC, and TAC) will equate to a 
Division.  As a subordinate unit to TAC, TAE’s contracting authority will therefore equate to that of a district.   
 
Level higher than the contracting officer.  When a District or TAE chief of contracting is the contracting officer, a 
"level higher than the contracting officer" means the Division or Center Director of Contracting.  When an operating 
Division, Center or Laboratory Director/Chief of Contracting is the contracting officer a "level higher than the 
contracting officer" means the PARC. 
 
Local Cooperation Agreements (LCAs).  See Project Cooperation Agreements. 
 
Project Cooperation Agreements.  Formerly referred to as Local Cooperation Agreements, these are agreements 
under 31 U.S.C. 6305 and 42 U.S.C. 1962d-5b.  They are not contracts as defined by the FAR. 
 
“USACE and HQUSACE" means the United States Army Corps of Engineers and its headquarters, respectively. 
 

 

52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
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(End of clause) 

 

52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit 
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts 
through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 

 

52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable 
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
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Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made 
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an 
inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
 
 

 

52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS 
FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
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violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
 

 

52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
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(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse 
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing 
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the 
contract. The total final price established in accordance with the incentive price revision provisions of the contract 
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award 
and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law or under this contract. 
 
(End of clause) 

 

52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (JUN 1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
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"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership, 
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This 
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and multi-State, 
regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding 
of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
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(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of theperson's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
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negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed 
to make any payment using nonappropriated funds (to include profits from any covered Federal action), which 
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting 
to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who 
requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
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calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend 
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as 
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any 
other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 

 

52.204-4       PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER 
(AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
Postconsumer material means a material or finished product that has served its intended use and has been discarded 
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader 
category of “recovered material.” For paper and paper products, postconsumer material means “postconsumer fiber” 
defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
Printed or copied double-sided means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
Recovered material, for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline 
as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
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or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 

 

52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN 
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED, 
OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
 
(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
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(End of clause) 
 

 

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF 
WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 110 calendar days after receiving notice to proceed.   The time stated for completion shall 
include final cleanup of the premises.  
 
 (End of clause) 

 

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $320.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 

 

52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the 
completion of the various elements of construction. The change order granting the time extension may provide that 
the contract completion date will be extended only for those specific elements related to the changed work and that 
the remaining contract completion dates for all other portions of the work will not be altered. The change order also 
may provide an equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 

 

52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
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decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  

 

52.215-21      REQUIREMENTS FOR COST OR PRICING DATA OR 
INFORMATION OTHER THAN COST OR PRICING DATA--
MODIFICATIONS (OCT 1997) 
 
(a) Exceptions from cost or pricing data. (1) In lieu of submitting cost or pricing data for modifications under this 
contract, for price adjustments expected to exceed the threshold set forth at FAR 15.403-4 on the date of the 
agreement on price or the date of the award, whichever is later, the Contractor may submit a written request for 
exception by submitting the information described in the following subparagraphs. The Contracting Officer may 
require additional supporting information, but only to the extent necessary to determine whether an exception should 
be granted, and whether the price is fair and reasonable-- 
 
(i) Identification of the law or  regulation  establishing the price offered. If the price is controlled under law by 
periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document, 
unless it was previously submitted to the contracting office. 
 
(ii) Information on modifications of contracts or subcontracts for commercial items. (A) If-- 
 
(1) The original contract or subcontract was granted an exception from cost or pricing data requirements because the 
price agreed upon was based on adequate price competition or prices set by law or  regulation, or was a contract or 
subcontract for the  acquisition  of a commercial item; and 
 
(2) The modification (to the contract or subcontract) is not exempted based on one of these exceptions, then the 
Contractor may provide information to establish that the modification would not change the contract or subcontract 
from a contract or subcontract for the  acquisition  of a commercial item to a contract or subcontract for the  
acquisition  of an item other than a commercial item. 
 
(B) For a commercial item exception, the Contractor shall provide, at a minimum, information on prices at which the 
same item or similar items have previously been sold that is adequate for evaluating the reasonableness of the price 
of the modification. Such information may include-- 
 
(1) For catalog items, a copy of or identification of the catalog and its date, or the appropriate pages for the offered 
items, or a statement that the catalog is on file in the buying office to which the proposal is  being submitted. 
Provide a copy or describe current discount policies and price lists (published or unpublished), e.g., wholesale, 
original equipment manufacturer, or reseller. Also explain the basis of each offered price and its relationship to the 
established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to 
the proposed quantities. 
 
(2) For market-priced items, the source and date or period of the market quotation or other basis for market price, 
the base amount, and applicable discounts. In addition, describe the nature of the market. 
 
(3) For items included on an active  Federal  Supply Service Multiple Award Schedule contract, proof that an 
exception has been granted for the schedule item. 
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(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any time 
before award, books, records, documents, or other directly pertinent records to verify any request for an exception 
under this clause, and the reasonableness of price. For items priced using catalog or market prices, or law or  
regulation , access does not extend to cost or profit information or other data relevant solely to the Contractor's 
determination of the prices to be offered in the catalog or marketplace. 
 
(b) Requirements for cost or pricing data. If the Contractor is not granted an exception from the requirement to 
submit cost or pricing data, the following applies: 
 
(1) The Contractor shall submit cost or pricing data and supporting attachments in accordance with Table 15-2 of 
FAR 15.408. 
 
As soon as practicable after agreement on price, but before award (except for unpriced actions), the Contractor shall 
submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.  
 
 
 

  

52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
(a) Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests, the 
Government will evaluate offers for award purposes by adding the total price for all options to the total price for the 
basic requirement. Evaluation of options will not obligate the Government to exercise the option(s). 
  
(b) The Government may reject an offer as nonresponsive if it is materially unbalanced as to prices for the  basic 
requirement and the option quantities.  An offer is unbalanced when it is based on prices significantly less than cost 
for some work and prices which are significantly overstated for other work. 
 
(End of provision) 

 

52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
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HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status 
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
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(End of clause) 

 

52.219-14     LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
 
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the 
contract in the case of a contract for-- 
 
(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel 
shall be expended for employees of the concern. 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for 
at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials. 
 
(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the 
cost of materials, with its own employees. 
 
(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the contract, 
not including the cost of materials, with its own employees. 
 
 

 

52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of 
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of 
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or 
the Trust Territory of the Pacific Islands.  This limitation, however, shall not prohibit the employment by the 
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during 
the term of their sentence or persons who have been pardoned or who have served their terms.  Nor shall it prohibit 
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws 
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, 
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands 
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or 
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services; 
and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 



DACW37-01-R-0003 
 

Page 47 of 120 
 

 

jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 

 

52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - 
OVERTIME COMPENSATION.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 

 

52.222-6      DAVIS-BACON ACT  (FEB 1995) 
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(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more 
than one classification may be compensated at the rate specified for each classification for the time actually worked 
therein; provided, That the employer's payroll records accurately set forth the time spent in each classification in 
which work is performed.  The wage determination (including any additional classifications and wage rates 
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by 
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
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fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

 

52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased.  
 

 

52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
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(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 

 

52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the 
ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall be 
paid not less than the applicable wage determination for the classification of work actually performed.  In addition, 
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work actually performed.  Where a 
contractor is performing construction on a project in a locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the rate 
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specified in the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
in the wage determination for the classification of work actually performed.  In addition, any trainee performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
 

 

52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  
(FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 

 

52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
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Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and 
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's 
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the 
subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 
Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 

 

52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 

 

52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT 
REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 

 

52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
employees or their representatives.  
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52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

 

52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities 
at any of its establishments, and that it does not and will not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this 
clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 

 

52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR 
CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 
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0.7% 6.9% 
  

 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is 
     [Contracting Officer shall insert description of the geographical areas where the contract is to be performed, 
giving the State, county, and city].  
 

 

52.222-26     EQUAL OPPORTUNITY (FEB 1999) 
 
(a) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with subparagraphs (b)(1) through (11) of this clause. Upon request, the 
Contractor shall provide information necessary to determine the applicability of this clause.  
 
(b) During performing this contract, the Contractor agrees as follows:  
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
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(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within 
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply 
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal 
Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
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52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS 
FOR CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
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obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a 
year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
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(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct 
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A 
written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
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(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as 
amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive 
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take 
action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  

 

52.222-35     AFFIRMATIVE ACTION FOR DISABLED VETERANS AND 
VETERANS OF THE VIETNAM ERA (APR 1998)  
 
(a) ) Definitions. As used in this clause-- 
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All employment openings includes all positions except executive and top management, those positions that will be 
filled from within the contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days' duration, and part-time employment. 
 
Appropriate office of the State employment service system means the local office of the Federal-State national 
system of public employment offices with assigned responsibility to serve the area where the employment opening 
is to be filled, including the District of Columbia, Guam, the Commonwealth of Puerto Rico, and the Virgin Islands. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which no 
consideration will be given to persons outside the Contractor's organization (including any affiliates, subsidiaries, 
and parent companies) and includes any openings that the Contractor proposes to fill from regularly established 
“recall” lists. The exception does not apply to a particular opening once an employer decides to consider applicants 
outside of its organization. 
     
Veteran of the Vietnam era means a person who-- 
     
(1) Served on active duty for a period of more than 180 days, any part of which occurred between August 5, 1964, 
and May 7, 1975, and was discharged or released therefrom with other than a dishonorable discharge; or 
     
(2) Was discharged or released from active duty for a service-connected disability if any part of such active duty was 
performed between August 5, 1964, and May 7, 1975. 
     
(b) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against the individual because the individual is a disabled veteran or a veteran of 
the Vietnam era. The Contractor agrees to take affirmative action to employ, advance in employment, and otherwise 
treat qualified disabled veterans and veterans of the Vietnam era without discrimination based upon their disability 
or veterans' status in all employment practices such as-- 
    
(i) Employment;  
 
(ii) Upgrading;  
 
(iii) Demotion or transfer;  
 
(iv) Recruitment;  
 
(v) Advertising;  
 
(vi) Layoff or termination;  
 
(vii) Rates of pay or other forms of compensation; and  
 
(viii) Selection for training, including apprenticeship.  
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended.  
 
(c) Listing openings. (1) The Contractor agrees to list all employment openings existing at contract award or 
occurring during contract performance, at an appropriate office of the State employment service system in the 
locality where the opening occurs. These openings include those occurring at any Contractor facility, including one 
not connected with performing this contract. An independent corporate affiliate is exempt from this requirement.  
 
(2) State and local government agencies holding Federal contracts of $10,000 or more shall also list all their 
employment openings with the appropriate office of the State employment service.  
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(3) The listing of employment openings with the State employment service system is required at least concurrently 
with using any other recruitment source or effort and involves the obligations of placing a bona fide job order, 
including accepting referrals of veterans and nonveterans. This listing does not require hiring any particular job 
applicant or hiring from any particular group of job applicants and is not intended to relieve the Contractor from any 
requirements of Executive orders or regulations concerning nondiscrimination in employment.  
 
(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
employment service system, in each State where it has establishments, of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
system, it need not advise the State system of subsequent contracts. The Contractor may advise the State system 
when it is no longer bound by this contract clause.  
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, Guam, and the Virgin Islands. 
     
(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor's obligation under the 
law to take affirmative action to employ and advance in employment qualified disabled veterans and veterans of the 
Vietnam era, and (ii) the rights of applicants and employees.  
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. They shall be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance 
Programs, Department of Labor (Deputy Assistant Secretary), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of the Act, and is 
committed to take affirmative action to employ, and advance in employment, qualified disabled veterans and 
veterans of the Vietnam Era.  
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.  
 
(g) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.  
 
(End of clause) 

 

52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH 
DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
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(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 

 

52.222-37     EMPLOYMENT REPORTS ON DISABLED VETERANS AND 
VETERANS OF THE VIETNAM ERA (JAN 1999)  
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(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the number 
of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' Employment 
Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any pay period during the period 
January through March 1st of the year the report is due, or (2) as of December 31, if the contractor has previous 
written approval from the Equal Employment Opportunity Commission to do so for purposes of submitting the 
Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary disclosure. 
Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled veterans and 
veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 U.S.C. 4212 to identify 
themselves to the Contractor. The invitation shall state that the information is voluntarily provided; that the 
information will be kept confidential; that disclosure or refusal to provide the information will not subject the 
applicant or employee to any adverse treatment; and that the information will be used only in accordance with the 
regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order of 
$10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 

 

52.223-6     DRUG-FREE WORKPLACE (JAN 1997) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
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"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30 
days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this 
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage 
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing 
this contract. 
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(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 

 

52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement 
to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other 
territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
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(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 

 

52.225-9      BUY AMERICAN ACT--BALANCE OF PAYMENTS 
PROGRAM—CONSTRUCTION MATERIALS (FEB 2000) 
 
(a) Definitions. As used in this clause-- 
 
Component means any article, material, or supply incorporated directly into construction materials. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance of 
Payments Program by providing a preference for domestic construction material. The Contractor shall use only 
domestic construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this 
clause. 
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(2) This requirement does not apply to the construction material or components listed by the Government as follows: 
“none” 
  
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent. For determination of unreasonable cost under the 
Balance of Payments Program, the Contracting Officer will use a factor of 50 percent; 
 
(ii) The application of the restriction of the Buy American Act or Balance of Payments Program to a particular 
construction material would be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act or Balance of Payments Program. (1)(i) 
Any Contractor request to use foreign construction material in accordance with paragraph (b)(3) of this clause shall 
include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act or Balance of 
Payments Program applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate consideration is not 
less than the differential established in paragraph (b)(3)(i) of this clause. 
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(3) Unless the Government determines that an exception to the Buy American Act or Balance of Payments Program 
applies, use of foreign construction material is noncompliant with the Buy American Act or Balance of Payments 
Program. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 

 

52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 
2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating 
from sources within, or that were located in or transported from or through, countries whose products are banned 
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of the 
Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled 
by the Taliban, and Serbia (excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities 
controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
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52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-
OWNED ECONOMIC ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutea not less than 51 percent of the enterprise. 
 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest would 
be affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25 
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent 
consistent with efficient performance of its contract. 
 
(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless an  
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the 
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S. 
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of  
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within 
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an 
ineligible participant, no incentive payment will be made under the Indian Incentive Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
 
(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
 
(iv) The price of a firm-fixed-price prime contract. 
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(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will 
seek funding in accordance with agency procedures. 
 
(End of clause) 
 
 

 

52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent.) 
 
 

 

52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated contract or a 
modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and duties, in effect 
on the contract date, that the taxing authority is imposing and collecting on the transactions or property covered by 
this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax or duty, or tax 
that was exempted or excluded on the contract date but whose exemption was later revoked or reduced during the 
contract period, on the transactions or property covered by this contract that the Contractor is required to pay or bear 
as the result of legislative, judicial, or administrative action taking effect after the contract date. It does not include 
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social security tax or other employment taxes.  
 
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, except social 
security or other employment taxes, that would otherwise have been payable on the transactions or property covered 
by this contract, but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund 
or drawback, as the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption. 
 
(End of clause) 

 

52.229-5     TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR 
PUERTO RICO (APR 1984) 
 
The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes imposed 
by a possession of the United States or by Puerto Rico. 
 
(End of clause) 

 

52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION 
CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
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(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered 
by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the 
site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, 
and timely payments will be made from the proceeds of the payment covered by this certification, in accordance 
with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;  
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
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the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies 
or services, but not including contract modifications that are within the scope and under the terms of the contract, 
such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
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(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
 

 

52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
 

 

52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) - ALTERNATE I (APR 
1984) 

 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  Unless otherwise stated in this 
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contract, payments to an assignee of any amounts due or to become due under this contract shall not, to the extent 
specified in the Act, be subject to reduction or setoff. 
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract. 
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing. 
 

 

52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS 
(JUN 1997)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments and contract 
financing payments under the terms and conditions specified in this clause. Payment shall be considered as being 
made on the day a check is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set 
forth in section 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see subparagraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.)  
 
(a) Invoice payments. (1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows:  
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project:  
 
(A) The due date for making such payments shall be 14 days after receipt of the payment request by the designated 
billing office. If the designated billing office fails to annotate the payment request with the actual date of receipt at 
the time of receipt, the payment due date shall be the 14th day after the date of the Contractor's payment request, 
provided a proper payment request is received and there is no disagreement over quantity, quality, or Contractor 
compliance with contract requirements.  
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, shall be as specified in the contract or, if not 
specified, 30 days after approval for release to the Contractor by the Contracting Officer.  
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract):  
 
(A) The due date for making such payments shall be either the 30th day after receipt by the designated billing office 
of a proper invoice from the Contractor, or the 30th day after Government acceptance of the work or services 
completed by the Contractor, whichever is later. If the designated billing office fails to annotate the invoice with the 
date of actual receipt at the time of receipt, the invoice payment due date shall be the 30th day after the date of the 
Contractor's invoice, provided a proper invoice is received and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements.  
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(B) On a final invoice where the payment amount is subject to contract settlement actions (e.g., release of claims), 
acceptance shall be deemed to have occurred on the effective date of the contract settlement.  
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in subdivisions (a)(2)(i) through (a)(2)(ix) of this 
clause. If the invoice does not comply with these requirements, it shall be returned within 7 days after the date the 
designated billing office received the invoice, with a statement of the reasons why it is not a proper invoice. 
Untimely notification will be taken into account in computing any interest penalty owed the Contractor in the 
manner described in subparagraph (a)(4) of this clause.  
 
(i) Name and address of the Contractor.  
 
(ii) Invoice date. (The Contractor is encouraged to date invoices as close as possible to the date of mailing or 
transmission.)  
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number).  
 
(iv) Description of work or services performed.  
 
(v) Delivery and payment terms (e.g., prompt payment discount terms).  
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment).  
 
(vii) Name (where practicable), title, phone number, and mailing address of person to be notified in the event of a 
defective invoice.  
 
(viii) For payments described in subdivision (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts.  
 
(ix) Any other information or documentation required by the contract.  
 
(x) While not required, the Contractor is strongly encouraged to assign an identification number to each invoice.  
 
(3) Interest penalty. An interest penalty shall be paid automatically by the designated payment office, without 
request from the Contractor, if payment is not made by the due date and the conditions listed in subdivisions 
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, 
Sunday, or legal holiday when Federal Government offices are closed and Government business is not expected to 
be conducted, payment may be made on the following business day without incurring a late payment interest 
penalty.  
 
(i) A proper invoice was received by the designated billing office.  
 
(ii) A receiving report or other Government documentation authorizing payment was processed and there was no 
disagreement over quantity, quality, Contractor compliance with any contract term or condition, or requested 
progress payment amount.  
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor.  
 
(4) Computing penalty amount. The interest penalty shall be at the rate established by the Secretary of the Treasury 
under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) that is in effect on the day after the due date, 
except where the interest penalty is prescribed by other governmental authority (e.g., tariffs). This rate is referred to 
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as the "Renegotiation Board Interest Rate," and it is published in the Federal Register semiannually on or about 
January 1 and July 1. The interest penalty shall accrue daily on the invoice principal payment amount approved by 
the Government until the payment date of such approved principal amount; and will be compounded in 30-day 
increments inclusive from the first day after the due date through the payment date. That is, interest accrued at the 
end of any 30-day period will be added to the approved invoice principal payment amount and will be subject to 
interest penalties if not paid in the succeeding 30-day period. If the designated billing office failed to notify the 
Contractor of a defective invoice within the periods prescribed in subparagraph (a)(2) of this clause, the due date on 
the corrected invoice will be adjusted by subtracting from such date the number of days taken beyond the prescribed 
notification of defects period. Any interest penalty owed the Contractor will be based on this adjusted due date. 
Adjustments will be made by the designated payment office for errors in calculating interest penalties.  
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
subdivision (a)(1)(ii) of this clause, Government acceptance or approval shall be deemed to have occurred 
constructively on the 7th day after the Contractor has completed the work or services in accordance with the terms 
and conditions of the contract. In the event that actual acceptance or approval occurs within the constructive 
acceptance or approval period, the determination of an interest penalty shall be based on the actual date of 
acceptance or approval. Constructive acceptance or constructive approval requirements do not apply if there is a 
disagreement over quantity, quality, or Contractor compliance with a contract provision. These requirements also do 
not compel Government officials to accept work or services, approve Contractor estimates, perform contract 
administration functions, or make payment prior to fulfilling their responsibilities.  
 
(ii) The following periods of time will not be included in the determination of an interest penalty:  
 
(A) The period taken to notify the Contractor of defects in invoices submitted to the Government, but this may not 
exceed 7 days.  
 
(B) The period between the defects notice and resubmission of the corrected invoice by the Contractor.  
 
(C) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT clause of this contract.  
 
(iii) Interest penalties will not continue to accrue after the filing of a claim for such penalties under the clause at 
52.233-1, Disputes, or for more than 1 year. Interest penalties of less than $1 need not be paid.  
 
(iv) Interest penalties are not required on payment delays due to disagreement between the Government and the 
Contractor over the payment amount or other issues involving contract compliance, or on amounts temporarily 
withheld or retained in accordance with the terms of the contract. Claims involving disputes, and any interest that 
may be payable, will be resolved in accordance with the clause at 52.233-1, Disputes.  
 
(5) Prompt payment discounts. An interest penalty also shall be paid automatically by the designated payment 
office, without request from the Contractor, if a discount for prompt payment is taken improperly. The interest 
penalty will be calculated on the amount of discount taken for the period beginning with the first day after the end of 
the discount period through the date when the Contractor is paid.  
 
(6) Additional interest penalty. (i) If this contract was awarded on or after October 1, 1989, a penalty amount, 
calculated in accordance with subdivision (a)(6)(iii) of this clause, shall be paid in addition to the interest penalty 
amount if the Contractor--  
 
(A) Is owed an interest penalty of $1 or more;  
 
(B) Is not paid the interest penalty within 10 days after the date the invoice amount is paid; and  
 
(C) Makes a written demand to the designated payment office for additional penalty payment, in accordance with 
subdivision (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice amount is paid.  
 
(ii)(A) Contractors shall support written demands for additional penalty payments with the following data. No 
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additional data shall be required. Contractors shall--  
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required;  
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and  
 
(3) State that payment of the principal has been received, including the date of receipt.  
 
(B) Demands must be postmarked on or before the 40th day after payment was made, except that--  
 
(1) If the postmark is illegible or nonexistent, the demand must have been received and annotated with the date of 
receipt by the designated payment office on or before the 40th day after payment was made; or  
 
(2) If the postmark is illegible or nonexistent and the designated payment office fails to make the required 
annotation, the demand's validity will be determined by the date the Contractor has placed on the demand; provided 
such date is no later than the 40th day after payment was made.  
 
(iii)(A) The additional penalty shall be equal to 100 percent of any original late payment interest penalty, except--  
 
(1) The additional penalty shall not exceed $5,000;  
 
(2) The additional penalty shall never be less than $25; and  
 
(3) No additional penalty is owed if the amount of the underlying interest penalty is less than $1.  
 
(B) If the interest penalty ceases to accrue in accordance with the limits stated in subdivision (a)(4)(iii) of this 
clause, the amount of the additional penalty shall be calculated on the amount of interest penalty that would have 
accrued in the absence of these limits, subject to the overall limits on the additional penalty specified in subdivision 
(a)(6)(iii)(A) of this clause.  
 
(C) For determining the maximum and minimum additional penalties, the test shall be the interest penalty due on 
each separate payment made for each separate contract. The maximum and minimum additional penalty shall not be 
based upon individual invoices unless the invoices are paid separately. Where payments are consolidated for 
disbursing purposes, the maximum and minimum additional penalty determination shall be made separately for each 
contract therein.  
 
(D) The additional penalty does not apply to payments regulated by other Government regulations (e.g., payments 
under utility contracts subject to tariffs and regulation).  
 
(b) Contract financing payments. (1) Due dates for recurring financing payments. If this contract provides for 
contract financing, requests for payment shall be submitted to the designated billing office as specified in this 
contract or as directed by the Contracting Officer. Contract financing payments shall be made on the 30th day after 
receipt of a proper contract financing request by the designated billing office. In the event that an audit or other 
review of a specific financing request is required to ensure compliance with the terms and conditions of the contract, 
the designated payment office is not compelled to make payment by the due date specified.  
 
(2) Due dates for other contract financing. For advance payments, loans, or other arrangements that do not involve 
recurring submissions of contract financing requests, payment shall be made in accordance with the corresponding 
contract terms or as directed by the Contracting Officer.  
 
(3) Interest penalty not applicable. Contract financing payments shall not be assessed an interest penalty for payment 
delays.  
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
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(including a material supplier) for the purpose of performing this contract the following:  
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract.  
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause--  
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and  
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty.  
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment clause and an 
interest penalty clause conforming to the standards set forth in subparagraphs (c)(1) and (c)(2) of this clause in each 
of its subcontracts, and to require each of its subcontractors to include such clauses in their subcontracts with each 
lower-tier subcontractor or supplier.  
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that--  
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by 
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond;  
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and  
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if--  
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and  
 
(ii) A copy of any notice issued by a Contractor pursuant to subdivision (d)(3)(i) of this clause has been furnished to 
the Contracting Officer.  
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall--  
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment;  
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to subparagraph (e)(1) of this clause;  
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(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under subparagraph (e)(1) of this clause;  
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and--  
 
(i) Make such payment within--  
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under subdivision (e)(5)(i)) of this clause; or  
 
(B) Seven days after the Contractor recovers such funds from the Government; or  
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty;  
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon--  
 
(i) Reduction of the amount of any subsequent certified application for payment; or  
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying--  
 
(A) The amounts withheld under subparagraph (e)(1) of this clause; and  
 
(B) The dates that such withholding began and ended; and  
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until--  
 
(i) The day the identified subcontractor performance deficiency is corrected; or  
 
(ii) The date that any subsequent payment is reduced under subdivision (e)(5)(i) of this clause.  
 
(f) Third-party deficiency reports. (1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a "second-tier subcontractor") a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under subparagraph (e)(6) of this 
clause--  
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and  
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under subdivision (f)(1)(i) of this clause.  
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall--  
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(i) Pay the amount withheld under subdivision (f)(1)(ii) of this clause to such first-tier subcontractor; or  
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty.  
 
(g) Written notice of subcontractor withholding. A written notice of any withholding shall be issued to a 
subcontractor (with a copy to the Contracting Officer of any such notice issued by the Contractor), specifying--  
 
(1) The amount to be withheld;  
 
(2) The specific causes for the withholding under the terms of the subcontract; and  
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld.  
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount.  
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the United States is a 
party. The United States may not be interpleaded in any judicial or administrative proceeding involving such a 
dispute.  
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor.  
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the United States for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty.  
 

 

52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL 
CONTRACTOR REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
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(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from 
changes to EFT information made by the Contractor's financial agent. 
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(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
52.232-35 DESIGNATION OF OFFICE FOR GOVERNMENT RECEIPT OF ELECTRONIC FUNDS 

TRANSFER INFORMATION (MAY 1999) 
 
(a) As provided in paragraph (b) of the clause at 52.232-34, Payment by Electronic Funds Transfer--Other than 
Central Contractor Registration, the Government has designated the office cited in paragraph (c) of this clause as the 
office to receive the Contractor's electronic funds transfer (EFT) information, in lieu of the payment office of this 
contract. 
 
(b) The Contractor shall send all EFT information, and any changes to EFT information to the office designated in 
paragraph (c) of this clause. The Contractor shall not send EFT information to the payment office, or any other 
office than that designated in paragraph (c). The Government need not use any EFT information sent to any office 
other than that designated in paragraph (c). 
 
(c) Designated Office: 
 
Mailing Address: 
 

U.S. Army Corps of Engineers 
St. Paul District 
190 East Fifth Street 
St. Paul, MN  55101-1638 

 
Telephone Number: 
 
 651/290-5233 
 
Person to Contact: 
 
 Mr. Wayne Scheffel, CEMVP-RM-F  
 
Electronic Address: 
 
 wayne.scheffel@usace.army.mil 
 
(End of clause) 
 

 

52.233-1     DISPUTES.  (DEC 1998) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
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(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract.  A claim arising under a contract, unlike a claim 
relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by 
the claimant.  However, a written demand or written assertion by the Contractor seeking the payment of  money 
exceeding $100,000 is not a claim under the Act until certified as required by subparagraph (d)(2) of this clause.  A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
Act.  The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision 
will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer 
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, 
until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
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33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 

 

52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR 
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
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52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price construction 
contract or a fixed-price dismantling, demolition, or removal of improvements contract is contemplated and the 
contract amount is expected to exceed the small purchase limitation. The Contracting Officer may insert the clause 
in solicitations and contracts when a fixed-price construction or a fixed-price contract for dismantling, demolition, or 
removal of improvements is contemplated and the contract amount is expected to be within the small purchase 
limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 

 

52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE 
WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
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information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its officers 
or agents before the execution of this contract, unless that understanding or representation is expressly stated in this 
contract. 
 

 

52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 
 

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 

 

52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
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52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for all 
materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 

 

52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 

 

52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
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52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 

 

52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the 
contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 

 

52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
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52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 
of the parties, in subcontracts. 
 

 

52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
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Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing 
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the opinion of 
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary 
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to 
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any 
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how 
the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 

 

52.236-17     LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated on the 
drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall furnish, 
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any 
part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 

 

52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 
(FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
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to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
 

 

52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 

 

52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
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notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This 
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the 
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 

 

52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, 
or interruption, but not later than the date of final payment under the contract. 
 

 

52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
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(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, 
the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
this contract. 
 

 

52.244-5     COMPETITION IN SUBCONTRACTING (DEC 1996) 
 
(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical 
extent consistent with the objectives and requirements of the contract. 
 
(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-Protege Program (Pub. L. 
101–510, section 831 as amended), the Contractor may award subcontracts under this contract on a noncompetitive 
basis to its proteges. 
 

 

52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the 
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
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(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 

 

52.246-21     WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i) 
of this clause, that work performed under this contract conforms to the contract requirements and is free of any 
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier.  
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(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the 
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of 
any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice, 
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the 
Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring 
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract 
with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 

 

52.247-34     F.O.B. DESTINATION  (NOV 1991) 
 
(a) The term "f.o.b. destination," as used in this clause, means--  
 
(1) Free of expense to the Government, on board the carrier's conveyance, at a specified delivery point where the 
consignee's facility (plant, warehouse, store, lot, or other location to which shipment can be made) is located; and  
 



DACW37-01-R-0003 
 

Page 97 of 120 
 

 

(2) Supplies shall be delivered to the destination consignee's wharf (if destination is a port city and supplies are for 
export), warehouse unloading platform, or receiving dock, at the expense of the Contractor. The Government shall 
not be liable for any delivery, storage, demurrage, accessorial, or other charges involved before the actual delivery 
(or "constructive placement" as defined in carrier tariffs) of the supplies to the destination, unless such charges are 
caused by an act or order of the Government acting in its contractual capacity. If rail carrier is used, supplies shall be 
delivered to the specified unloading platform of the consignee. If motor carrier (including "piggyback") is used, 
supplies shall be delivered to truck tailgate at the unloading platform of the consignee, except when the supplies 
delivered meet the requirements of Item 568 of the National Motor Freight Classification for "heavy or bulky 
freight." When supplies meeting the requirements of the referenced Item 568 are delivered, unloading (including 
movement to the tailgate) shall be performed by the consignee, with assistance from the truck driver, if requested. If 
the contractor uses rail carrier or freight forwarded for less than carload shipments, the contractor shall ensure that 
the carrier will furnish tailgate delivery, when required, if transfer to truck is required to complete delivery to 
consignee.  
 
(b) The Contractor shall--  
 
(1)(i) Pack and mark the shipment to comply with contract specifications; or  
 
(ii) In the absence of specifications, prepare the shipment in conformance with carrier requirements;  
 
(2) Prepare and distribute commercial bills of lading;  
 
(3) Deliver the shipment in good order and condition to the point of delivery specified in the contract;  
 
(4) Be responsible for any loss of and/or damage to the goods occurring before receipt of the shipment by the 
consignee at the delivery point specified in the contract;  
 
(5) Furnish a delivery schedule and designate the mode of delivering carrier; and  
 
(6) Pay and bear all charges to the specified point of delivery.  
 

 

52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
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"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and priority 
assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
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the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor.  The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to 
evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
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Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 

 

52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 
(FIXED-PRICE) (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be 
final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred 
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to 
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the 
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made 
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by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed 
by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of 
the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of the 
termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the Contracting 
Officer as follows, but without duplication of any amounts agreed on under paragraph (f) of this clause: 
 
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired under 
subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and other charges. 
 
(2) The total of-- 
 
(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory expense 
allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid under subparagraph 
(f)(1) of this clause; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of 
loss. 
 
(3) The reasonable costs of settlement of the work terminated, including-- 
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(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes 
the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records 
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct 
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions 
may be maintained instead of original records and documents. 
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52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its 
completion within the time specified in this contract including any extension, or fails to complete the work within 
this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
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The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
 
52.250-4001 INDEMNIFICATION  (MAY 2000) 
 
(a)  Notwithstanding any other provision of this contract: 
 
       the contractor shall indemnify and hold the Government harmless from any and all damage to persons or 
property that results from the contractor’s work under this contract. 
 
      the contractor shall be responsible for any and all damage to the property furnished by the Government f or the 
performance of this contract unless the sole and exclusive cause of the damage is the fault or negligence of the 
Government. 
 
       the contractor shall be responsible for damage to any Government plant, facilities or real estate that results from 
the performance of the work under this contract. 
 
       the contractor shall reimburse the Government for the cost of repairing or replacing any Government property 
damaged by the contractor as a result of the performance of the work under this contract.  The Government may, in 
its sole discretion, allow the contractor to repair or replace any damaged Government property in lieu of reimbursing 
the Government. 
 
       the contractor shall be responsible for any environmental damage that results from the performance of the work 
under this contract. 
 
(b)  For purposes of this clause, the term “contractor” includes, without limitation, the officers, agents, and 
employees of the contractor and all materialmen, suppliers, consultants, and subcontractors (at any tier). 
 

 

52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b)  The use in this solicitation or contract of any FAR (48 CFR 1) clause with an authorized deviation is indicated 
by the addition of "(DEVIATION)" after the name of the regulation. 
 

 

252.201-7000     CONTRACTING OFFICER'S REPRESENTATIVE (DEC 
1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with subsection 
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a 
copy of the written designation.  It will specify the extent of the COR's authority to act on behalf of the contracting 
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officer.  The COR is not authorized to make any commitments or changes that will affect price, quality, quantity, 
delivery, or any other term or condition of the contract. 
 
(End of clause) 

 

252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR 
OTHER DEFENSE-CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal 
penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 



DACW37-01-R-0003 
 

Page 106 of 120 
 

 

(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 

 

252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK 
PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 

 

252.204-7004     REQUIRED CENTRAL CONTRACTOR 
REGISTRATION.(MAR 2000) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information 
required for the conduct of business with DoD. 
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(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet 
Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and 
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix 
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or 
affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the 
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the 
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully 
completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be 
registered in the CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United 
States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by 
the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a 
complete and accurate application via the Internet. However, registration of an applicant submitting an application 
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should 
consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability 
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR 
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in 
the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling 
1-888-227-2423, or via the Internet at http://www.ccr2000.com. 
 
(End of clause) 
 

 

252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO 
ONSITE INSPECTION UNDER THE INTERMEDIATE-RANGE NUCLEAR 
FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part because of the 
actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the decision is approved by the 
Contracting Officer. 
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(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and contracts 
exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, except those for 
commercial items. 
 
 

 

252.209-7003 COMPLIANCE WITH VETERANS' EMPLOYMENT 
REPORTING REQUIREMENTS (MAR 1998) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 37 U.S.C. 
4212(d) (i.e., the VETS-100 report required by Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Disabled Veterans and Veterans of the Vietnam Era), it has submitted the most recent report required by 
38 U.S.C. 4212(d). 

 

252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR 
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY 
(MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 

 

252.219-7009     SECTION 8(A) DIRECT AWARD (JUN 1998) 
 
(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant to the 
Memorandum of Understanding dated May 6, 1998, between the Small Business Administration (SBA) and the 
Department of Defense. Accordingly, the SBA is not a party to this contract. SBA does retain responsibility for 8(a) 
certification, for 8(a) eligibility determinations and related issues, and for providing counseling and assistance to the 
8(a) Contractor under the 8(a) Program. The cognizant SBA district office is: 
 
U.S. Small Business Administration 
610-C Butler Square 
100 North Sixth Street 
Minneapolis, MN 55403-1563 
 



DACW37-01-R-0003 
 

Page 109 of 120 
 

 

 
(b) The contracting office is responsible for administering the contract and for taking any action on behalf of the 
Government under the terms and conditions of the contract; provided that the contracting office shall give advance 
notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under the 
contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. The 
contracting office may assign contract administration functions to a contract administration office. 
     
(c) The Contractor agrees that-- 
     
(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required by SBA's 8(a) 
regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan to relinquish 
ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of ownership or 
control shall result in termination of the contract for convenience, unless the SBA waives the requirement for 
termination prior to the actual relinquishing of ownership and control; and 
     
(2) It will not subcontract the performance of any of the requirements of this contract without the prior written 
approval of the SBA and the Contracting Officer. 
 
(End of Clause) 

 

252.219-7010     ALTERNATE A 
 
(a) Offers are solicited only from small business concerns expressly certified by the Small Business Administration 
(SBA) for participation in the SBA's 8(a) Program and which meet the following criteria at the time of submission 
of offer--  
 
(1) SIC code is specifically included in the Offeror's approved business plan;  
 
(2) The Offeror is in conformance with the 8(a) support limitation set forth in its approved business plan; and  
 
(3) The Offeror is in conformance with the Business Activity Targets set forth in its approved business plan or any 
remedial action directed by the SBA.  
 
(b) By submission of its offer, the Offeror represents that it meets all of the criteria set forth in paragraph (a) of this 
clause.  
 
(c) Any award resulting from this solicitation will be made directly by the Contracting Officer to the successful 8(a) 
offeror selected through the evaluation criteria set forth in this solicitation.  
 
(d)(1) Agreement. A small business concern submitting an offer in its own name agrees to furnish, in performing the 
contract, only end items manufactured or produced by small business concerns in the United States. The term 
"United States" includes its territories and possessions, the Commonwealth of Puerto Rico, the trust territory of the 
Pacific Islands, and the District of Columbia. If this procurement is processed under simplified acquisition 
procedures and the total amount of this contract does not exceed $25,000, a small business concern may furnish the 
product of any domestic firm. This subparagraph does not apply in connection with construction or service 
contracts.  
 
(2) The TEK , HC02, Box 23A, Mandree, ND 58757 will notify the U.S. Army Corps of Engineers, St. Paul 
District, St. Paul, MN.  Contracting Officer in writing immediately upon entering an agreement (either oral or 
written) to transfer all or part of its stock or other ownership interest to any other party.  
 
(NAICS Code 234990) 
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(End of clause) 

 

252.225-7012     PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES 
(AUG 2000) 
 
(a) The Contractor agrees to deliver under this contract only such of the following articles that have been grown, 
reprocessed, reused, or produced in the United States, its possessions, or Puerto Rico -- 
 
(1) Food; 
 
(2) Clothing; 
 
(3) Tents, tarpaulins, or covers; 
 
(4) Cotton and other natural fiber products; 
 
(5) Woven silk or woven silk blends; 
 
(6) Spun silk yarn for cartridge cloth; 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics; 
 
(8) Canvas products; 
 
(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles); or 
 
(10) Any item of individual equipment (Federal supply Classification 8465) manufactured from or containing such 
fibers, yarns, fabrics, or materials. 
 
(b) This clause does not apply -- 
 
(1) To supplies listed in FAR section 25.104(a), or other supplies for which the Government has determined that a 
satisfactory quality and sufficient quantity cannot be acquired as and when needed at U.S. market prices; 
 
(2) To foods which have been manufactured or processed in the United States, its possessions, or Puerto Rico; 
 
(3) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the Defense 
FAR Supplement; or 
 
(4) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic 
or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end item that is not a textile product. Examples of textile products, 
made in whole or in part of fabric, include-- 
 
(a) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial 
Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/ 
findings/tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia; 
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(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 

 

252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 
(a) Definitions.  As used in this clause-- 
 
(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of the Export 
Administration Act of 1979 (50 U.S.C. App. Sec 2415). 
 
(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and means any 
United States resident or national (other than an individual resident outside the United States and employed by other 
than a United States person), any domestic concern (including any permanent domestic establishment of any foreign 
concern), and any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic 
concern which is controlled in fact by such domestic concerns, as determined under regulations of the President. 
 
(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies that it-- 
 
(1)  Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
(End of clause) 

 

252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  
(DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
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(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 

 

252.236-7001     CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS 
(AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, Five (5) sets of contract drawings and 
specifications, except publications incorporated into the technical provisions by reference, in electronic or paper 
media as chosen by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
  Title                                File           Drawing No.     
GENERAL DRAWING         N/A           R-23-L-BH-00/013    
 
The contract drawings are listed on the sheet titled GENERAL DRAWING – CONTRACT DRAWING INDEX, 
AND REFERENCE INDEX. Work shall also conform to any drawings added by amendment or modification. 
(End of clause) 
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252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 

 

252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
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SECTION 00800 Special Contract Requirements  
  
  
   
CLAUSES INCORPORATED BY FULL TEXT  
 

  

52.000-4004 PARTNERING 
 
The Government proposes to form a partnering relationship with the contractor.  This partnering relationship will 
strive to facilitate communication and draw on the strengths of each organization in an effort to achieve a quality 
project, within budget, and on schedule.  Participation will be totally voluntary.  Partnering will not alter or 
supersede any provision of this contract nor will it provide either party with any additional contractual rights or 
obligations.  Participation in partnering will not affect award of this contract.  Any cost associated with this 
partnering will be agreed to by both parties and will be shared equally, with no change in contract price.   

 

52.212-4003 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER  
(OCT 1989)  ER 415-1-15 
 
a.  This provision specifies the procedure for the determination of time extensions for unusually severe weather in 
accordance with the CONTRACT CLAUSES:  DEFAULT (FIXED-PRICE CONSTRUCTION).  In order for the 
Contracting Officer to award a time extension under this clause, the following conditions must be satisfied: 
 

1)  The weather experienced at the project site during the contract period must be found to be unusually 
severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 
 

2)  The unusually severe weather must actually cause a delay to the completion of the project.  The delay 
must be beyond the control and without the fault or negligence of the contractor. 
 
b.  The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities. 
 
                               MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
                                 WORKDAYS BASED ON (5) DAY WORKWEEK. 
 

GEOGRAPHIC LOCATION --  Barnes County, North Dakota 
 
Month       JAN  FEB  MAR  APR  MAY  JUN  JUL  AUG  SEP  OCT  NOV  DEC 
Days            17     13       8        3         4       5       4         3       3        2       6        15 

 
c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the contractor 
will record on the daily CQC report, the occurrence of adverse weather and resultant impact to normally scheduled 
work.  Actual adverse weather delay days must prevent work on critical activities for 50 percent or more of the 
Contractor's scheduled workday.  The number of actual adverse weather delay days shall include days impacted by 
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actual adverse weather (even if adverse weather occurred in previous month), be calculated chronologically from the 
first to the last day of each month, and be recorded as full days.  If the number of actual adverse weather delay days 
exceeds the number of days anticipated in paragraph b, above, the Contracting Officer will convert any qualifying 
delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a modification in 
accordance with the CONTRACT CLAUSES:  DEFAULT (FIXED-PRICE CONSTRUCTION). 

 

52.212-5000 EVALUATION OF SUBDIVIDED ITEMS  (MAR 1995)--EFARS 
 

Item Nos. 0002, 0005, 0007, 0009, 0012, and 0013 are subdivided into two or more estimated quantities and are to 
be separately priced.  The Government will evaluate each of these items on the basis of total price of its sub-items. 
 

(End of provision) 

 

52.212-5001 VARIATIONS IN ESTIMATED QUANTITIES, SUBDIVIDED 
ITEMS  

(MAR 1995)--EFARS 
 
This variation in estimated quantities clause is applicable only to Items Nos. 0002, 0005, 0007, 0009, 0012, and 
0013. 
 
(a)  Variation from the estimated quantity in the actual work performed under any second or subsequent sub-item or 
elimination of all work under such a second or subsequent sub-item will not be the basis for an adjustment in 
contract unit price. 
 
(b)  Where the actual quantity of work performed for Items Nos. SAME AS ABOVE is less than 85% of the 
quantity of the first sub-item listed under such item, the contractor will be paid at the contract unit price for that sub-
item for the actual quantity of work performed and, in addition, an equitable adjustment shall be made in accordance 
with the clause FAR 52.211-18, Variation in Estimated Quantities. 
 
(c)  If the actual quantity of work performed under Items Nos. SAME AS ABOVE exceeds 115% or is less than 
85% of the total estimated quantity of the sub-item under that item and/or if the quantity of the work performed 
under the second sub-item or any subsequent sub-item under Items Nos. SAME AS ABOVE exceeds 115% or is 
less than 85% of the estimated quantity of any such sub-item, and if such variation causes an increase or a decrease 
in the time required for performance of this contract the contract completion time will be adjusted in accordance 
with the clause FAR 52.211-18, Variation in Estimated Quantities. 
 

(End of clause) 

 

52.217-4000 OPTION FOR ADDITIONAL WORK (Construction) (AUG 2000) 
 
     The Government may require the Contractor to perform the work identified as optional item(s) (CLIN(s)  0018, 
0019, 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, 0029, 0030, 0031, 0032, 0033, and 0034 at the price 
stated in the Schedule.  The Contracting Officer may exercise the option(s) by written notice to the Contractor at any 
time before the required completion date stated in   Section 700, Clause Number 52.211-10 Commencement, 
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Prosecution, and Completion of Work or any extensions thereto.  The Contracting Officer shall provide the 
Contractor notice of the Government’s intent to exercise the option at least  30 calendar days in advance of 
exercising the option.  Notice of intent to exercise the option shall not constitute an exercise of the option and shall 
not bind the government to exercise the option.  If the Government should exercise the option(s) within 30 calendars 
days of the required completion date or any extension thereto, the Government shall extend the required contract 
completion date to 30 calendar days after the date of the exercise of the option. 
 
     Exercise of the option shall be evidenced on Standard Form 30, citing this Section as the authority for exercising 
the option.  Notice of intent to exercise the option shall be considered to have been given at the earlier of the 
occurrence of any of the following events: deposit of written notification in the mail, receipt by the Contractor of a 
facsimile notifying it of the Government’s intent to exercise the option, or receipt by the Contractor of an e-mail 
notifying the Contractor of the Government’s intent to exercise the option. The option shall be considered to have 
been exercised at the time the Government deposits written notification to the Contractor in the mail or, if earlier, at 
the time written notice is delivered to the Contractor. 

 

52.228-4002 INSURANCE 
 

As referenced in Contract Clause:  INSURANCE--WORK ON A GOVERNMENT INSTALLATION, the following 
types and amounts of insurance are required under this contract. 
 

Type     Amount 
 

Worker's Compensation and Employer's 
Liability Insurance: 

 
Coverage A   Compliance with State of North Dakota 
Worker's Compensation  Worker's Compensation Law 

 
Coverage B   $   100,000 
Employer's Liability 

 
General Liability Insurance: 

 
Bodily Injury   $1,000,000 per occurrence 

 
Property Damage   Not Required 

 
Automobile Liability Insurance  (Comprehensive Policy Form): 

 
Bodily Injury   $   500,000 per person and 

$1,000,000 per occurrence 
 

Property Damage   $   100,000 per occurrence 

 

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE 
SCHEDULE  

 MAR 1995)—EFARS 
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(a)  This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
 
(b)  Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region [IIVV]].  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
 
(c)  Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates 
for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback 
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from 
an organization under common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
 
(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small purchase 
threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, or 
partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing Proposal 
Cover Sheet. 

(End of clause) 

 

52.232-4004 INVOICE PROCEDURES 
 
In accordance with CONTRACT CLAUSE titled "PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS", 
the contractor shall submit invoices as follows: 
 

a.  In order to qualify for a periodic payment, the Contractor must submit a proper invoice (request for 
payment) to the Contracting Officer's Representative (COR) and a determination must be made that supplies or 
services conform to the contract requirements.  This determination will be made for the sole purpose of processing 
progress payments and will not constitute formal acceptance.  The due date for making progress payments shall be 
as stated in the contract clause:  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS. 
 

b.  The submitted request for payment must be accompanied with documentation adequate to substantiate 
the amount requested.   Substantiation shall be consistent will the clauses in the solicitation titled Quantity Surveys, 
Purchase Orders, Invoices, etc. satisfactory to the COR. 
 

c.  The Contractor must also include with the payment request a certification as described in the Clause 
"PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS". 
 

d.  Payment requests will be reviewed for propriety by the COR.   Defective invoices will be returned to the 
Contractor for resolution with defects identified.  Along with the returned invoice, the COR may include, at its 
option, an ENG FORM 93-PAYMENT ESTIMATE reflecting the substantiated and uncontested payment amount.  
The Contractor will then be given the option of signing and returning the FORM 93 for payment along with the 
original invoice and certification or resubmitting a revised invoice and certification.  To expedite payment, the 
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Contractor may request in writing that the COR retain the defective invoice and immediately process the payment 
request at the amount determined to be acceptable to the Government. 
 
52.232-5000 PAYMENT FOR MATERIALS DELIVERED OFF-SITE  (MAR 1995)—EFARS 
 

(a)  Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts, materials 
delivered to the contractor at locations other than the site of the work may be taken into consideration in making 
payments if included in payment estimates and if all the conditions of the General Provisions are fulfilled.  Payment 
for items delivered to locations other than the work site will be limited to: (1) materials required by the technical 
provisions; or (3) materials that have been fabricated to the point where they are identifiable to an item of work 
required under this contract. 
 

(b) Such payment will be made only after receipt of paid or receipted invoices or invoices with canceled 
check showing title to the items in the prime contractor and including the value of material and labor incorporated 
into the item.  In addition to petroleum products, payment for materials delivered off-site is limited to the following 
items:  _____________ 

(End of clause) 
 
52.232-5001 CONTINUING CONTRACTS  (MAR 1995)—EFARS 

(a)  This is a continuing contract, as authorized by Section 10 of the River and Harbor Act of September 22, 
1922 (33 U.S. Code 621).  The payment of some portion of the contract price is dependent upon reservations of 
funds from future appropriations, and from future contribution to the project having one or more non-federal project 
sponsors.  The responsibilities of the Government are limited by this clause notwithstanding any contrary provision 
of the "Payments to Contractor" clause or any other clause of this contract. 
 

(b) The sum of $350,000.00  has been reserved for this contract and is available for payments to the 
contractor during the current fiscal year. It is expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more non-federal project sponsors will be 
reserved for this contract. 
 

(c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time 
to time, shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically 
provided in paragraphs (f) and (i) below.  No such failure shall constitute a breach of this contract, except that this 
provision shall not bar a breach-of-contract action if an amount finally determined to be due as a termination 
allowance remains unpaid for one year due solely to a failure to reserve sufficient additional funds therefore. 
 

(d) The Government may at any time reserve additional funds for payments under the contract if there are 
funds available for such purpose.  The contracting officer will promptly notify the contractor of any additional funds 
reserved for the contract by issuing an administrative modification 
to the contract. 
 

(e) If earnings will be such that funds reserved for the contract will be exhausted before the end of any 
fiscal year, the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and 
the amount of additional funds which will be needed to meet payments due or to become due under the contract 
during that fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date 
of exhaustion. 
 

(f) No payments will be made after exhaustion of funds except to the extent that additional funds are 
reserved for the contract.  The contractor shall be entitled to simple interest on any payment that the contracting 
officer determines was actually earned under the terms of the contract and would have been made except for 
exhaustion of funds.  Interest shall be computed from the time such payment would otherwise have been made until 
actually or constructively made, and shall be at the rate established by the Secretary of the Treasury pursuant to 
Public Law 92-41, 85 STAT 97, as in effect on the first day of the delay in such payment. 
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(g) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of 
funds shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract. 
 

(h) An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of exhaustion of 
funds. 
 

(i)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion 
of funds, the Government has failed to reserve sufficient additional funds to cover payments otherwise due, the 
contractor, by written notice delivered to the contracting officer at any time before such additional funds are 
reserved, may elect to treat his right to proceed with the work as having been terminated.  Such a termination shall 
be considered a termination for the convenience of the Government. 
 

(j)  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds 
required to meet all payments due or to become due the contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce 
said reservation by the amount of such excess. 
 

(End of clause) 

 

52.236-4014 PURCHASE ORDERS 
 
Two legible copies of each purchase order issued by the Contractor or the Contractor's subcontractors for materials 
and equipment to be incorporated into the project, shall be furnished the Contracting Officer as soon as issued.  Each 
purchase order shall (1)  be clearly identified with applicable Department of Army contract number, (2)  carry and  
identifying number, (3)  be in sufficient detail to identify the material  being purchased, and (4) indicate a definite 
delivery date.  At the option of the Contractor, the copies of the purchase orders may or may not indicate the price of 
the articles purchased. 

 

52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
 
“Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 
 
(1)  Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not be available 
in the contractor's accounting records to determine total actual equipment costs.  
 
(2)  If equipment costs have been allocated to a contract using predetermined rates, those charges will be adjusted to 
actual costs. 
 
(3)  Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
 
(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
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(5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.” 
 

(End of Clause) 
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Wage Determination - General Decision No. ND01015 
 



                        

General Decision Number ND010015

   General Decision Number ND010015
   Superseded General Decision No. ND000015
   State: North Dakota
   Construction Type:
   HEAVY
   County(ies):
   ADAMS              HETTINGER           RICHLAND
   BARNES             KIDDER              ROLETTE
   BENSON             LA MOURE            SARGENT
   BILLINGS           LOGAN               SHERIDAN
   BOTTINEAU          MCHENRY             SIOUX
   BOWMAN             MCINTOSH            SLOPE
   BURKE              MCKENZIE            STARK
   CAVALIER           MCLEAN              STEELE
   DICKEY             MERCER              STUTSMAN
   DIVIDE             MOUNTRAIL           TOWNER
   DUNN               NELSON              TRAILL
   EDDY               OLIVER              WALSH
   EMMONS             PEMBINA             WARD
   FOSTER             PIERCE              WELLS
   GOLDEN VALLEY      RAMSEY              WILLIAMS
   GRANT              RANSOM
   GRIGGS             RENVILLE
   HEAVY CONSTRUCTION PROJECTS (including Sewer & Water Line
   Construction & Drainage Projects and Excluding Industrial
   and Processing Plants and Refineries)
   Modification Number     Publication Date
               0             03/02/2001
  COUNTY(ies):
  ADAMS              HETTINGER           RICHLAND
  BARNES             KIDDER              ROLETTE
  BENSON             LA MOURE            SARGENT
  BILLINGS           LOGAN               SHERIDAN
  BOTTINEAU          MCHENRY             SIOUX
  BOWMAN             MCINTOSH            SLOPE
  BURKE              MCKENZIE            STARK
  CAVALIER           MCLEAN              STEELE
  DICKEY             MERCER              STUTSMAN
  DIVIDE             MOUNTRAIL           TOWNER
  DUNN               NELSON              TRAILL
  EDDY               OLIVER              WALSH
  EMMONS             PEMBINA             WARD
  FOSTER             PIERCE              WELLS
  GOLDEN VALLEY      RAMSEY              WILLIAMS
  GRANT              RANSOM
  GRIGGS             RENVILLE
   ELEC0714J  07/01/1998
                                       Rates           Fringes
  ADAMS, BILLINGS, BOTTINEAU, BOWMAN, BURKE, DIVIDE, DUNN,
  EMMONS, GOLDEN VALLEY, GRANT, HETTINGER, MCHENRY, MCKENZIE,
  MCLEAN, MERCER, MOUNTRIAL, OLIVER, PIERCE, RENVILLE,
  ROLLETTE, SHERIDAN, SOIUX, SLOPE, STARK, WARD, & WILLIAMS
  COUNTIES:
  ELECTRICIANS:
    ELECTRICIAN                         21.95           10.5%+a
    CABLE SPLICER                       22.35           10.5%+a
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  FOOTNOTE;
   a.  $4.50 per hour.
  ----------------------------------------------------------------
   ELEC1426P  01/01/2000
                                       Rates           Fringes
  BARNES, BENSON, CAVALIER, DICKEY, EDDY, FOSTER,
  GRIGGS, KIDDER, LAMOURE, LOGAN, MCINTOSH, NELSON, PEMBINA,
  RAMSEY, RANSOM, RICHLAND, SARGENT, STEELE, STUTSMAN, TOWNER,
  TRAILL, WALSH, & WELLS COUNTIES:
  ELECTRICIANS:
    ELECTRICIAN                         18.94           4.28+11.5%
    CABLE SPLICER                       19.89           4.28+11.5%
  ----------------------------------------------------------------
   ENGI9949B  11/01/2000
                                       Rates           Fringes
  GROUP 1                               16.85           5.65
  GROUP 2                               16.70           5.65
  GROUP 3                               16.45           5.65
  GROUP 4                               16.30           5.65
  GROUP 5                               14.15           5.65
   POWER EQUIPMENT OPERATORS CLASSIFICATIONS
  GROUP 1:
   All Terrain Vechicle Cranes 80 tons and over,Hydro Cranes,
   80 tons and over, Crane Operator with 135' boom and over
   Gantry Crane Operator, & Travelling Tower Crane.
  GROUP 2:
   All Terrain Vechicle Cranes over 20 tons and up to 80 tons,
   Hydro Cranes 20 tons up to 80 tons,Creter Crane, & Crane
   Operator up to 135' Boom.
  GROUP 3:
   All Terrain Vehicle Cranes thru 20 tons, Hydro Cranes thru
   20 tons, Tractor with boom attachment
  GROUP 4:
   Push Tractor Roller
  GRoup 5:
   Tractor pulling Compaction or Areating Equipment
  ----------------------------------------------------------------
   SUND2009A  05/04/2000
                                       Rates           Fringes
  CONCRETE FINISHER/CEMENT MASON        14.37            3.67
  CARPENTER(Including Form building
   & Concrete Forms)                    13.98
  IRONWORKER REINFORCING                17.03
  LABORERS:
   Common                                9.96
   Pipelayers                           10.48
  PAINTERS,BRUSH,SPRAY                  18.14
  POWER EQUIPMENT OPERATORS:
   Backhoes                             14.00           3.74
   Bobcat                               12.82           2.35
   Bulldozer                            14.06           4.00
   Excavator                            12.05
   Front End Loader                     13.15           3.17
   Mechanic                             15.16           5.31
   Motor Grader                         14.74           4.51
   Scraper                              13.85           4.25
   Sheepsfoot                           12.57           3.23
   Skidster                             11.06           2.05
   Self Propelled Packer                11.55           4.25
  TRUCK DRIVERS:
   Dump                                 11.39           3.60
   Semi                                 11.52            .23
   Tandem                               11.14           1.63
  ----------------------------------------------------------------
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   TEAM0082E  11/01/2000
                                       Rates           Fringes
  ARTICULATED OFF ROAD HAULER           14.90           5.20
  ----------------------------------------------------------------
  WELDERS - Receive rate prescribed for craft performing operation
  to which welding is incidental.
  ================================================================
  Unlisted classifications needed for work not included within
  the scope of the classifications listed may be added after
  award only as provided in the labor standards contract clauses
  (29 CFR 5.5(a)(1)(v)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates
  listed under that identifier do not reflect collectively
  bargained wage and fringe benefit rates.  Other designations
  indicate unions whose rates have been determined to be
  prevailing.
        WAGE DETERMINATION APPEALS PROCESS
  1.) Has there been an initial decision in the matter?  This can
   be:
  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a
    position on a wage determination matter
  * a conformance (additional classification and rate)
    ruling
  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.
  With regard to any other matter not yet ripe for the formal
  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
  requestor considers relevant to the issue.
  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION
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Cabin Modification Summary Descriptions 



BALDHILL POOL RAISE, STAGE 2
CABIN MODIFICATIONS

#31 - Howard Martins Landing

Owner: Don Olson
160 Secarse Drive
Valley City, ND 58072
701-845-3470

Plan View Plate No. 64/002

Guidetake Elevation/ Elevation of  Fill 1274.0

Elevation of Ground at Structure 1273.38; 1274.69

Assumptions Deck posts are on concrete footings

Tasks Raise Footing
Edging

Place Fill
Place Topsoil and Fill
Place Aggregate
Sod



#32 - Howard Martins Landing

Owner: Bernard Duven
306 18th Ave. NE
Jamestown, ND 58401
701-252-1795

Plan View Plate No. 64/002

Guidetake Elevation/ Elevation of Fill1274.0

Elevation of Ground at Structure 1273.01; 1271.98

Assumptions: Wood posts are buried
House has concrete foundation

Tasks Transplant Plants
Remove lattice and hardware
Remove steps
Place fill
Place edging & aggregate
Place topsoil
Trim & replace lattice
Reconstruct steps
Replace plant material
Sod



#32A - Howard Martins Landing

Owner: Dick Keys
Box 504
Jamestown, ND 58402
701-252-1946

Plan View Plate No. 64/002

Guidetake Elevation/ Elevation of Fill 1274.0

Elevation of Ground at Structure 1273.26

Assumptions: Septic tank @ SE Corner of Porch
Drain field to the south

Tasks Transplant Tree
Remove lattice and hardware
Remove steps
Place fill
Place edging & aggregate
Place topsoil and sod
Trim & replace lattice
Reconstruct steps
Raise PVC Septic Riser
Locate water line cabin to lake



#47 - Katie Olson Unplatted Site

Owner: Michael Schlecht
207 Second St.
Wimblendon, ND 58492
701-435-2324

Plan View Plate No. 64/003

Guidetake Elevation/ Elevation of Fill 1272.5

Elevation of Ground at Structure

Assumptions:

Tasks Remove skirting
Place fill under structure
Replace skirting
Topsoil
Sod

   



#48 - Katie Olson Unplatted Site

1272.4 1272
Owner: Jeff Krenz

1416 15th Street SW
Jamestown, ND 58401
701-251-2125

Plan View Plate No. 64/003

Guidetake Elevation/ Elevation of Fill1272.5

Elevation of Ground at Structure 1272.0, 1272.4

Modification Place fill  
remove skirting if necessary

Assumptions: Built on perched block foundation

Tasks Remove plywood skirting
Place fill, edging
Place aggregate
Trim and replace skirting
Topsoil
Sod



#120 - Old Highway 26

Owner: Stephen Froiland
R.R. #1 Box 3
Cooperstown, ND 58425
701-797-3335 (Farm)
or 701-733-2418

Plan View Plate No. 64/005

Guidetake Elevation/ Elevation of Fill 1274.5

Elevation of Ground at Structure 1274.26

Assumptions

Tasks Remove stepping stones
Edging

Place loose fill under structure to guidetake elevation
Place fill lakeward of stucture
     and compact.
Place fill at west (door) side
     to provide walk, compact
Place topsoil, Sod
Replace stepping stones



#140A - East Ashtabula Crossing (north side)

Owner: Robert Burchill
1350 Chautauqua Blvd
Valley City, ND 58072
701-845-2412

Plan View Plate No. 64/006

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground at Structure 1273.5; 1274.1; 1274.6

Assumptions Deck posts are buried
Concrete foundation

Tasks Transplant vegetation to be saved
Remove lattice
Place fill under deck and adjust for concrete
     foundation
Place poly, aggregate, edging
Trim and replace lattice
Place topsoil
Replace Vegetation
Sod



#145 - East Ashtabula Crossing (south side)

Window well

Raise sidewalk

Owner: Kelley's Crossing
c/o Robert Kelly

PO Box 154
Valley City, ND 58072
701-845-5862 (H)
or  701-845-0056 (Kellys Crossing)

Plan View Plate No. 64/007

Guidetake Elevation/ Elevation of Fill 1273.5

Elevation of Ground at Structure 1273.41

Assumptions

Tasks Remove sidewalk
Pour new, higher sidewalk
Raise one window well (remove and reinstall new)
Remove, raise, and reinstall guardrail posts and rope
Fill to raise lot 2'
Shape fill to restore boat ramp



Resurface with new aggregate
Raise road to the east to guide take elevation
Install culvert at low spot



#152 - Jewett's Landing

Crawl Space Door
Owner: Greg Jones Add window well

3229 35th Avenue SE
Fargo, ND 58014
701-232-7318

Plan View Plate No. 64/008

Guidetake Elevation/ Elevation of Fill1273.0

Elevation of Ground at Structure 1272.81; 1272.43

Notes: Area under deck is low & must be filled
Crawl space door on side of house 

Assumptions: Pour concrete foundation
Buried wood posts

Tasks Transplant vegetation to be saved
Remove plywood skirting at deck
Place fill under deck and adjust for concrete foundation
Raise sidewalk
Place geotextile, aggregate, edging
Trim and replace plywood skirting
Add window well at crawl space
Place topsoil
Replace vegetation
Sod



#162 - Jewett's Landing

Place levee 20'

from structure
1272.44 (NW) 1271.94 (SW)

Owner: Ken Reid
722 8th Ave. NW
Valley City, ND 58072
701-845-0553

Plan View Plate No. 64/009

Guidetake Elevation/ Elevation of Fill1273.0

Elevation of Ground at Structure NW=1272.44; SW=1271.94 

Assumptions: Field fit levee about 20 feet from 
cabin

Notes Levee w/ culvert along lakeward side of cabin
Levee extends to protect cabin #163

Tasks Remove vegetation
Strip topsoil
Place impervious fill
Install drain pipe
Topsoil
Sod



#163 - Jewett's Landing

1271.17 1273.8

Owner: Charles Balogh
3120 Via Loma Vista
Escondido, CA 92029
760-746-3073

Plan View Plate No. 64/009

Guidetake Elevation/ Elevation of Fill1273.0

Elevation of Ground at Structure 1272.17 to 1273.8

Assumptions: Field fit levee about 20 feet from 
cabin

Notes Levee w/ culvert along lakeward side of cabin
Levee extends to protect cabin #162

Tasks See Cabin #162



#168 - Jewett's Landing

1272 (around corner)

1271

Owner: Ted Otterstetter
1107 West 2nd Street
West Fargo, ND 58078
701-282-8363

Plan View Plate No. 64/009

Guidetake Elevation/ Elevation of Fill1273.0

Elevation of Ground at Structure 1271.0 to1272.0

Assumptions: Field fit levee about 20 feet from 
cabin

Tasks Levee w/ culvert along lakeward side of cabin
Remove vegetation
Strip topsoil
Place impervious fill
Install drain pipe
Topsoil
Sod



#178 - Eggerts Landing

Owner: Legrande Geisler Estate
poc/Curtis Kvilvang
4219 113th Ave. NW
Valley City, ND 58072
701-845-1600

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground at Slab on Grade1272.8

Assumtions Wood posts are buried - Owner wants footings raised
some posts sit on concrete slab

Notes Guidetake elevation intersects poured concrete foundation

Tasks Remove steps
Place fill and rock adjacent to existing rock
Place edging & aggregate
Place topsoil and sod
Reconstruct steps
Overlay concrete with riprap under deck
Raise deck footings



#179 - Eggerts Landing

Owner: Pete Sherman
150 E. Main
Valley City, ND 58072
701-845-1116

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground Center of Deck 1273.80

Assumptions: Wood posts are buried

Tasks Remove lattice and hardware
Remove steps
Place fill
Place edging & aggregate
Place topsoil
Construct modular wall to protect tree 
Complete topsoil placement and place sod
Trim & replace lattice
Reconstruct steps



#180 - Eggerts Landing

1273.5 1273.3
Owner: Lee Reierson

88 29th Ave. N
Fargo, ND 58102
701-232-2955

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground at Structure 1273.5 to 1273.3

Notes Raise propane tank
Extend 4" diameter drain tile line, north side of cabin

Assumptions: Owner would agree to replace wood planter edge
with modular landscape block wall

Tasks Remove and protect existing plant material
Remove wood planter edge
Construct modular block wall
Construct riser, if needed, in modular block wall
Remove wood facing below deck
Place fill
Place edger
Place aggregate
Place topsoil
Replace protected plant material
Place sod as needed



#182 - Eggerts Landing

1271.9 1273.5

Owner: Harold Hess
22 N. 12 Street
Oakes, ND 58474
701-742-2587

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground at Structure 1271.9 to1273.5

Assumptions:

Tasks Transplant plants as needed
Construct Modular Wall
Place fill landward of wall
Place topsoil
Replace plant material
Sod



#184 - Eggerts Landing

      1273.5          1272.5 1272.6

Owner: Jeff Nathan
1463 4th Ave. NE
Fargo, ND 58102
701-845-5542

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill 1274.5

Elevation of Ground at Structure 1272.5 to 1274.1

Notes Place concrete block on top edge of patio.
Place fill under screened porch and at poured concrete 
foundation

Assumptions

Tasks Raise patio slab by topping with new concrete
Remove lattice
Remove steps
Place fill
Place edging & aggregate
Place topsoil
(See next page)



#184 Eggerts Landing
Continued-

1273
1274.1

Tasks (cont.)
Construct modular wall to protect tree 
Complete topsoil placement and place sod
Trim & replace lattice
Reconstruct steps
Sod



#185 - Eggerts Landing

Owner: Curtie Kvilvang
4219 003th Ave. SE
Valley City, ND 58072
701-845-1600

Plan View Plate No. 64/010

Guidetake Elevation/ Elevation of Fill 1274.5

Elevation of Ground at Structure 1274.00

Notes Door sill of sliding door is 1" below guidetake elevation
Remember exisitng mature tree

Assumptions:

Tasks Construct modular block wall
Place fill riverward of wall
Place topsoil
Sod



#189 - Eggerts Landing

1275

1273.7

Owner: Wilbert Dallmann
413 6th Ave. NE
Valley City, ND 58072
701-845-1443

Plan View Plate No. 64/011

Guidetake Elevation/ Elevation of Fill1274.5

Elevation of Ground at Structure Field Verify

Assumptions: Buried wood posts

Tasks Place fill under deck
Place edging & aggregate
Place topsoil and sod



#195 - Eggerts Landing

1274.6 1273.6 1273.9

Owner: James A. King
704 2nd St SW
Valley City, ND 58072
701-845-0437

Plan View Plate No. 64/011

Guidetake Elevation/ Elevation of Fill 1274.5

Elevation of Ground at Structure 1273.9 to 1274.6

Notes Owner would prefer some type of floodwall to fill placement.

Tasks Remove lattice and hardware
Remove steps
Place fill
Place edging & aggregate
Place topsoil
Complete topsoil placement and place sod
Trim & replace lattice

Reconstruct steps



DACW37-01-R-0003 
 
 

 
 
 
 
 
 
 
 
 
 

Attachment 3 
 
 

Monuments 
 
 
 
 



BALDHILL DAM POOL RAISE STAGE 2
CABIN MODIFICATIONS

MARCH 2001

   PROPERTY    FIELD
   MONUMENT    SURVEY
   NUMBER    ELEVATION

HOWARD MARTINS LANDING 

Corps of Engineers Right of Way Station

     R - 21      1274.55

     R - 22      1282.22

     R - 23 DID NOT FIND BRASS
CAP IN FIELD

     R - 24      1270.35

     R - 24A      1271.75

     R - 24B      1273.40

     R - 24C      1271.26

     R - 25      1269.75

     R - 26      1277.50

     R - 26A      1274.54

     R - 26B      1275.18

     R - 26D      1270.15

     R - 27      1274.84

KATIE OLSON AREA 

Corps of Engineers Right of Way Station

     R - 49      1271.98

     R - 50      1272.95

     R - 51      1270.70

     R - 52      1272.40

     R - 53      1271.23

     R - 54      1275.91

AREA NORTH OF OLD HWY. 26 
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BALDHILL DAM POOL RAISE STAGE 2
CABIN MODIFICATIONS

MARCH 2001

   PROPERTY    FIELD
   MONUMENT    SURVEY
   NUMBER    ELEVATION

Corps of Engineers Right of Way Station

     L - 111      1289.59

     L - 111A      1281.02

     L - 111C      1272.11

     L - 112      1275.18

     L - 113      1271.68

EAST ASHTABULA X-ING (NORTH SIDE)

Corps of Engineers Right of Way Station

     L - 89      1350.00

     L - 90      1277.10

     L - 90A      1278.14

     L - 90B      1275.82

     L - 90C      1276.66

     L - 90D      1276.63

     L - 91      1282.20

EAST ASHTABULA X-ING (SOUTH SIDE)

Corps of Engineers Right of Way Station

     L - 86      1350.00

     L - 87      1277.54

     L - 88      1271.00

     L - 89      1350.00

EGGERTS LANDING 

Corps of Engineers Right of Way Station

     L - 49      1271.79
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BALDHILL DAM POOL RAISE STAGE 2
CABIN MODIFICATIONS

MARCH 2001

   PROPERTY    FIELD
   MONUMENT    SURVEY
   NUMBER    ELEVATION

     L - 49A      1272.75

     L - 49B      1271.31

     L - 49C      1270.73

     L - 49D      1271.08

     L - 50      1274.31
 
     L - 52      1271.85

     L - 53      1280.09

     L - 53A      1281.62

     L - 53B      1275.53

     L - 53C      1273.49

     L - 53D      1271.91

     L - 54      1274.25

     L - 54A      1279.96

     L - 54B      1275.88

EGGERTS LANDING

Corps of Engineers Right of Way Station

     L - 35      1273.39

     L - 36      1272.83

     L - 36A      1273.71

     L - 36B      1273.69

     L - 36C      1273.40

     L - 37      1271.63
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SECTION 01000

GENERAL

PART 1   GENERAL

1.1   ORGANIZATION OF SPECIFICATIONS

The specifications which govern the materials and equipment to be furnished 
and the work to be performed under this contract are listed in the Table of 
Contents.  No attempt has been made in the specifications to segregate work 
to be performed by any trade, craft, or subcontractor.  Any segregation 
between the trades or crafts shall be solely a matter for agreement between 
the Contractor, Contractor's employees, and subcontractors.

1.2   REFERENCES

Reference to the standards, specifications, or codes of any technical 
society, organization, or association, or local, state, or Federal 
authority shall mean the specific edition or revision listed.

1.3   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330: SUBMITTAL 
PROCEDURES:

SD-04 Drawings

SD-08 Statements

Copy of permits for haul roads, disposal or statement declaring that 
permits are not needed.

1.4   NPDES PERMIT

NPDES Storm Water Permit for Storm Water Discharges Associated With 
Construction Activities: The Contractor shall be responsible for obtaining 
and complying with the requirements of a National Pollution Elimination 
Discharge System (NPDES) permit.  A sample copy of the permit application 
is included in SECTION:  00830, ATTACMENTS.  Additional information can be 
obtained from the following point of contact:

Bryon Fuchs
North Dakota Department of Health and Consolidated Laboratories
Division of Water Quality
P.O. Box 5520
Bismarck, North Dakota,   58502
Telephone No. 701-328-5242
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The Contractor shall submit a copy of each such issued permit to the 
Contracting Officer immediately after it has been issued.

1.5   MEASUREMENT AND PAYMENT

The Contractor shall be responsible for the work of this section, without 
any direct compensation being made other than the payment received for 
contract line items on the bidding schedule.

PART 2   PRODUCTS

2.1   APPROVAL OF MATERIALS OR ALTERNATES

Requests for approval of materials and products, or substitutes thereof, 
will not be considered prior to award of the contract.

2.2   WARRANTIES 

Any items that are submitted for review or approval of the Contracting 
officer should include a copy of the manufacturer's standard warranty if 
one is available.

PART 3   EXECUTION

3.1   GROUNDS AND ROADWAYS

3.1.1   Availability of Grounds

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings. Any additional 
rights-of-way or grounds desired by the Contractor shall be obtained by the 
Contractor at its own expense, and copies of agreements for the use of such 
rights-of-way shall be furnished to the Contracting Officer before entering 
thereon.  Such agreements shall clearly relieve the Government of any 
responsibility for damages resulting from the use of the grounds.

3.1.2   Access to Private Property

The Government owns and the Contractor has access to a portion of the real 
estate between Lake Astabula and individual cabins.  The Government has 
obtained permission from private land owners to do the work shown and 
specified.  For courtesy and to bring to light any misunderstandings or 
owner concerns, the Contractor shall contact each owner, and arrange for 
access to the individual property prior to performing the work on that 
property.

3.1.3   Drainage Facilities

Insofar as natural drainage from the protected areas is obstructed by 
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contract operations, it shall be the Contractor's responsibility to make 
adequate provision for accommodating such drainage in a satisfactory manner 
during the life of this contract, either by temporary means or by use of 
the permanent construction and operation of the permanent facilities.

3.1.4   Roadways

3.1.4.1   Traffic hazards

When continuous haul operations or other condition created by the 
Contractor's operations result in interference or hazard to traffic on 
streets and highways, beyond that of ordinary public usage, the Contractor 
shall erect warning signs and provide flagging services as necessary to 
safeguard the public as required in SECTION 01500: TEMPORARY CONSTRUCTION 
FACILITIES.

3.1.4.2   Haul routes

The Contractor shall be responsible for securing all permits required along 
haul routes.  The Contractor shall be the sole permittee and shall be 
responsible for meeting all obligations of the permits.  A copy of each 
permit shall be submitted to the Contracting Officer.  The Contractor, as 
between the Government and the Contractor, has sole responsibility for 
damage or deterioration of the Contractor's haul routes.  Dust control 
shall be provided as stated in SECTION 01410: ENVIRONMENT PROTECTION.

3.1.5   Site Resoration

Damage to Government or private property caused by the Contractor shall be 
repaired to preconstruction condition.

3.2   DISPOSAL OF DEBRIS AND WASTE

The Contractor's attention is directed to SECTION 01410: ENVIRONMENT 
PROTECTION and to the following CONTRACT CLAUSES:  PERMITS AND 
RESPONSIBILITIES;  PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
UTILITIES, EQUIPMENT, AND IMPROVEMENTS;  OPERATIONS AND STORAGE AREAS; and 
CLEANING UP.  Burning will not be permitted at the project site and debris 
or waste shall not be left on the site.  Disposal of clearing and grubbing 
debris shall be by one of the following methods:

3.2.1   Disposal offsite for useful purposes

In the interest of conservation, it is required that the Contractor make a 
reasonable effort to dispose of the material offsite for some useful 
purpose.  Timber may be cut into convenient lengths and utilized for making 
saw logs, posts, cordwood, wood chips for paper making or other uses, or 
other similar use.

3.2.2   Disposal in a locally operated sanitary landfill
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Contractor shall select the disposal site with the approval of the 
Contracting Officer.  The Contractor shall secure the required permits for 
disposal and provide copies of the permit to the Contracting Officer.

3.2.3   Disposal of Solid Construction Debris and Waste

Disposal of Solid Construction Debris and Waste shall consist of removal 
and disposal in compliance with Federal, state, and local requirements for 
solid waste disposal.  Contractor shall select the disposal site with the 
approval of the Contracting Officer. 

3.3   EXISTING UTILITIES

3.3.1   North Dakota One Call Excavation Notice System

For contract work performed within the State of North Dakota, the 
Contractor shall meet the requirements of North Dakota Statutes, Chapter 
42-23 "One Call Excavation Notice System."  The North Dakota One Call 
notification center telephone numbers are:

     Hotline        800-795-0555
     Main Office    701-223-9380

3.4   SCHEDULING

3.4.1   General

It shall be the responsibility of the Contractor to schedule and execute 
the work, incorporating the necessary requirements set forth in these 
specifications.  The Contractor shall develop and submit a schedule in 
accordance with SPECIAL CONTRACT REQUIREMENTS: SCHEDULES FOR CONSTRUCTION 
CONTRACTS.

3.4.2   Levees at Sadeks Cabins and Sibley

3.4.2.1   Construction Period

Work, including topsoil and seeding, at each location shall be completed 
not later than 30 calendar days after the start of construction.  For 
Sadeks this requirement includes the road raise.

3.4.3   Levees at Cabins #162 - #163 and #168

Work, including topsoil and seeding, at each location shall be completed 
not later than 15 calendar days after the start of construction.

3.4.4   Cabin #145 at East Astabula Crossing, South Side

Access to this business, including parking for at least six vehicles, shall 
be kept open during regular business hours.  Road access to other cabins 
shall remain open at all times.  Work shall be done after September 1st.  
The business is typically closed in October.  Work including topsoil, shall 
be completed not later than 30 calendar days after the start of 
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construction.  Seeding or sodding may be delayed until the next growing 
season.

3.4.5   All Other Cabins

Work, including topsoil and turf, for each (not all) location shall be 
completed not later than 10 calendar days after the start of construction.

3.4.6   Notification

The Contractor shall inform the Government in writing within 5 days after
receipt of notice to proceed and before work begins as to which hours of 
the day and days of the week work under this contract will be performed.  
The Contractor shall notify the Government at least 24 hours before work is 
to be conducted on overtime, in multiple shifts, on weekends, or on Federal 
Government holidays.

3.4.7   Coordination With Owners

The Contractor shall coordinate construction scheduling at individual 
cabins with the owner, or , prior to construction, shall inform the 
Contracting Officer that coordination cannot be accomplished.

3.5   CONSTRUCTION RESTRICTIONS

3.5.1   Borrow Areas and Disposal Areas

Each borrow and disposal area is subject to the approval of the Contracting 
Officer.  Proposed borrow areas which involve the excavation of wetlands or 
wooded areas will not be approved by the Contracting Officer.  Disposal 
areas that involve the placement of materials in wetlands or floodplain 
areas or the clearing of woodlands, will not be approved by the Contacting 
Officer.  Borrow and disposal areas, other than established commercial 
sites, will require a minimum of 30 calendar days for review and approval 
or disapproval.

3.5.1.1   Phase I Cultural Resources Survey

The contractor is responsible for having a cultural resources survey 
conducted of any off-site borrow or disposal areas selected by the 
contractor, prior to the use of the selected area.  This applies to any 
site other than an established commercial facility.  A Phase I Cultural 
Resources Survey of the proposed areas will consist of an intensive 
pedestrian survey by qualified professional archaeologists of each area, 
sufficient to determine the number and extent of the cultural resources 
present and their relationships to project features, and, sufficient to 
make recommendations for additional testing of those resources that may 
provide important cultural and scientific information.  The results of the 
survey must be coordinated with the St. Paul District cultural resources 
staff and the North Dakota State Historical Preservation Officer prior to 
using the proposed areas.  A list of professional archaeological 
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contractors, qualified to work in the State of North Dakota may be obtained 
from the Historic Preservation Division of the State Historical Society of 
North Dakota (phone 701-328-2672).

3.5.1.2   Borrow Area and Disposal Area Restoration

Restoration of the Contractor provided off-site borrow or disposal sites, 
generally, shall be agreed to between the Contractor and the land owner or 
whoever the Contractor had an agreement with for use of the site.  In 
general, sites shall be restored to pre-project drainage and topographic 
conditions.  Topsoil will be replaced and similar vegetative conditions 
restored.

3.5.2   Contaminated Soils or Groundwater

3.5.2.1   Contaminated Materials

The Contractor shall comply with all applicable Federal, State, and local 
requirements if contaminated soils, material, and/or groundwater is/are 
encountered during construction activities within the contract project work 
limits.  If contaminated materials/areas are encountered, the Contractor 
shall immediately notify in writing the following regarding such: the 
Contracting Officer, and each appropriate Federal, State, and local agency.

3.5.2.2   Safety

The Contractor's accident prevention plan, shall specifically address site 
safety and monitoring with regards to possible encounters with contaminated 
soils, material, and/or groundwater.  The Contractor's accident prevention 
plan shall also include a contingency plan to be implemented immediately 
upon encountering contaminated soils, material, and/or groundwater.

3.5.3   Blasting

Blasting will not be permitted.

3.5.4   Protection of Trees

Trees to be protected will be identified by the Contracting Officer and 
shall be staked or otherwise marked by the Contractor.  Tree protection 
measures shall be addressed in the Environmental Protection Plan required 
under SECTION 01410:

3.5.5   Site Access
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The Contractor shall schedule, plan, and accomplish construction operations 
in a manner that will allow access to private property at all times.  In 
cases where roads are being raised or otherwise impacted the Contractor 
shall accomodate public entry such that public traffic is never delayed 
more than 5 minutes.

3.6   OTHER CONTRACTS

The Contractor shall coordinate with other contractors in the performance 
of the work and schedule such work to provide for a minimum of delays and 
interferences.  Coordination shall be through the Contracting Officer.  
Work listed below is currently required under separate contract or is 
scheduled to be awarded as a separate contract prior to completion of work 
under this contract.  These contracts will be considered in the application 
of CONTRACT CLAUSE: OTHER CONTRACTS.

3.6.1   No other contracts are known.

3.7   SURVEYS

3.7.1   Field Layout

The Contractor shall layout the work from the Government established bench 
marks in accordance with Contract clause LAYOUT OF WORK in Section 00800.  
The construction of each feature of work shall follow the alignments shown. 
 The Contractor shall have in place, at least 7 calendar days prior to 
commencing construction operations, sufficient stakes and markings to 
enable the Contracting Officer to observe the field layout of the alignment 
and limits of each feature of work.  For each feature of work, these stakes 
shall define limits such that the Contracting Officer can easily determine, 
without additional surveys, if alignment and/or other adjustments need to 
be made.  For embankments, levees, floodwalls, and similar work, these 
stakes shall define centerline, stationing, outermost fill/cut limits, and 
work limits.  General site work shall be staked to define staging areas, 
storage areas, and other area limits as directed.  The layout shall be 
sufficient for the Contracting Officer to identify trees, vegetation and 
other features to be left undisturbed.  No work shall take place without 
approval of field layout by the Contracting Officer.

3.7.1.1   Alignment Changes

The Government reserves the right to make changes in the alignment of any 
feature of work as may be found necessary during the course of the 
contract.  If it becomes necessary, through no fault of the Contractor, to 
abandon a line, location or feature on which work has been done, an 
equitable adjustment for completed work will be made.  No alignment changes 
or abandonment shall take place without prior written notice from the 
Contracting Officer.

3.7.2   Quantity surveys  

The Contractor shall perform quantity and tolerance verification surveys 
for all features of work in accordance with SPECIAL CONTRACT REQUIREMENTS: 
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QUANTITY SURVEYS--ALTERNATE I.  Unless changed by the Contracting Officer, 
the Contractor shall provide cross sections at 100 foot intervals to verify 
the required section.  Areas where payment for material is specified by 
volume,  and/or weight, shall be surveyed by the Contractor, prior to 
commencement of construction of each feature and upon completion of each 
feature, in enough detail to accurately determine quantities and verify the 
required section.  The Contractor shall also plot each cross section from 
the survey notes at a scale of 1" = 10' and provide a copy of the survey 
notes and cross sections to the Contracting Officer within 10 days after 
completion of the survey.

    -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT
02/94

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Data

Weigh Tickets

Submit certified weigh slips for road aggregate.

1.3   UNIT PRICES

1.3.1   Subgrade Fill

1.3.1.1   Measurement

Fill materials specified for subgrade fill at the parking lot and road near 
Cabin #145 will be measured for payment by the cubic yard using average end 
area method, or as an alternate the pit borrow method, or any other method 
approved by the Contracting Officer.  The theoretical cross sections of the 
embankments will be the measure for payment.  Volumes occupied by drainage 
structures will be included in measurement of embankment for payment.  Road 
gravel and topsoil will not be measured for payment as subgrade fill.  
Tolerances are for the convenience of the Contractor.  Material placed 
outside the neat lines shown will not be measured for payment.

1.3.1.2   Payment

Payment will be made at the Contract unit price for Subgrade Fill for 
material placed as shown and specified.  Payment shall constitute full 
compensation for furnishing all plant, labor, equipment and material, and 
performing all necessary operations including, but not limited to, 
foundation preparation, supplying, placing, shaping and compacting the 
material, layout and measurement for payment.
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1.3.2   Aggregate Surface Course

1.3.2.1   Measurement

Aggregate for roads at Sadeks Cabins, Katie Olsons Platted Site, and roads 
and parking areas at Cabin #145 will be measured for payment by the short 
ton (2,000 pounds avoirdupois), in place, within the lines and to the 
compacted thicknesses shown or specified.  Aggregate base in other 
locations will not be measured for payment and shall be considered 
incidental to the bid item to which it pertains. No payment will be made 
for overfill due to surface or subgrade variations.  Material wasted, 
unused, rejected, or used for the convenience of the Contractor will not be 
measured for payment.

1.3.2.2   Payment

Quantity of aggregate surface course, as specified above, will be paid for 
at the contract unit price for aggregate road surface, which will 
constitute full compensation for the construction and completion of the 
surface course, including the furnishing of all other necessary labor and 
incidentals.

0
1.3.3   Embankment

1.3.3.1   Measurement

Fill shown for embankment (embankment includes road embankment at Sadek's) 
at Sadek's Cabins and embankment at Sibley will be measured for payment by 
the cubic yard, and quantities will be determined by the average end area 
method.  The theoretical cross sections of the embankments will be the 
measure for payment.  If cross sections are taken after topsoil is placed, 
measurement for payment shall deduct the theoretical topsoil shown.  Cross 
sections shall be performed at significant breaks in grade except that the 
maximum distance between cross sections shall not exceed 100 feet.  
Embankments not constructed to design grade and section including allowable 
tolerance as indicated on the Contractor's survey will not be accepted.  
Volumes occupied by drainage structures will be included in measurement of 
embankment for payment.  Topsoil will not be measured for payment as 
embankment fill.  Tolerances are for the convenience of the Contractor.  
Material placed outside the neat lines shown will not be measured for 
payment.

1.3.3.2   Payment

Payment will be made at the Contract unit price for Embankment Fill for 
material placed as shown and specified.  Payment shall constitute full 
compensation for furnishing all plant, labor, equipment and material, and 
performing all necessary operations including, but not limited to, 
foundation preparation, supplying, placing, shaping and compacting the 
material, layout and measurement for payment.

1.3.4   Payment
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1.4   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.4.1   Cabin Modifications

1.4.1.1   Measurement

Cabin modifications will not be measured for payment.  All costs therefore 
shall be included in the bid item to which the work pertains.

1.4.1.2   Payment

Payment will constitute payment in full for all items of work including, 
but not limited to, contacting owner, mobilizing to site, stripping 
topsoil, fill, deck footings, deck repair, modifying stairs, building 
alternations, vapor barriers, concrete work, masonry walls, retaining 
walls, moving trees, moving shrubs, planting trees and shrubs, topsoil, 
establishment of turf and site cleanup.  Where Cabin Modifications are 
Government Options the lump sum payment will include bond.

1.4.2   Clearing, Grubbing and Stripping Topsoil

1.4.2.1   Measurement

Clearing, grubbing and stripping topsoil will not be measured for payment.  
All costs therefore shall be included in the bid item to which the work 
pertains.

1.4.2.2   Payment

Payment will constitute payment in full for all items of work including, 
but not limited to mobilization, layout of work, protection of trees, 
stockpiling topsoil, removal of cleared and grubbed material from site, 
site cleanup and site restoration.

1.4.3   Drainage

1.4.3.1   Measurement

Drainage facilitiies will not be measured for payment.  All costs, 
therefore, shall be included in the bid item to which the work pertains.
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1.4.3.2   Payment

Payment will constitute payment in full for all items of work including, 
but not limited to, layout, culverts, flap gates, end sections, headwall, 
ditches, riprap, and shaping surface to drain.

1.4.4   Topsoil and Turf

1.4.4.1   Measurement

Topsoil and turf will not be measured for payment.  All costs therefore 
shall be included in the bid item to which the work pertains.

1.4.4.2   Payment

Payment will constitute payment in full for all items of work including, 
but not limited to, stockpiling stripped topsoil, importing topsoil, 
testing, amending soil, placement and preparation for seeding, seeding, 
mulching, sodding, fertilizing, watering, mowing, maintenance and repair.

1.4.5   Cabins #162, #163, and #168.

Small independent embankments.

1.4.5.1   Measurement

Work on these embankments, including embankment fill, will not be measured 
for payment.  All costs therefore shall be included in the bid item to 
which the work pertains.

1.4.5.2   Payment

Payment will constitute payment in full for all items of work including, 
but not limited to, layout, stripping topsoil, subgrade preparation, 
embankment fill, drainage culverts, topsoil, turf, testing and final QC 
survey.

1.4.6   Katie Olson's Platted Site Access Road

1.4.6.1   Measurement

Aggregate will be measured for payment as specified in Paragraph:  Road 
Aggregate.  Other work at this site will not be measured for payment.  All 
costs therefore shall be included in the bid item to which the work 
pertains.

1.4.6.2   Payment

Except for aggregate, payment will constitute payment in full for all items 
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of work including, but not limited to, layout, stripping topsoil, cut and 
fill, subgrade preparation, drainage culverts, topsoil, turf, testing and 
final QC survey.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-06 Instructions

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records

SD-19 Operation and Maintenance Manuals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
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a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.6   MEASUREMENT AND PAYMENT

The work of this section will not be measured for payment.  The Contractor 
shall be responsible for the work of this section, without any direct 
compensation being made other than the payment received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
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remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  [If requested, the Contractor will also be 
given the submittal register as a diskette containing the computerized ENG 
Form 4288 and instructions on the use of the diskette.]  Columns "d" 
through "r" have been completed by the Government; the Contractor shall 
complete columns "a" and "s" through "u" and submit the forms [(hard copy 
plus associated electronic file)] to the Contracting Officer for approval 
within 7 calendar days after Notice to Proceed.  The Contractor shall keep 
the submittal register up-to-date and shall submit it to the Government 
together with the monthly payment request.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  The submittal register and the 
progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 14 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  The submittal register shall provide for 
a reasonable timely distribution of shop drawings as they are prepared 
(particularly within a specific discipline, i.e.: structural, mechanical).

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

3.5.1   Submittal Copies
  
The Contractor shall submit 6 copies of each submittal (both government 
approved and for information only) unless otherwise indicated.  Each 
transmittal shall address only one submittal item.  Transmittals returned 
for resubmission shall be resubmitted in their entirety.  When approved by 
the Contracting Officer, routine test reports and delivery tickets may be 
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submitted with daily quality control reports in place of following 
submittal procedures under this section.

3.5.2   Schedule

Shop drawings shall be submitted with ample time to secure Government 
approval prior to the time the items covered thereby are to be delivered to 
the site.  Additional time should be allowed for possible resubmittal.  
Materials fabricated or delivered without Government approval of the shop 
drawing will be subject to rejection.  All submittals shall be made prior 
to commencement of applicable work, and allow adequate time for government 
review acceptable to the Contracting Officer. 

3.5.3   Shop Drawings 

Shop drawings shall be reproductions on high quality paper with clear 
legible print.  Drawings shall generally be bordered a minimum of one inch 
and trimmed to neat lines.  Shop drawing quality will be subject to 
approval.  Each shop drawing, including catalog data, shall be identified 
with a title block including the name of the Contractor, contract number, 
name and location of project, and name of the item of work or structure to 
which the shop drawing applies.  Catalog data, including specifications and 
full descriptive matter, may be submitted as shop drawings.  Catalog data 
must be supplemented as necessary to include all pertinent data to verify 
conformance to the contract documents.  When catalog data includes non 
applicable data, the applicable data shall be clearly indicated.

3.5.4   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
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The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   CONTRACTOR RECORD DRAWINGS

The Contractor shall maintain a separate set of marked-up full-scale 
contract drawings indicating as-built conditions.  These drawings shall be 
maintained in a current condition at all times until completion of the work 
and shall be available for review by Government personnel at all times.  
All variations from the contract drawings, for whatever reason, including 
those occasioned by modifications, optional materials, and the required 
coordination between trades, shall be indicated.  These variations shall be 
shown in the same general detail utilized in the contract drawings.  
Revisions shall be shown on all drawings and details related to the changed 
feature.  These drawings shall be neatly prepared with clear legible print. 
 Deleted items shall be indicated in red and added items or changed 
locations shall be shown in green.  These drawings shall be furnished to 
the Contracting Officer within 30 days after the required contract 
completion date.

3.10.1   As-Built Shop Drawings

The Contractor shall record changes to shop drawings to indicate as-built 
conditions.  These drawings shall show all changes and revisions made up to 
the time the equipment is completed and accepted.

        -- End of Section --
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SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 

    TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE.(ER 415-1-10)

CHECK ONE: THIS TRANSMITTAL IS
FOR       FIO        GOV'T. APPROVAL



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

10.Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)
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Lake Ashtabula Cabin Modifications 01270
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Lake Ashtabula Cabin Modifications 01410

X X ENVEnvironmental Protection Plan

SUBMITTAL REGISTER
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Lake Ashtabula Cabin Modifications 01500

X XSite Plan
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Lake Ashtabula Cabin Modifications 02230

3.3.1   X XMaterials Other Than Salable Timber
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(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
C
T
I
V
I
T
Y
 
N
O

TRANS-
MITTAL

NO.

I
T
E
M
 
N
O

SPECIFICATION
PARAGRAPH

NUMBER
DESCRIPTION OF
ITEM SUBMITTED

D
A
T
A

D
R
A
W
I
N
G
S

I
N
S
T
R
U
C
T
I
O
N
S

S
C
H
E
D
U
L
E
S

S
T
A
T
E
M
E
N
T
S

R
E
P
O
R
T
S

C
E
R
T
I
F
I
C
A
T
E
S

S
A
M
P
L
E
S

R
E
C
O
R
D
S

O
&
M
 
M
A
N
U
A
L
S

I
N
F
O
R
M
A
T
I
O
N

O
N
L
Y

G
O
V
E
R
N
M
E
N
T

A
P
P
R
O
V
E
D

R
E
V
I
E
W
E
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

C
O
D
E

DATE

SUBMIT
TO

GOVERN-
MENT

C
O
D
E

DATE REMARKS

a. b. c. d. e. f . g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v . w. x. y . z. aa.



ENG FORM 4288, Jul 96 SPECSINTACT PAGE 1 OF 1 PAGES

Lake Ashtabula Cabin Modifications 02300

X XTest Results
X XCommercial Laboratory

Qualifications
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Lake Ashtabula Cabin Modifications 02720

X XAggregate Sources
X XTesting

X XAggregate Samples
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Lake Ashtabula Cabin Modifications 02920

XManufacturer's Literature
X XTopsoil Samples

X XSoil Test
X XSeed Test
X XQuantity Check
X XMaintenance Record
X XCertificates of Compliance
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Lake Ashtabula Cabin Modifications 02935

X XEdging
X XPost anchors and bases
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SECTION 01410

ENVIRONMENT PROTECTION

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution 
and damage as the result of construction operations.   The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.

1.1.1   Subcontractors

The Contractor shall insure that its subcontractors comply with the 
requirements of this section.

1.1.2   Definitions

For the purpose of this specification, environmental pollution and damage 
is defined as the presence of chemical, physical, or biological elements or 
agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of 
importance to man; or degrade the utility of the environment for aesthetic, 
cultural, and/or historical purposes. The control of environmental 
pollution and damage requires consideration of air, water, and land, and 
includes management of visual aesthetics, noise, solid waste, radiant 
energy, and radioactive materials, as well as other pollutants.

1.2   SUBMITTALS

Government approval is required for all submittals with a  "GA" 
designation; submittals having an "FIO" designation are for information 
only.  The following items shall be submitted in accordance with SECTION 
01330:  SUBMITTAL PROCEDURES.

SD-08 Statements

Environmental Protection Plan; G,ENV.

The environmental protection plan shall be prepared in accordance with 
Paragraph: Environmental Protection Plan.

1.3   ENVIRONMENTAL PROTECTION PLAN

1.3.1   Implementation.

Prior to ordering required materials/equipment or commencing construction 
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work, the Contractor shall:

a.  Submit to the Contracting Officer an acceptable written 
Environmental Protection Plan;

b.  Obtain the Contracting Officer's written acceptance of the 
Environmental Protection Plan; and

c.  Meet with representatives of the Contracting Officer for the 
purpose of developing an understanding of the requirements and methods 
of administration of the Contractor's Environmental Protection Plan.

1.3.2   Compliance.

Not withstanding the requirements of this section and not withstanding 
approval by the Contracting Officer of the Contractor's Environmental 
Protection Plan, nothing herein shall be construed as relieving the 
Contractor from compliance with all applicable Federal, State, and local 
environmental protection laws and regulations.

1.3.3   Contents.

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's on-site organization 
who is(are) responsible for ensuring that the Environmental 
Protection Plan is adhered to.

b.  Meeting times and personnel attendance for communication and 
notification of personnel and subcontractors regarding 
environmental requirements, and name(s) of person(s) responsible 
for this training.

c. The Contractor shall prepare a listing of resources needing 
protection, (i.e., trees, shrubs, vines, grasses and ground cover, 
landscape features, air and water quality, fish and wildlife, 
soil, and historical, archaeological, and cultural resources); and 
what methods will be used to protect these resources.

d.  Name(s) of person(s) responsible for manifesting hazardous waste 
to be removed from the site, if applicable.

e.  Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, 
and to correct pollution due to accident, natural causes, or 
failure to follow the procedures of the environmental protection 
plan.

f.  Methods and locations for waste disposal.  Licenses or permits 
shall be submitted for solid waste disposal sites that are not an 
operating commercial facility.  Evidence of disposal facility 
acceptance shall be submitted for any hazardous or toxic waste.
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g.  Drawings showing locations of any proposed temporary excavations 
or embankments for haul roads, stream crossings, material storage 
areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials.

h.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring.

i.  Traffic control plans.

j.  Methods of protecting surface and ground water during construction 
activities.

k.  Work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas.

l.  Drawing of borrow areas.
   

m.  Plans for restoration of landscape damage.

1.4   PERMITS

Permits obtained by the Government related to the work of this contract are 
attached in SECTION 00830: ATTACHMENTS, or referenced in SECTION 01000: 
GENERAL.  The Contractor is responsible for obtaining all applicable 
permits or licenses(those not obtained by the Government).  The Contractor 
shall be responsible for implementing the terms and requirements of the 
permits held by the Contractor or the Government.  A copy of permits 
referenced in SECTION 01000: GENERAL are available for inspection in the 
Office of the District Engineer, Army Corps of Engineers Centre, 190 Fifth 
Street East, St. Paul, Minnesota  55101-1638.

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action when approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping (suspending) 
all or part of the work until satisfactory corrective action has been 
taken.  No time extensions shall be granted or costs or damages allowed to 
the Contractor for any such suspensions.  Failure of the Contracting 
Officer to notify the Contractor of any noncompliance with Federal, State, 
or local laws or regulations does not relieve the Contractor of the 
obligation to be in conformance with those requirements. 

1.6   PREVIOUSLY USED EQUIPMENT

The Contractor shall thoroughly clean all construction equipment previously 
used at other sites before it is brought into the work areas, ensuring that 
soil residuals are removed and that egg deposits from plant pests are not 
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present; the Contractor shall consult with the USDA jurisdictional office 
for additional cleaning requirements.

1.7   PAYMENT

No separate payment or direct payment will be made for work covered under 
this section and such work will be considered as a subsidiary obligation of 
the Contractor.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION

3.1   ENVIRONMENTAL RESOURCES. 

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract. The Contractor shall 
confine its activities to areas defined by the drawings and specifications. 

3.2   LAND RESOURCES

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area. The 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
permission from the Contracting Officer. No ropes, cables, or guys shall be 
fastened to or attached to any trees for anchorage unless specifically 
authorized. Where such special emergency use is permitted, the Contractor 
shall provide effective protection for land and vegetation resources at all 
times as defined in the following subparagraphs.  Stone, earth or other 
material displaced into uncleared areas shall be removed.

3.2.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need 
not be disturbed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible.  The Contractor's personnel 
shall be knowledgeable of the purpose for marking and/or protecting 
particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.

3.2.3   Unprotected Erodible Soils
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Earthwork brought to final grade shall be finished as indicated.  Side 
slopes and back slopes shall be protected as soon as practicable upon 
completion of rough grading.  All earthwork shall be planned and conducted 
to minimize the duration of exposure of unprotected soils.  Except in cases 
where the constructed feature obscures borrow areas, quarries, and waste 
material areas, these areas shall not initially be totally cleared.  
Clearing of such areas shall progress in reasonably sized increments as 
needed to use the developed areas as approved by the Contracting Officer.

3.2.4   Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation 
through approved methods including, but not limited to, the following:

a.  Retardation and control of runoff.  Runoff from the construction 
site or from storms shall be controlled, retarded, and diverted to 
protected drainage courses by means of diversion ditches, benches, 
berms, and by any measures required by area wide plans under the 
Clean Water Act.

b.  Erosion and sedimentation control devices.  The Contractor shall 
construct or install temporary and permanent erosion and 
sedimentation control features as indicated or required.  Berms, 
dikes, drains, sedimentation basins, grassing, and mulching shall 
be maintained until permanent drainage and erosion control 
facilities are completed and operative.

c.  Sediment basins.  Sediment from construction areas shall be 
trapped in temporary or permanent sediment basins.  The sediment 
basins shall be constructed in accordance with basin plans when 
shown on the drawings. The basins shall accommodate the runoff of 
a local 5 year storm, except that the design storm event required 
by the watershed district, watershed management board, or similar 
governing agency shall be used if available.  After each storm, 
the basins shall be pumped dry and accumulated sediment shall be 
removed to maintain basin effectiveness.  Overflow shall be 
controlled by paved weirs or by vertical overflow pipes.  The 
collected topsoil sediment shall be reused for fill on the 
construction site, and/or stockpiled for use at another site.  The 
Contractor shall institute effluent quality monitoring programs as 
required by State and local environmental agencies.

3.2.5   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Borrow areas 
shall be managed to minimize erosion and to prevent sediment from entering 
nearby waters.  Spoil areas shall be managed and controlled to limit spoil 
intrusion into areas designated on the drawings and to prevent erosion of 
soil or sediment from entering nearby waters.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings. 
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Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.

3.3   WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
Monitoring of water areas affected by construction shall be the 
Contractor's responsibility.  All water areas affected by construction 
activities shall be monitored by the Contractor.

3.3.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  Waste waters shall be collected and placed 
in retention ponds where suspended material can be settled out or the water 
evaporates to separate pollutants from the water.

3.3.2   Cofferdam and Diversion Operations

Construction operations for dewatering, water return for hydraulic dredging, 
removal of cofferdams, tailrace excavation, and tunnel closure shall be 
controlled at all times to limit the impact of water turbidity on the 
habitat for wildlife and on water quality for downstream use.  The 
Contractor shall plan its operations and perform all work necessary to 
minimize adverse impact or violation of the water quality standards 
applicable to this contract.

3.3.3   Stream Crossings

Stream crossings shall be controlled during construction. Crossings shall 
provide movement of materials or equipment which do not violate water 
pollution control standards of Federal, State, or local governments.

3.3.4   Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage 
of fish and wildlife.  Species that require specific attention along with 
measures for their protection shall be listed by the Contractor prior to 
beginning of construction operations.

3.4   AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor 
in accomplishing the specified construction shall be in accordance with 
State air pollution statutes, rules, and regulations and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained.  Monitoring 
of air quality shall be the Contractor's responsibility.  All air areas 
affected by the construction activities shall be monitored by the 
Contractor.
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3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

3.4.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.4.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

3.4.4   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall use 
methods and devices to control noise emitted by equipment to within the 
levels specified in the "Safety and Health Requirements Manual" referenced 
in the clause "Accident Prevention" in SECTION: CONTRACT CLAUSES.

3.5   WASTE DISPOSAL
 
The Contracting Officer shall be informed of any waste disposal 
requirements identifed during the work and not covered in the Environmental 
Protection Plan.  Waste disposal plans shall be updated and submitted as 
required.  

3.5.1   Solid Wastes

Solid wastes (excluding dredge material and clearing debris) shall be 
placed in containers which are emptied on a regular schedule.  Handling and 
disposal shall be conducted to prevent contamination.  Segregation measures 
shall be employed so that no hazardous or toxic waste will become 
co-mingled with solid waste.  The Contractor shall transport solid waste 
off Government property and dispose of it in compliance with Federal, 
State, and local requirements for solid waste disposal. The Contractor 
shall comply with Federal, State, and local laws and regulations pertaining 
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to the use of landfill areas.

3.5.2   Chemical Wastes

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work areas, and disposed of in accordance with Federal, State, and 
local laws and regulations.

3.6   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any have been identified.  The Contractor shall take precautions to 
preserve all such resources as they existed at the time they were first 
pointed out.  The Contractor shall provide and install protection for these 
resources and be responsible for their preservation during the life of the 
contract.  If during excavation or other construction activities any 
previously unidentified or unanticipated resources are discovered or found, 
all activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rocks or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer.

3.7   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.

3.8   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the neat lines of project features. 
Such restoration shall be in accordance with the Environmental Protection 
Plan. This work shall be accomplished at the Contractor's expense and at no 
additional cost to the Government.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.10   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection. The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities, devices, vegetative 
covers, and instruments required for monitoring purposes to ensure adequate 
and continuous environmental pollution control.
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

The Contractor shall be responsible for the work for the work of this 
section, without any direct compensation being made other than the payment 
received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN
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3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent or 
someone higher in the Contractor's organization.

b.  The name, qualifications, duties, responsibilities, and 
authorities of each person assigned a CQC function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
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including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION
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3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  This CQC System Manager shall be on the site at all times 
during construction and shall be employed by the prime Contractor.  The CQC 
System Manager shall be assigned as System Manager but may have duties as 
project superintendent in addition to quality control.  An alternate for 
the CQC System Manager shall be identified in the plan to serve in the 
event of the System Manager's absence.  The requirements for the alternate 
shall be the same as for the designated CQC System Manager.

3.4.3   Additional Requirement

The CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors".  This course is 
periodically offered through the Government in the Minneapolis - St. Paul, 
Minnesota metropolitan area.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase
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This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that protion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase
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This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure
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The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a testing 
laboratory meeting the requirements listed under PARAGRAPH: CAPABILITY 
CHECK, or establish a testing laboratory at the project site meeting those 
requirements.  The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Contracting 
Officer.  Coordination for each specific test, exact delivery location, and 
dates will be made with the Contracting Officer.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
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deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 

01451 - 10 DACW37-01-R-0003



work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

The following sample forms are enclosed at the end of this section:

a.  Construction Quality Control Management Report

b.  CQC Report

c.  Preparatory Phase Checklist

d.  Initial Phase Checklist

3.11   NOTIFICATION OF NONCOMPLIANCE
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The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM FOR CONTRACTOR 
QUALITY CONTROL OF CONTRACT

The Contractor shall utilize the Contractor Quality Control (CQC) module of 
the Resident Management System (RMS).  The RMS-CQC module is a computer 
program which is executable on IBM compatible computers with 80386, 80486 
and Pentium processors.  This module includes a daily CQC reporting form 
which must be used.  The module shall be completed to the satisfaction of 
the Contracting Officer prior to any contract payment and shall be updated 
as required.  The Contractor shall complete module elements including:

Prime Contractor staffing
Subcontractor information, including name, address, trade, and point of 
contact
Submittal information, including description, activity number, review 
period, expected procurement period
Quality control testing
Definable features of work
Installed property listing
Transfer property listing
Pay activity and activity information
Planned cumulative progress earnings
Scheduled employee education required by the specifications
Insurance expiration dates

3.12.1   Revisions

The Contractor shall acknowledge receipt of Government comments relating to 
the RMS-CQC module by specific number reference on his Daily CQC report.  
The daily CQC report shall also report when corrections are implemented.

3.12.2   Pay Activity

The sum of all pay activity values shall equal the contract amount.  Bid 
items may include multiple activities, but activities shall only be 
assigned to one bid item.

        -- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT REPORT

Contractor Production

Contractor's Name
                        
                        

Daily Report No:                                 Date:           
Contract No.:                   

Project Title & Location:                                                     

Weather:               Precipitation:       in.   Temp.:      Min.      Max.

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:  TRADE  :   HOURS  :   EMPLOYER   :   LOCATION/DESCRIPTION OF WORK 
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                

2.  Operating Plant or Equipment.  (Not hand tools)

                        Date of          Date of     Hours   Hours   Hours
Plant/Equipment   Arrival/Departure   Safety Check   Used    Idle    Repair
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CQC Report

1.  Work performed today:  (Indicate location and description of work
performed by prime and/or subcontractors by letter in table above).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

2.  Results of control activities:  (Indicate whether P - Preparatory,
I - Initial, or F - Follow-up Phase.  When a P or I meeting is conducted,
complete attachment 1-A or 1-B, respectively.  When network analysis system 
is used, identify work by use of I-J numbers)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                              
3.  Test performed as required by plans and/or specifications:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

4.  Material received:
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CQC Report (Cont'd)

5.  Submittals Reviewed:

(a)  Submittal No.  (b) Spec/Plan Reference   (c) By Whom   (d) Action     
                                                                     
                                                                     
                                                                     
                                                                     
                                                                     

6.  Off-site surveillance activities, including action taken:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
 
7.  Job safety:  (Report violations;  Corrective instructions given; 
Corrective actions taken).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

8.  Remarks:  (Instructions received or given.  Conflict(s) in Plans and/or 
Specifications)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and work 
performed during this reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above.

                                             __________________
                                             CQC System Manager
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PREPARATORY PHASE CHECKLIST

Contract No.:                                              Date:            
Definable Feature:                                 Spec Section:
           
Government Rep Notified         Hours in Advance  Yes       No     

I.  Personnel Present.

    Name                    Position               Company/Government
1.                                                                         
2.                                                                         
3.                                                                         
4.                                                                         
5.                                                                         
6.                                                                      
7.                                                                          
    (List additional personnel on reverse side)

II.  Submittals.

   1.  Review submittals and/or submittal log 4288.  Have all submittals been
approved?  Yes         No       

     If No, what items have not been submitted?
     a.                                                                 
     b.                                                                     
     c.                                                                       
   2.  Are all materials on hand?  Yes         No       
     a.                                                                      
b.                                                                     
     c.                                                                       
   3.  Check approved submittals against delivered material.  (This should be 
done as material arrives).

Comments:                                                                 
                                                                            

III.  Material Storage.
      Are materials stored properly?  Yes         No       
      If No, what action is taken? 
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Preparatory Phase Checklist (Cont'd)

IV.  Specifications.

     1.  Review each paragraph of specifications.
                                                                            
                                                                            
                                                                             

     2.  Discuss procedure for accomplishing the work. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

     3.  Clarify any differences. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

V.   Preliminary Work.
     Ensure preliminary work is correct.
     If not, what action is taken?                                         
                                                                            

VI.  Testing.

     1.  Identify test to be performed, frequency, and by whom.               
                                                                            
     2.  When required?                                                     
     3.  Where required?                                                    
     4.  Review Testing Plan.                                               
     5.  Has test facilities been approved?                                 
                                                                            
VII.  Safety.
     1.  Review applicable portion of EM 385-1-1.                       
                                                                             
     2.  Activity Hazard Analysis approved?  Yes         No       

VIII.  Corps of Engineers comments during meeting.
                                                                            
                                                                            
                                                                            

                                               
                                 CQC System Manager
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INITIAL PHASE CHECKLIST

Contract No.:                                           Date:          
        
Definable Feature:                                 

Government Rep Notified:          Hours in Advance  Yes         No       

I.  Personnel Present:
     Name                    Position                 Company/Government
1.                                                                     
2.                                                                    
3.                                                                    
4.                                                                    
5.                                                                    
6.                                                                    
    (List additional personnel on reverse side)

II.  Identify full compliance with procedures identified at preparatory.  
     Coordinate plans, specifications, and submittals.
     Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             
III.  Preliminary Work.  Ensure preliminary work is complete and correct.
      If not, what action is taken?                                         
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
IV.  Establish Level of Workmanship.
     1.  Where is work located?                                            
     2.  Is a sample panel required?  Yes         No       
     3.  Will the initial work be considered as a sample? Yes       No      
         (If yes, maintain in present condition as long as possible).

V.  Resolve any Differences.
    Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             

Review job conditions using EM 385-1-1 and job hazard analysis.
Comments:                                                                   
                                                                            
                                                                            
                                                                             
                              
                                                               
                                             CQC System Manager
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Temporary Electrical Facilities

The Contractor shall be responsible for coordination and costs for 
electrical power required for the Contractor's operations, including all 
costs for utility company hookup, installation/dismantling of transformers 
and distribution lines.  In general, the Contractor shall establish it's 
own service connection with the utility company.  If the Contractor 
proposes to use an existing Government service connection, a request shall 
be submitted for approval to verify the Contractor's use will not interfere 
with operation of the facilities, and the monthly service fees will be  
paid for in whole (including Government power consumption) by the 
Contractor.

1.2.2   Sanitation

The Contractor shall provide and maintain within the construction area 
field-type sanitary facilities in accordance with EM 385-1-1.  These 
facilities shall include but not be limited to toilet, washing, and 
drinking water facilities.  

1.2.3   Telephone

01500 - 2 DACW37-01-R-0003



The Contractor shall make arrangements and pay all costs for required 
telephone service.  Government personnel will not take or deliver messages 
for the Contractor.

1.3   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.

1.3.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed and the site restored to preconstuction conditions 
(including establishment of turf).

1.3.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.4   CONTRACTOR'S TEMPORARY FACILITIES

1.4.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities (field office trailer)outside the limits of work on property not 
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owned by the Government and obtained by the Contractor.  The location shall 
be within the limits set by ND Hwy 26 on the north, Barnes County #9 to the 
west, Baldhill Dam to the South and Barnes County #11 to the East.

1.4.1.1   Contractor Field Trailer

The Contractor shall provide and maintain for the life of the contract an 
approved mobile office (mobile home style) meeting the following 
requirements as to space and facilities. The unit shall provide a minimum 
of 400 square feet of floor area and shall include a storage closet, a 
storage area and two private offices, each with approximately 100 square 
feet of floor area.  One of the two private offices shall be set aside for 
the exclusive use of the Government.  See paragraph "Goverment Field 
Office" for additional specifications.

1.4.1.2   Communication Lines

The Contractor shall provide four phone lines into the trailer.  One for 
facsimile, two verbal communication lines, with rollover to an answering 
machine, for the exclusive use of the Contractor, and a fourth verbal 
communication line for the exclusive use of the Government.  The verbal 
communication lines shall be equipped with a device or service that will 
permit callers to leave a message.  In addition the trailer shall be 
equipped with a photocopy machine and a fax machine for use, during regular 
business hours, by both the Contractor and the Government.

1.4.2   Staging Area

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings as Work Limits.

1.5   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.6   TEMPORARY PROJECT SAFETY FENCING

The Contractor shall identify areas where safety fencing is needed.  Where 
fencing will be used and as soon as practicable, but not later than 15 days 
after the date established for commencement of work, the Contractor shall 
furnish and erect temporary project safety fencing at the work site.  The 
safety fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of 42 inches high, supported 
and tightly secured to steel posts located on maximum 10 foot centers.  The 
safety fencing shall be maintained by the Contractor during the life of the 
contract and, upon completion and acceptance of the work, shall become the 
property of the Contractor and shall be removed from the work site.  Safety 
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fencing shall allow for reasonable access to the lake from cabins.
  

PART 2   PRODUCTS

2.1   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

2.1.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than 36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

2.1.2   Project and Safety Signs

The Contractor shall furnish and erect a Project sign and a Safety sign in 
a location selected by the Contracting Officer at the project site within 
15 days after receipt of the notice to proceed.  The requirements for the 
signs and their content shall be as shown on the drawings at the end of 
this section.   The data required by the safety sign shall be corrected 
daily.  Signs shall be maintained throughout the construction period, and 
upon completion of the project, the signs shall be removed from the site. 
The PROJECT DESCRIPTION and PROJECT NAME shall be as follows:

   PROJECT DESCRIPTION:  SHEYENNE RIVER FLOOD PROTECTION

   PROJECT NAME:  BALDHILL DAM POOL RAISE STAGE 2, 
                     CABIN MODIFICATIONS

2.2   GOVERNMENT FIELD OFFICE

The Contractor shall provide for the exclusive use of the Government, and 
as part of the Contractor's field office trailer a separate room with an 
area no smaller than 100 sqare feet for the life of the contract.  Toilet 
facilities shall be provided, either as part of the trailer or a portable 
unit outside the trailer.

2.2.1   Construction.

The trailer shall have two entrance doors, with one available to the 
Government exclusively.  Exterior door shall be provided with screens and 
outside hasps for use with padlocks.  Provide a lockable door between the 
Government portion of the trailer and the Contractor's portion.  The unit 
shall be electrically wired for fluorescent ceiling lighting fixtures and 
weather proof porch lights at each entrance door, along  with switches, 
duplex convenience outlets, and a master switch and fuse box as required. 
Heating and air conditioning facilities shall be provided to maintain an 
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ambient inside temperature of 68 degrees F.  The contractor shall securely 
attach to the unit exterior and adjacent to the main entrance door, as 
approved, a 24 inch by 36 inch sign with the Corps of Engineers castle 
insignia with wording as specified.

2.2.2   Utilities.

2.2.2.1   Water and Sanitary

Water and sanitary facilities shall be provided.

2.2.2.2   Telephone

The Contractor shall be responsible for installation of one separate 
telephone line for the exclusive use of the Government.  The telephone 
hook-up should be placed on a separate account from the Contractor's phone 
so that it can be transferred to the Government after installation.  The 
Government will be responsible for the telephone service monthly bills to 
the Government phone after installation.

2.2.2.3   Gas and Electric

The Contractor shall be responsible for providing service to the area 
reserved for the Government, and shall be responsible for monthly bills and 
removal.

2.2.3   Furnishings.

The following furnishings shall be provided for the Government office:

a.  A hot and cold drinking water dispenser.  The Contractor shall 
provide drinking water for the dispenser and potable water for the 
storage tank during the entire construction period. 

b.  Bulletin board, 24 by 36 inches consisting of suitable insulation 
board with wood frame.. 

c.  Sign.  The contractor shall securely attach to the unit exterior 
and adjacent to the main entrance door, as approved, a 24 inch by 36 
inch sign with the Corps of Engineers castle insignia with wording as 
specified. 

e.  Stoop.  A stoop with 8 inch risers and handrails shall be provided 
at each entrance door.

f.  Windows.  All windows shall be provided with sash and security 
screens along with shades, blinds or similar features that allow for 
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the complete coverage of the windows on the inside.

2.2.4   Furniture

The following furniture shall be provided:

   a.   One desk either wood or steel, top approximately 60 inches by 34 
inches, with lockable drawers.

   b.   One swivel armchair with tilting seat and adjustable spring back.

c.  Two office chairs, either wood or steel, without armrests.

   d.   One filing cabinet, four-drawer roller supported legal size, with 
lock.

2.2.5   Office Equipment

Equipment with the following specifications, or better shall be provided:

a.   One copying machine, which may be shared with the Contractor.  The 
copier shall be with an indirect dual component dry tone process.  
Paper copy sizes shall be a maximum of 11 inches by 17 inches and a 
minimum of 4.25 inches by 5.5 inches.  The machine shall have an 
halogen lamp light source and an automatic sheet feed multiple 
cassette.  The Contractor shall also supply approved white copying 
paper.  Copying machine shall be completely setup and operational.  
Copier shall be able to reduce up to 50% or enlarge up to 200%.  Copier 
shall have separate cassettes for 8-1/2  x 11, 8-1/2 x 14 and 11 x 17 
paper.  Paper shall be supplied by the contractor for the duration of 
the project.

b.   One personal computer (PCs),set up ready to use, with the 
following minimum requirements for each.

( 1)   Processor:  Intel Pentium 233 Megahertz (HZH) with 1 
Megabyte (MB)cache.

( 2)   Mememory:  64 Megabyte random access memory.

( 3)   One Hard Drive:   with 3.0 gigabytes (GB), internal mounted.

( 4)   One Floppy disk drive:   3.5-inch, high density.

( 5)   One CD ROM drive:   

( 6)   One Modem/Fax:   with 28,800 bps modem, 28,800 bps fax, 
internal mounted with separate telephone line.

( 7)   One Video card:  with 4 MB RAM.
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( 8)   One Monitor:  SVGA, color, 15 inch with maximun 26 dot 
pitch.

( 9)   One Keyboard:  IBM style, AT enhanced, 103 keys.

(10)   One Mouse:  two button, Microsoft campatible.

(11)   Software:  Latest version of Microsoft Windows, loaded, 
setup and operational.

(12)   Software:  Latest version of Microsoft Word, Excel, Access 
loaded, setup and operational.

d.   One laser type printer, set up ready to use each with the 
following minimum requirements.

( 1)   600 dots per inch resolution, 12 pages per minute nominal 
printing speeed, and connected to teh personal computer.  Hewlett 
Packard Laser Jet Series IV or equal.

2.2.6   Maintenance.

 The Contractor shall maintain the field office for the life of the 
contract.  The Contractor shall be responsible for maintaining and paying 
for all costs associated with the following services:

a.  Supplies.   Toilet paper, paper toweling, paper and supplies for 
the FAX and copy machines shall be provided.  Supply water for the 
drinking water dispensor.  Supply water for the lavatory if a service 
connection is not provided for potable water.   

b.  Maintenance of office equipment.  Include a maintenance service 
contract/agreement for operation of the Fax and Copy machines. 

c.  Janitorial Service.  The Contractor shall provide daily janitorial 
service and provide all janitorial and sanitary supplies as well as 
trash removal service. 

d.  Snow removal.  Maintenance of site access including snow removal 
service is the responsibility of the contractor.

2.2.7   Schedule

The unit shall be ready for occupancy 30 calendar days after notice to 
proceed.  The Contractor shall submit a preliminary plan and description of 
the mobile office facilities which it proposes to furnish prior to 
proceeding with procurement thereof.

PART 3   EXECUTION
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3.1   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site.  Any dirt or mud which is tracked onto paved 
or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

3.2   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

      -- End of Section --
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SECTION 02230

CLEARING AND GRUBBING
06/97

PART 1   GENERAL

Areas to clear are shown.  Grubbing shall be done where fill will be placed 
for roads and levees.

1.1   DEFINITIONS

1.1.1   Clearing

Clearing shall consist of the felling, trimming, and cutting of trees into 
sections and the satisfactory disposal of the trees and other vegetation 
designated for removal, including down timber, snags, brush, and rubbish 
occurring in the areas to be cleared.

1.1.2   Grubbing

Grubbing shall consist of the removal and disposal of stumps, roots larger 
than  3 inches in diameter, and matted roots from the designated grubbing 
areas.

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-18 Records

Materials Other Than Salable Timber

Written permission to dispose of such products on private property shall be 
filed with the Contracting Officer.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   CLEARING

Trees, stumps, roots, brush, and other vegetation in areas to be cleared 
shall be cut flush with or below the original ground surface, except such 
trees and vegetation as may be indicated or directed to be left standing.  
Trees and vegetation to be left standing shall be protected from damage 
incident to clearing, grubbing, and construction operations by such means 
as the circumstances require.  Clearing shall also include the removal and 
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disposal of structures that, encroach upon, or otherwise obstruct the work.

3.2   GRUBBING

Grub all areas within the footprint of the embankments shown.  Material to 
be grubbed, together with logs and other organic or metallic debris not 
suitable for foundation purposes, shall be removed to a depth of not less 
than  18 inches below the original surface level of the ground.  
Depressions made by grubbing shall be filled with suitable material and 
compacted to make the surface conform with the original adjacent surface of 
the ground.

3.3   DISPOSAL OF MATERIALS

3.3.1   Beneficial Use

The Contractor shall make an effort to provide timber for beneficial use 
when practible.

3.3.1   Materials Other Than Salable Timber

Logs, stumps, roots, brush, rotten wood, and other refuse from the clearing 
and grubbing operations, except where beneficial use has been identified, 
shall be disposed of outside the limits of Government land at the 
Contractor's responsibility.  Burning will not be permitted on site.  The 
Contractor shall be responsible for compliance with all Federal and State 
laws and regulations and with reasonable practice relative to disposal.  
Burning off-site or other disposal of refuse and debris and any accidental 
loss or damage attendant thereto shall be the Contractor's responsibility.]

        -- End of Section --
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SECTION 02300

EARTHWORK
12/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM D 422 (1963; R 1998) Particle-Size Analysis of 
Soils

ASTM D 1140 (1997) Amount of Material in Soils Finer 
than the No. 200 (75-micrometer) Sieve

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 4318 (1998) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils

1.2   DEFINITIONS

1.2.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, SC, 
SW-SC, SP-SM, SP-SC, CL, ML, CL-ML.

1.2.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
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materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills; trash; refuse; backfills from previous construction; and 
material classified as satisfactory which contains root and other organic 
matter or frozen material.  The Contracting Officer shall be notified of 
any materials contaminated with hazardous or toxic waste.

1.2.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM will be identified 
as cohesionless only when the fines are nonplastic.  Testing required for 
classifying materials shall be in accordance with ASTM D 4318, ASTM C 136, 
ASTM D 422, and ASTM D 1140.

1.2.4   Degree of Compaction

Degree of compaction required is expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557 abbreviated 
as a percent of laboratory maximum density.

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-09 Reports

Test Results.

Within 24 hours of conclusion of physical tests, 3 copies of test results.

SD-13 Certificates

Commercial Laboratory Qualifications

Qualifications of the commercial testing laboratory or Contractor's testing 
facilities.

1.4   CLASSIFICATION OF EXCAVATION

No consideration will be given to the nature of the materials, and all 
excavation will be designated as unclassified excavation.

PART 2   PRODUCTS
2.1   Impervious Fill

Impervious fill shall be materials classified in ASTM D 2487 as SC or CL 
with not less tha 30% passing the number 200 seive.

2.2   Embankment Fill
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Embankment Fill shall be impervious fill as specified above.

2.3   Granular Fill

Granular fill shall be satisfactory material with not more than 8% passing 
the number 200 seive.

2.4   Random Fill

Random fill shall be satisfactory materials.with no more than 30% retained 
on the 3/4 inch sieve.

PART 3   EXECUTION

3.1   STRIPPING OF TOPSOIL

Where indicated or directed, topsoil shall be stripped to a depth of 6 
inches.  Topsoil shall be spread on areas already graded and prepared for 
topsoil, or transported and deposited in stockpiles convenient to areas 
that are to receive application of the topsoil later, or at locations 
indicated or specified.  Topsoil shall be kept separate from other 
excavated materials, brush, litter, objectionable weeds, roots, stones 
larger than 2 inches in diameter, and other materials that would interfere 
with planting and maintenance operations.  Any surplus topsoil shall be 
removed from the site.

3.2   SELECTION OF BORROW MATERIAL

Borrow material shall be selected to meet the requirements and conditions 
of the particular fill or embankment for which it is to be used.  Borrow 
material shall be obtained from borrow areas selected by the Contractor.  
The Contractor shall obtain from the owners the right to procure material, 
pay royalties and other charges involved, and bear the expense of 
developing the sources, including rights-of-way for hauling.  Except for 
excavation shown, no borrow shall be obtained within the limits of work.

3.3   PREPARATION OF GROUND SURFACE FOR EMBANKMENTS

3.3.1   General Requirements

The ground surface on which fill is to be placed shall be stripped of live, 
dead, or decayed vegetation, rubbish, debris, and other unsatisfactory 
material; stripped of topsoil; then, prior to placement of embankment 
material the surface shall be plowed, disked, or otherwise broken up to a 
depth of 6 inches; pulverized; moistened or aerated as necessary; 
thoroughly mixed; and compacted to at least 90 percent laboratory maximum 
density for cohesive materials or 95 percent laboratory maximum density for 
cohesionless materials.  Compaction shall be accomplished by sheepsfoot 
rollers, pneumatic-tired rollers, steel-wheeled rollers, vibratory 
compactors, or other approved equipment.  The prepared ground surface shall 
be scarified and moistened or aerated as required just prior to placement 
of embankment materials to assure adequate bond between embankment material 
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and the prepared ground surface.

3.3.2   Drain Tile

The Contractor shall locate soil drain tile and drain fields by site 
inspection and discussion with owners.  In areas where the embankment will 
cross drain tile the tile shall be removed from under the embankment 
footprint.  During removal, drain tile on the wet side of the embankment 
shall be preserved and left in place to function as intended.

3.3.3   Frozen Material

Embankment shall not be placed on a foundation which contains frozen 
material.  This prohibition encompasses all foundation types, including the 
natural ground, all prepared subgrades (whether in an excavation or on an 
embankment) and all layers of previously placed and compacted earth fill 
which become the foundations for successive layers of earth fill.  All 
material that freezes or has been subjected to freeze-thaw action during 
the construction work, or during periods of temporary shutdowns, such as, 
but not limited to, nights, holidays, weekends, winter shutdowns, or 
earthwork operations, shall be removed to a depth that is acceptable to the 
Contracting Officer and replaced with new material.  Alternatively, the 
material will be thawed, dried, reworked, and recompacted to the specified 
criteria before additional material is placed.  The Contracting Officer 
will determine when placement of fill shall cease due to cold weather.  The 
Contracting Officer may elect to use average daily air temperatures, and/or 
physical observation of the soils for his determination.  Embankment 
material shall not contain frozen clumps of soil, snow, or ice.

3.4   EMBANKMENTS

3.4.1   Embankments

Earth embankments shall be constructed using impervious fill free of 
organic or frozen material and rocks with any dimension greater than 3 
inches.  The material shall be placed in successive horizontal layers of 
loose material not more than 12 inches in depth.  Each layer shall be 
spread uniformly on a soil surface that has been moistened or aerated as 
necessary, and scarified or otherwise broken up so that the fill will bond 
with the surface on which it is placed.  After spreading, each layer shall 
be plowed, disked, or otherwise broken up; moistened or aerated as 
necessary; thoroughly mixed; and compacted to at least 90 percent 
laboratory maximum density for cohesive materials or 95 percent laboratory 
maximum density for cohesionless materials.  Compaction requirements for 
the upper portion of earth embankments forming subgrade for pavements shall 
be identical with those requirements specified in paragraph SUBGRADE 
PREPARATION.  Compaction shall be accomplished by sheepsfoot rollers, 
pneumatic-tired rollers, steel-wheeled rollers, vibratory compactors, or 
other approved equipment.

3.4.2   Ditches

Excavate toe ditches by cutting accurately to the cross sections, grades 
and elevations shown.  Ditches shall not be excavated below grades shown.  
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Overexcavation shall be backfilled with satisfactory material and 
thoroughly compacted.  The Contractor shall maintain excavations free from 
detrimental quantities of leaves, brush, sticks, trash, and other debris 
until final acceptance of the work.

3.4.3   Drain Tile

The Contactor shall locate soil drain tile and drain fields by site 
investigation and discussion with owners.  In areas where the embankment 
will cross drain tile, the tile shall be cut and then removed from under 
the embankment foot print.  During removal drain tile on the wet side of 
the embankment shall be preserved and left in place.

3.5   SUBGRADE PREPARATION. ROADS AND PARKING AREAS

3.5.1   Construction

Subgrade shall be shaped to line, grade, and cross section, and compacted 
as specified.  This operation shall include plowing, disking, and any 
moistening or aerating required to obtain specified compaction.  Soft or 
otherwise unsatisfactory material shall be removed and replaced with 
satisfactory excavated material or other approved material as directed.  
Low areas resulting from removal of unsatisfactory material shall be 
brought up to required grade with satisfactory materials, and the entire 
subgrade shall be shaped to line, grade, and cross section and compacted as 
specified.  After rolling, the surface of the subgrade for roadways shall 
not show deviations greater than 1 inch when tested with a 16 foot 
straightedge applied both parallel and at right angles to the centerline of 
the area.

3.5.2   Compaction

Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, vibratory compactors, or other approved 
equipment.  Except for paved areas, each layer of the embankment shall be 
compacted to at least 95 percent of laboratory maximum density.

3.5.2.1   Subgrade for Pavements

Subgrade for pavements shall be compacted to at least 95 percent laboratory 
maximum density.  When more than one soil classification is present in the 
subgrade, the top 6 inches of subgrade shall be scarified, windrowed, 
thoroughly blended, reshaped, and compacted.

3.5.2.2   Subgrade for Shoulders

Subgrade for shoulders shall be compacted to at least 95 percent laboratory 
maximum density.

3.6   FINISHING

The surface of excavations, embankments, and subgrades shall be finished to 
a smooth and compact surface in accordance with the lines, grades, and 
cross sections or elevations shown.  The degree of finish for graded areas 
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shall be within 0.1 foot of the grades and elevations indicated except that 
the degree of finish for subgrades shall be specified in paragraph SUBGRADE 
PREPARATION.  Gutters and ditches shall be finished in a manner that will 
result in effective drainage.  The surface of areas to be turfed shall be 
finished to a smoothness suitable for the application of turfing materials.

3.7   TESTING

Testing shall be performed by an approved commercial testing laboratory or 
by the Contractor subject to approval.  If the Contractor elects to 
establish testing facilities, no work requiring testing will be permitted 
until the Contractor's facilities have been inspected and approved by the 
Contracting Officer.  Field in-place density shall be determined in 
accordance with ASTM D 1556.  When test results indicate, as determined by 
the Contracting Officer, that compaction is not as specified, the material 
shall be removed, replaced and recompacted to meet specification 
requirements.  Tests on recompacted areas shall be performed to determine 
conformance with specification requirements.  Inspections and test results 
shall be certified by a registered professional civil engineer.  These 
certifications shall state that the tests and observations were performed 
by or under the direct supervision of the engineer and that the results are 
representative of the materials or conditions being certified by the tests. 
 The following number of tests, if performed at the appropriate time, will 
be the minimum acceptable for each type operation.

3.7.1   In-Place Densities

a.  One test per 2,500 square  feet, or fraction thereof, of each lift 
of fill or backfill areas compacted by other than hand-operated 
machines.  This applies to all areas that will be paved with road 
aggregate.

b.  Granular fill placed under and near cabins and decks does not 
require density testing.

c.  One test per 700 linear  feet, or fraction thereof, of each lift 
of embankment.

3.7.2   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material including 
borrow material to determine the optimum moisture and laboratory maximum 
density values.  One test prior to construction and one representative test 
per 1,000 cubic  yards of fill and backfill, or when any change in material 
occurs which may affect the optimum moisture content or laboratory maximum 
density.

3.7.3   Tolerance Tests for Subgrades

Continuous checks on the degree of finish specified in paragraph SUBGRADE 
PREPARATION shall be made during construction of the subgrades.

3.8   SUBGRADE AND EMBANKMENT PROTECTION
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During construction, embankments and excavations shall be kept shaped and 
drained.  Ditches and drains along subgrade shall be maintained to drain 
effectively at all times.  The finished subgrade shall not be disturbed by 
traffic or other operation and shall be protected and maintained by the 
Contractor in a satisfactory condition until ballast, subbase, base, or 
pavement is placed.  The storage or stockpiling of materials on the 
finished subgrade will not be permitted.  No subbase, base course, ballast, 
or pavement shall be laid until the subgrade has been checked and approved, 
and in no case shall subbase, base, surfacing, pavement, or ballast be 
placed on a muddy, spongy, or frozen subgrade.

    -- End of Section --
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SECTION 02720

AGGREGATE BASE OR SURFACE COURSE
10/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

NORTH DAKOTA DEPARTMENT OF TRANSPORTATION (NDDOT)

NDDOT 302 (1997)Aggregate Base or Surface Course, 
Standard Specifications for Road and 
Bridge Construction

NDDOT 816 (1997)Aggregates, Standard Specifications 
for Road and Bridge Construction

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 117 (1995) Materials Finer Than 75 micrometer 
(No. 200) Sieve in Mineral Aggregates by 
Washing

ASTM C 131 (1996) Standards Test Method for Resitance 
to Degradation of Small Size Coarse 
Agregate by Abrasion and Impact in the Los 
Angeles Machine

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Aggregate Sources

Material sources as specified in Paragraph SOURCE AND SAMPLING.
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SD-09 Reports

Testing

Testing results as specified in Paragraph TESTING.

SD-14 Samples

Aggregate Samples

Samples of aggregate as specified in Paragraph SOURCE AND SAMPLING.

PART 2   PRODUCTS

2.1   AGGREGATE SURFACE

NDDOT 816 Class 13.

2.2   MATERIAL SOURCES

It shall be the responsibility of the Contractor to make investigations for 
a source of suitable materials and to make arrangements with the owners of 
the pits for procuring the required quantity of suitable material.  The 
Contractor shall designate in writing only one source or one combination of 
sources from which it proposes to furnish aggregate.  A 50 pound sample 
shall be provided to the Contracting Officer.  Approval of samples from a 
source of aggregate is not to be construed as approval of all materials 
from that source.  The right is reserved to reject materials from certain 
localized areas, zones, strata, or channels when such materials are 
unsuitable for aggregate as determined by the Contracting Officer.  
Materials produced from an approved source shall meet all the requirements 
of this section.

PART 3   EXECUTION

3.1   GENERAL

Aggregate base course shall be constructed in accordance with the 
requirements of the referenced state standard specification sections unless 
specified otherwise.

3.1.1   Definitions

The term "Engineer" referenced in the state standard specifications shall 
mean the Contracting Officer.

3.2   EQUIPMENT

All plant, equipment, and tools used in the performance of the work will be 
subject to approval and shall be maintained in satisfactory working 
condition at all times.  The equipment shall meet the requirements of the 
referenced state standard specification sections.  The base course shall be 
compacted using a steel-wheeled roller, vibratory smooth drum roller, 
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pneumatic-tired roller, unless other special compaction equipment is 
approved.

3.3   WEATHER LIMITATION

Base courses shall be placed when the atmospheric temperature is above  35 
degrees F.  Base shall not be constructed on subgrades that are frozen or 
contain frost.  Areas of completed base course that are damaged by 
freezing, rainfall, or other weather conditions shall be corrected to meet 
specified requirements.

3.4   STOCKPILING MATERIAL

Prior to stockpiling of material, storage sites shall be cleared and 
leveled by the Contractor.  Materials obtained from different sources shall 
be stockpiled separately.

3.5   PREPARATION OF SUBGRADE

Prior to constructing the aggregate base course, the subgrade shall be 
cleaned of all foreign substances.  Ruts or soft, yielding spots in the 
subgrade, areas having inadequate compaction, and deviations of the surface 
from the requirements specified shall be corrected by loosening and 
removing soft or unsatisfactory material and by adding satisfactory 
material with a consistency and texture similar to the surrounding subgrade, 
reshaping to line and grade, and recompacting to specified density 
requirements.  The finished subgrade shall not be disturbed by traffic or 
other operations and shall be maintained by the Contractor in a 
satisfactory condition until the base course is placed.

3.6   PROOF-ROLLING

The subgrade shall be proof-rolled prior to placing aggregate base.  
Proof-rolling shall be scheduled at a time when the Contracting Officer can 
observe, unless waived. Proof-rolling shall be accomplished within the 
limits of the work by passing a loaded 25 ton dump truck or rubber tired 
heavy equipment over the entire subgrade at a slow rate of speed.   
Proof-rolling shall be observed by a qualified observer not riding in the 
vehicle.  Soft or loose areas identified by the proof-rolling and occurring 
in previously placed fill shall be tested for compaction where directed by 
the Contracting Officer.  Isolated areas of soft cohesive soils shall be 
subcut and replaced with satisfactory fill of a texture similar to 
surrounding subgrade soil.  Loose zones of non-saturated granular soil 
shall be compacted.  The Contracting officer has the option to direct 
subgrade correction.  Payment will be authorized for subgrade correction of 
native soils identified as suitable subgrade material in the project 
documents.  Such payment or schedule changes will be negotiated in 
accordance with CONTRACT CLAUSE: CHANGES.  Correction of fill soils not 
meeting compaction specifications shall be corrected at the Contractor's 
expense.

3.7   GRADE CONTROL

During construction, the lines and grades, including crown and cross slope 
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indicated for the base course, shall be maintained by means of line and 
grade stakes placed by the Contractor.  Grade stakes shall be in lines 
parallel to the centerline of the area under construction and suitably 
spaced for string lining.  The Contractor may use an approved laser system 
in lieu of a grade stake system.  Adequate drainage shall be provided 
during the entire period of construction to prevent water from collecting 
or standing on the area to be constructed.

3.7.1   Grade and Cross Section Tolerances

Subgrade.  0.05 foot above or below prescribed elevation.

Base Courses.  0.05 foot below prescribed elevation.

3.8   PLACING

The mixed material shall be placed on the prepared subgrade or subbase in 
loose lifts not exceeding 6 inches in thickness.   The layers, when 
compacted, shall be true to the grades or levels required, with the least 
possible surface disturbance.  If base course becomes contaminated by 
traffic or sedimentation, the surface shall be cleaned prior to completing 
subsequent work by sweeping with power sweepers, power brooms, or hand 
brooms.

3.9   COMPACTION

3.9.1   Requirements

Each layer shall be compacted until there is no further evidence of 
consolidation.  Water shall be applied to the base material during the 
mixing, spreading, and compacting operations when and in the quantities the 
Contrcting Officer considers necessary for proper compaction.

3.9.2   Finishing

The surface of the top layer shall be finished to grade and cross section 
shown.  Finished surface shall be of uniform texture.  Light blading during 
compaction may be necessary for the finished surface to conform to the 
lines, grades, and cross sections.  Should the surface for any reason 
become rough, corrugated, uneven in texture, or traffic marked prior to 
completion, such unsatisfactory portion shall be scarified, reworked, or 
replaced as directed.

3.10   SMOOTHNESS TEST

The surface of the top layer shall not deviate more than  1/2 inch when 
tested with a  10 footstraightedge applied parallel with and at right 
angles to the centerline of the area to be paved.  Deviations exceeding  
1/2 inch shall be corrected.

3.11   THICKNESS CONTROL

The thickness of the base course shall be measured at intervals of one 
measurement for at least each  500 square yards of base course.  The depth 
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measurement shall be made by test holes at least  3 inches in diameter.  
The work shall be scheduled when the Contracting Officer can observe the 
testing; and the Contracting Officer shall select the locations of the test 
holes, unless waived.

3.12   TESTING

The following tests shall be performed by and at the expense of the 
Contractor.  Samples shall be taken when and where directed.  Tests of 
materials not meeting the requirements specified will not be counted as 
part of the required tests.  Copies of test results shall be submitted to 
the Contracting Officer.

3.12.1   Sieve Analysis

   Aggregate Base.   ASTM C117 and ASTM C136One test prior to placing 
or hauling and one test per 250 cy or fraction thereof (in place 
measure)

3.12.2   Abrasion Resistance

Aggregate ASTM C131 one test for every aggregate source.

3.12.3   Correction

When any source of materials is changed or deficiencies are found, the 
initial analysis shall be repeated and the material already placed shall be 
retested to determine the extent of unacceptable material.  All in-place 
unacceptable material shall be replaced.

3.13   MAINTENANCE

The base course shall be maintained in a condition that will meet 
specification requirements until accepted.

    -- End of Section --
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SECTION 02920

SEEDING, SODDING, AND TOPSOIL
10/98

PART 1   GENERAL

Areas shown or specified for cut, fill, or shaping shall be topsoiled and 
seeded.  Existing turf areas which have been damaged as a result of 
contractor operations shall be restored in accordance with this section, at 
no additional cost to the Government.  Wherever possible, all seed shall be 
drilled.  Other seeding methods are subject to approval.  Existing turf 
areas which have been damaged during the contract operations, and which are 
outside of the limits designated to be seeded,  shall be restored following 
the requirements in this section, at no additional cost to the Government.

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AGRICULTURAL MARKETING SERVICE (AMS)

AMS-01 (Aug 95) Federal Seed Act Regulations Part 
201

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 4972 (1995a) pH of Soils

ASTM D 5268 (1992; R 1996) Topsoil Used for 
Landscaping Purposes

AMERICAN SOD PRODUCERS ASSOCIATION, INC. (ASPA)

ASPA (1988) Guideline Specifications to Sodding 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Manufacturer's Literature; 
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The Contractor shall submit manufacturer's literature discussing 
physical characteristics, applications, guarantees, and 
installation of the seed, mulch, and fertilizer.  The Contractor 
shall submit manufacturer's literature for equipment showing 
application and installation instructions.

SD-14 Samples

Topsoil Samples; 

Samples shall be provided for the following:

a.   A 5 pound sample for each source of topsoil.

SD-06 Test Reports

Soil Test; 

Certified reports of inspections and laboratory tests, prepared by 
an independent testing agency, including analysis and 
interpretation of test results.  Each report shall be properly 
identified.  Test methods used and compliance with recognized test 
standards shall be described.

Seed Test; 

The Contractor shall submit test reports for a purity and 
germination test following the Association of Official Seed 
Analysts (AOSA) rules for each seed mixture.  The test reports 
shall indicate the purity percentage and germination percentage 
for each species.

Quantity Check; 

Bag count or bulk weight measurements of material used compared 
with area covered to determine the application rate and quantity 
installed.

Maintenance Record; 

Maintenance work performed, area repaired or reinstalled, 
diagnosis for unsatisfactory stand of grass plants.

Certificates of Compliance; 

Prior to the delivery of materials, certificates of compliance 
attesting that materials meet the specified requirements.  
Certified copies of the material certificates shall include the 
following:

a.  Seed.  Mixture percentage, percent pure live seed, percent 
germination, weed seed content, and date tested.

b.  Topsoil.  Gradation, pH, organic matter content, textural class, 
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soluble salts.
d.  Fertilizer.  Chemical analysis and composition percent.
e.  Organic Material:  Composition and source.
g.  Mulch:  Composition and source.

1.3   DELIVERY, INSPECTION, STORAGE, AND HANDLING

1.3.1   Inspection

Seed shall be inspected upon arrival at the job site for conformity to 
species and quality.  Seed materials shall be delivered in manufacturer's 
original, unopened containers with labels and tags intact and legible.  
Seed that is wet, moldy, or bears a test date five months or older, shall 
be rejected.  Other materials shall be inspected for compliance with 
specified requirements.  The following shall be rejected:  open soil 
amendment containers or wet soil amendments; topsoil that contains slag, 
cinders, stones, lumps of soil, sticks, roots, trash or other material over 
a minimum  1-1/2 inch diameter; and topsoil that contains viable plants and 
plant parts.  Unacceptable materials shall be removed from the job site.

1.3.2   Storage

Materials shall be stored in areas provided by the Contractor.  The storage 
areas shall be made accessible to the Contracting Officer so that 
application rates can be verified.  Seed, lime, and fertilizer shall be 
stored in cool, dry locations away from contaminants.  Chemical treatment 
materials shall be stored according to manufacturer's instructions and not 
with seed.

1.3.3   Handling

Except for bulk deliveries, materials shall not be dropped or dumped from 
vehicles.

1.3.4   Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened 
containers bearing the manufacturer's chemical analysis.  In lieu of 
containers, soil amendments may be furnished in bulk.  A chemical analysis 
shall be provided for bulk deliveries.

PART 2   PRODUCTS

2.1   SEED

Substitutions will not be allowed without written request and approval from 
the Contracting Officer.  The mixing of seed may be done by the seed 
supplier prior to delivery, or on site in the presence of the Contracting 
Officer.

2.1.1   Seed Classification

State-certified seed of the latest season's crop shall be provided in 
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original sealed packages bearing the producer's guaranteed analysis for 
mixture percentage, purity, germination, weed seed content, and inert 
material.    Labels shall be in conformance with AMS-01 and applicable 
state seed laws.

2.1.2   Permanent Seed Species and Mixtures

Permanent seed species and mixtures shall be proportioned by weight as 
follows:

Common Name                          Rate      Purity    Germination
(Botanical Name)      Variety        (% of mix)   %         %   

Bluegrass, Kentucky   Park             40%       97%       85%
(Poa pratensis)
Ryegrass, Perennial                    60%       99%       90%
(Lolium, perenne)

2.1.3   Temporary Seed Species

Seed species for winter erosion protection, temporary surface erosion 
control, or overseeding shall consist of 10 pounds of oats or 1-1/2 bushels 
of winter wheat per acre.

2.1.4   Quality

Weed seed shall be a maximum 1 percent by weight of the total mixture..

2.2   SOD

Sod shall be nursery grown as classified in the ASPA Guideline 
Specifications to Sodding.  Sod shall be 100% mineral sod.  Sod grown in 
peat soils will not be accepted.  Sod shall be used in all areas designated 
on the drawings.  Acceptable varieties include park, newport, glade, 
nugget, touch down, rugby, and parade.]

2.2.1   Quality

Sod shall be machine cut at a uniform soil thickness of 5/8 inch, plus or 
minus 1/4 inch, at the time of cutting.  Measurement of thickness shall 
exclude top growth and thatch.  Standard size sections of sod shall be 
strong enough that when grasped at one end, can be picked up and handled 
without damage.  Sod shall not be harvested or transplanted when moisture 
content, either excessively dry or wet, may adversely affect its survival.  
Broken pads and pads with torn or uneven ends will not be accepted.  The 
pieces of sod shall not vary more than 1/2 inch in width.

2.2.2   Harvesting  

Before harvesting, the turf shall be mowed uniformly at a height of 1 to 
1-1/2 inches.  Sod shall be harvested, delivered and transplanted within a 
period of 36 hours.  Sod not transplanted within this time period shall not 
be installed without the inspection and approval of the Contracting Officer.
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2.2.3   Delivery

Sod Pallets shall be sprinkled with water and covered with moist burlap, 
straw, or other approved covering and protected from exposure to wind and 
direct sunlight.  Covering shall be such that air can circulate and heating 
will not develop.

2.3   TOPSOIL

Topsoil shall be natural, friable soil representative of productive soils 
in the vicinity.  It shall be obtained from well drained areas and shall be 
free of any admixture of subsoil, foreign matter, objects larger than 1 1/2 
inch in any dimension, toxic substances and any material or substance that 
may be harmful to plant growth.  Topsoil shall be obtained from required 
on-site stripping and from off-site locations chosen by the Contractor.  
Topsoil imported from off-site shall meet the following requirements:

                                       Minimum            Maximum
0

Material Passing the #10 sieve            85%              ----
Clay                                       5%               20%
Sand                                      40%               50%
Organic Matter                             3%               20%
pH                                         6                7.3
Soluable Salts                            ---               500 ppm

2.4   SOIL AMENDMENTS

Soil amendments required under this contract consist of fertilizer.  Soil 
amendments consisting of pH adjuster, organic material and soil 
conditioners may be added at the Contractors option if approved by the 
Contracting Officer, or shall be added if directed by the Contracting 
Officer and will be negotiated in accordance with contract clause: CHANGES.

2.4.1   Fertilizer

The nutrients ratio shall be 12 percent nitrogen, 12 percent phosphorus, 
and 12 percent potassium.  Fertilizer shall be controlled release 
commercial grade, free flowing, and uniform in composition.

2.4.2   Organic Material

Organic material shall consist of either rotted manure, recycled compost, 
or worm castings.  Bonemeal and decomposed wood derivatives shall not be 
used.

2.4.2.1   Rotted Manure

Rotted manure shall be unleached horse, chicken or cattle manure containing 
a maximum 25 percent by volume of straw, sawdust, or other bedding 
materials.  It shall contain no chemicals or ingredients harmful to plants. 
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 The manure shall be heat treated to kill weed seeds and be free of stones, 
sticks, and soil.

2.4.2.2   Recycled Compost

Compost shall be a well decomposed, stable, weed free organic matter 
source.  Compost shall be derived from vegetable food products; 
agricultural or industrial residuals; biosolids (treated sewage sludge); 
yard trimmings; or source-separated or mixed solid waste.  The compost 
shall possess no objectionable odors and shall not resemble the raw 
material from which it was derived.  The material shall not contain 
substances toxic to plants.  Gradation:  The compost material shall pass 
through a  3/8 inch screen, possess a pH of 5.5 to 8.0, and have a moisture 
content between 35-55 percent by weight.  The material shall not contain 
more than 1 percent by weight of man-made foreign matter.  Compost shall be 
cleaned of plastic materials larger than  2 inches in length.

2.5   MULCH

2.5.1   Straw Mulch

Straw mulch materials shall consist of wheat, oat, or rye straw, hay, 
grass, or other plants approved by the Contracting Officer. Mulch materials 
shall be native to the region.  The mulch material shall be air dry, 
reasonably light in color, and shall not be musty, moldy, caked, or 
otherwise of low quality.  The mulch shall be seed free or fumigated to 
prevent introduction of weeds.  The use of mulch that contains noxious 
weeds will not be accepted.  Dry mulching material which breaks and does 
not bend is unacceptable.  Mulch shall have a consistency for placing with 
commercial mulch blowing equipment.

2.5.2   Paper Fiber

Paper fiber mulch shall be recycled news print that is shredded for the 
purpose of mulching seed.

2.6   WATER

Water shall be the responsibility of the Contractor, unless otherwise 
noted.  Water shall not contain elements toxic to plant life.

2.7   PESTICIDE

Pesticide shall not be applied without written approval of the Contracting 
Officer.

2.8   HERBICIDE  

Herbicide shall be broad spectrum that leaves no lasting harmful residues 
and allows planting within 10 to 14 days after application.  The herbicide 
shall be glyphosate based.  Herbicide shall be applied per manufacturer's 
recommendations.
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PART 3   EXECUTION

3.1   INSTALLING SEED TIME AND CONDITIONS

3.1.1   Notification

The Contractor shall notify the Contracting Officer 24 hours in advance of 
beginning seeding or any changes in turf establishment operations.

3.1.2   Seeding Time

Sowing shall not be done after September 15, nor before spring soil 
temperature is 50 degrees F..  No finished construction area shall be left 
untopsoiled and unseeded during the winter months.  When substantially 
complete areas are not seeded within the specified seeding times for fall 
planting, a temporary winter cover shall be placed.

3.1.3   Seeding Conditions

Seeding operations shall be performed only during periods when beneficial 
results can be obtained.  When drought, excessive moisture, or other 
unsatisfactory conditions prevail, the work shall be stopped when directed. 
 When special conditions warrant a variance to the seeding operations, 
proposed alternate times shall be submitted for approval.

3.2   SOIL TEST

Topsoil brought in from off-site sources shall be tested in accordance with 
ASTM D 5268 and ASTM D 4972 for determining the particle size, pH, and 
organic matter content.  Three samples shall be tested for each location 
from which topsoil is borrowed.  Topsoil that has been stripped from the 
site and will later be spread for topsoil need not be tested.  The samples 
shall be taken at locations directed by the Contracting Officer, unless 
waived.  The tests shall determine the quantities and type of soil 
amendments required to meet local growing conditions for the seed species 
specified.

3.2.1   Alternate Soil Test

As and alternate method the current standard testing procedure of North 
Dakota State University, Soil Science Department testing laboratory shall 
be used for determining pH, percent organic matter, phosphorus, potassium, 
and soluable salts.

3.3   SITE PREPARATION

3.3.1   Finished Grade and Topsoil

The Contractor shall verify that finished grades are as indicated on 
drawings, and the placing of topsoil, smooth grading, and compaction 
requirements have been completed prior to the commencement of the seeding 
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operation.  All vegetation, including live roots, shall be completely 
removed or treated with herbicide prior to spreading topsoil or placing sod.

3.3.2   Spreading Topsoil

Topsoil shall be distributed and spread uniformly to one half the thickness 
shown on the plans and tilled to a depth of 4 inches into the subgrade.  
The remaining half of the topsoil shall then be placed.  Surface 
irregularities resulting from topsoiling or other operations shall be 
leveled to prevent depressions.

3.3.2.1   Equipment

Topsoil shall be spread using a bladed dozer having ground pressure less 
than 4.5 psi and operating weight less than 35,000 pounds, or with rubber 
tired equipment having operating weight less than 10,000 pounds.  The work 
shall be coordinated such that equipment for hauling the topsoil does not 
travel over the topsoil in place.  Areas compacted by construction 
operations shall be completely pulverized by tillage.

3.3.2.2   Stripped Materials.  

Topsoil obtained from stripping operations shall be kept separate from 
other unusable excavated materials, brush, litter, objectionable weeds, 
roots, stones, and other materials that would interfere with planting and 
maintenance operations.  Unusable material shall be removed and properly 
disposed of.

3.3.3   Tillage

Topsoil on slopes up to a maximum 3H:1V slope shall be tilled to a nominal  
4 inch depth.  On slopes between 3H:1V and 1:1, the soil shall be tilled to 
a minimum  2 inch depth by scarifying with heavy rakes, or other method.  
On slopes 1:1 and steeper, no tillage is required.

3.3.4   Treatments

Fertilizers shall be applied per manufacturer's directions.  The fertilizer 
shall be applied at the rate recommended by the soil test.  Fertilizer may 
be incorporated as part of the tillage or hydroseeding operation.  The 
Contractor shall assume full responsibility for any loss or damage to seed 
or sod arising from improper use of herbicides or other chemicals or due to 
his failure to allow sufficient time to permit dissipation of toxic 
residues, whether or not such materials are specified herein.

3.3.5   Prepared Surface

The prepared surface shall be  1 inch below the adjoining grade of any 
surfaced area.  New surfaces shall be blended to existing areas.  The 
prepared surface shall be completed with a light raking to remove debris.  
Debris and stones over a minimum  3 inch in any dimension shall be removed 
from the surface.  Drainage patterns shall be maintained as indicated on 
drawings.  Tolerance for drainage ditches and swales shall be within 1 inch 
of the plan elevation.  The prepared surface shall be protected from 
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compaction or damage by vehicular or pedestrian traffic and surface erosion.

3.4   SEEDING

Prior to installing seed, any previously prepared surface compacted or 
damaged shall be reworked to meet the requirements of paragraph SITE 
PREPARATION.  Seeding operations shall not take place when the wind 
velocity will prevent uniform seed distribution.

3.4.1   Equipment

Gravity feed applicators, which drop seed directly from a hopper onto the 
prepared soil, shall not be used because of the difficulty in achieving 
even coverage, unless otherwise approved.

3.4.2   Broadcast Seeding

In areas inaccessible to drill seeding, seed shall be broadcast by hand.  
Seed shall be uniformly broadcast at the rate specified for the mix.  Half 
the total rate of seed application shall be sown with sower moving in one 
direction, and the remainder with sower moving at right angles to first 
sowing.  Seed shall be covered a maximum  1/4 inch depth by disk harrow, 
steel mat drag, cultipacker, or other approved device.  Seed shall not be 
broadcast when wind speed exceeds 5 miles per hour.

3.4.3   Drill Seeding

Seed shall be uniformly drilled to a depth of  1/2 to 3/4 inches at the 
rate specified for the mix.  Equipment shall have drills a maximum  6 inches
 distance apart.  Row markers shall be used with the drill seeder.  Seed 
shall be drilled in two directions, applying approximately half the seed in 
each direction.  The drilling equipment shall be maintained with half full 
seed boxes during the seeding operations.  When slopes exceed 1 vertical on 
5 horizontal, baffle plates spaced not more than 6 inches apart shall be 
installed in the seed box.

3.4.4   Hydroseeding

The hydroseeding operation shall apply the seed, mulch, and fertilizer 
simultaneously.  The seed shall be applied at the rate indicated in the 
Seed Mixture Table.  The fertilizer shall be applied at a rate proposed by 
the Contractor and agreed to by the Contracting Officer.  The mulch shall 
be applied at a rate of about 1 ton per acre.  During application, the 
spray shall be directed to obtain a uniform material distribution as 
evidenced by a formation of a "blotter-like" cover, with about 5% void 
area.  The mulch shall permit percolation of water to the underlying soil.  
The seed mixed with water and fertilizer shall be applied within 1 hour 
after adding to the tank.

3.4.5   Mulching

3.4.5.1   Hay or Straw Mulch

Hay or straw mulch shall be spread uniformly at the rate of 1-1/2 tons per 
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acre, except as modified for native grasses.  Mulch shall be spread by 
hand, blower-type mulch spreader, or other approved method.  Mulching shall 
be started on the windward side of relatively flat areas or on the upper 
part of steep slopes, and continued uniformly until the area is covered.  
The mulch shall not be bunched or clumped.  Sunlight shall not be 
completely excluded from penetrating to the ground surface.  All areas 
installed with seed shall be mulched on the same day as the seeding.  Mulch 
shall be anchored immediately following spreading.

3.4.5.2   Wood Cellulose Fiber, Paper Fiber, and Recycled Paper

Wood cellulose fiber, paper fiber, or recycled paper shall be applied as 
part of the hydroseeding operation.  The mulch shall be mixed and applied 
in accordance with the manufacturer's recommendations.

3.4.6   Initial Watering

Watering shall be started immediately after completing the seeding of an 
area.  Water shall be applied to supplement rainfall at a rate sufficient 
to ensure moist soil conditions to a minimum  3 inch depth.  Run-off and 
puddling shall be prevented.  Watering trucks shall not be driven over turf 
areas, unless otherwise directed.

3.5   SODDING

3.5.1   Placement

Sod shall be carefully placed with the first row laid in a straight line 
and subsequent rows placed parallel to and abutted tightly against each 
other.  Sod shall be placed with staggered end joints and without 
stretching or overlapping.  On slope areas sodding shall be started at the 
bottom of the slope.  On 1:3 or greater slopes, sod shall be laid across 
the angle of the slope and secured by tamping, pegging or other approved 
methods of temporarily securing each piece.  In areas where concentrated 
flow of water is expected, sod shall be laid at right angles to the flow.  
After the sodding operation has been completed, the edges of the sodded 
area shall blend smoothly into the surrounding area.  

3.5.2   Rolling and Watering

After completion of the sod placement in each area, the Contractor shall 
water the sod immediately, and the entire area shall be lightly rolled.  
The sod shall be watered to a depth sufficient such that the underside of 
the sod pad and the soil immediately below the pad are thoroughly wet.  
Initially frequent watering will be necessary.  Watering operations shall 
be properly supervised to prevent run-off.  The Contractor shall arrange 
for an adequate water supply and all equipment necessary for water 
application shall be supplied including all pumps, hoses, pipelines, and 
sprinkling equipment until final acceptance is made.

3.6   RESTORATION AND CLEAN UP

Immediately upon completion of the seeding operation in an area, the area 
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shall be protected against traffic or other use by erecting barricades, 
providing signage, or as directed.  Existing turf areas, pavements, and 
facilities that have been damaged from the seeding operation shall be 
restored to original condition at Contractor's expense.  Excess and waste 
material shall be removed from the seeded areas and shall be disposed 
offsite.  Adjacent paved areas shall be cleaned.

3.7   MAINTENANCE

3.7.1   Maintenance Watering

The Contractor shall be responsible for watering after planting to promote 
adequate growth and development.  Water shall be distributed with equipment 
that does not erode or disturb the mulch.  If the grass wilts, or if the 
soil becomes crusted and desiccated during germination, the Contracting 
Officer may direct watering.  Watering directed by the Contracting Officer 
shall be performed within 48 hours after notice by the Contracting Officer 
to the Contractor; and shall place about 10,000 gallons per acre.

3.7.2   Mowing

a.  Bluegrass predominant seed mixes:  Mowing shall be done as needed 
to maintain lawn areas at a nominal height of 3 inches until final 
acceptance, except not more than 1/3 of the grass leaf shall be 
removed by the initial cutting.  Clippings shall be removed when 
the amount of cut turf is heavy enough to damage the turfed areas. 
 Seeded areas shall be mowed immediately prior to final inspection.

3.7.3   General Maintenance

Maintenance of the seeded areas shall include eradicating weeds, protecting 
embankments and ditches from surface erosion, maintaining erosion control 
materials and mulch, protecting installed areas from traffic, mowing, 
watering, and post-fertilization.  If any portion of the surface becomes 
rilled, gullied, damaged, or destroyed, that portion shall be repaired to 
re-establish the area without additional cost to the government.  The 
Contractor shall control erosion during the maintenance period by using 
ditch checks, sod swales, silt fences or other methods until a proper stand 
of turf is established.

3.7.3.1   Repair or Reinstall

Unsatisfactory stand of grass plants and mulch shall be repaired or 
reinstalled, and eroded areas shall be properly filled.  Mulch material 
that has been removed by wind or other causes shall be replaced and 
secured.  Maintenance shall include protecting embankments and ditches from 
erosion and maintaining erosion control material.

3.7.4   Maintenance Record

A record of each site visit shall be furnished, describing the maintenance 
work performed; areas repaired or reinstalled; and diagnosis for 
unsatisfactory stand of grass plants.
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3.8   ACCEPTANCE

Turf establishment after seeding shall extend for 12 months after 
completion of the seeding on the entire project, unless desired growth is 
established, and shortening the period of the Contractor's responsibility 
for acceptably established areas is authorized by the Contracting Officer.
Grass plants shall be evaluated for species and health when the grass 
plants are a minimum  1 inch high.

a.   Bluegrass predominant seed mixes.   A stand of turf is 
defined as a uniform stand of grass that is at least 2 inches tall 
with a minimum of 100 grass plants per square foot and reasonably 
free of weeds and visual imperfections as assessed by the 
Contracting Officer.

3.9   SURFACE EROSION CONTROL

Where indicated or as directed, surface erosion control material shall be 
installed in accordance with manufacturer's instructions.  Placement of the 
material shall be accomplished without damage to installed material or 
without deviation to finished grade.  When directed during contract delays 
affecting the seeding operation or when a quick cover is required to 
prevent surface erosion, the areas designated shall be seeded with a 
temporary seed crop.

    -- End of Section --
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SECTION 02935

CABIN MODIFICATIONS
10/00

PART 1   GENERAL

1.1   SCOPE OF WORK

In general the work of this contract is to protect private property that is 
below the guide take elevation from inundation or wave action with a levee, 
floodwall, by raising the ground surface elevation or by other means.  
Cabins and a general description of the work for each are shown in SECTION 
00830:  ATTACHMENTS.

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-14 Samples

Edging: G

Catalog description or sample of proposed landscape edging

Post anchors and bases

Catalog description or sample of proposed anchor/base

1.3   REFERENCE PUBLICATIONS

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 126 Gray Iron Castings for Valves Flanges, and 
Pipe Fittings

ASTM A 276 Standard Specification for Stainless Steel 
Bars and Shapes

ASTM B 21 Naval Brass Rod, Bars ans Shapes
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ASTM B 98 Copper Silicon Alloy Rod, Bar ans Shapes

ASTM C 76 (1999) Standard Specifications for 
Reinforced Concrete Culvert, Storm Drain 
and Sewer Pipe

ASTM C 96 Standard Specification for Redi-Mixed 
Concrete

ASTM C 117 (1995) Materials Finer Than 75 micrometer 
(No. 200) Sieve in Mineral Aggregates by 
Washing

ASTM C 131 (1996) Standards Test Method for Resitance 
to Degradation of Small Size Coarse 
Agregate by Abrasion and Impact in the Los 
Angeles Machine

ASTM C 136 (1996a) Sieve Analysis of Fine and Coarse 
Aggregates

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Concrete

See Section 03307:  Concrete for Minor Structures.

2.1.2   Class 13 Aggregate

Reference Section 02720 Aggregate Base and Surface Course

2.1.3   Fill

Reference Section 02300 Earthwork

2.1.3.1   Impervious Fill

Reference Section 02300 Earthwork

2.1.3.2   Random Fill

Reference Section 02300 Earthwork.  Random fill shall be satisfactory 
material free for clumps of soil or stones larger than 1 1/2 inches.

02935 - 4 DACW37-01-R-0003



2.1.3.3   Granular Fill

Reference Section 02300 Earthwork

2.1.3.4   2" Aggregate

2" Aggregate under decks shall be pervious material with not more than 12% 
by weight passing the #200 sieve.

2.1.3.5   Riprap

Riprap shall be durable, well graded field stone within the gradation 
limits shown below.  Riprap shall be free from clumps of soil, sticks and 
vegetation.

Percent Lighter by Weight        Limits of Stone Weight

             100                      85 - 40  Pounds
              50                      35 - 20  Pounds
              15                      20 -  5  Pounds
               5                      15 -  2  Pounds

2.1.4   Topsoil

See Section 02920 Seeding, sodding and topsoil.

2.1.5   Culvert

Culverts shall be ASTM C 76 Reinforced Concrete Pipe, Class III.

2.1.6   Black Poly

Polyvinyl vapor barrier, minimum thickness of 6 mils.

2.1.7   Edging

PVC, commercial grade, black landscape edging, bulb style.

2.1.8   Steel Anchor and Base Nailer

Steel anchor and base nailer (post anchors and bases) shall be galvanized 
12 gauge steel fabrications designed to support a deck post on a concrete 
footing.  The Contractor shall submit a sample anchor/base or a catalogue 
cut describing the proposed product for approval.

2.1.9   Window Wells

Window wells shall be galvanized, corrugated steel, minimum thickness 14 
gauge.
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2.1.10   Earth Stabilized Modular Wall

Materials shall be as manufactured by firms such as Versalok, or Anchor 
Block, or Keystone or Allen Block specifically for the purpose shown.  
Manufactures literature showing blocks and caps shall be submitted for 
color and pattern selection.

2.1.11   Geotextile

Geotextile for beneath riprap shall be NDDOT 3733, Type III

2.1.12   Flap Gates

Provide flap gates with flang frame for mounting on concrete.  Provided 
lubrication fitting for all hinges.  Provide circular opening for gravity 
flow.

a.  Frame and cover of flap shall be cast iron, ASTM A 126, Class B.
b.  Seats.  Bronze, ASTM B21.
c.  Hinge arms:  , high strength malleable iron or hightensile bronze.
d.  Hinge pins:  ASTM A 276Stainless steel, Type 304 or silicon bronze, 
ASTM B98.
e.  Anchor bolts:  Stainless steel, ASTM A 276 Type 304.

2.1.13   Curb Stop

Curb stop shall be pre-cast reinforced concrete and shall be at least 7 
foot 10 inches wide by 7 inches tall.Text

PART 3   EXECUTION

3.1   NOTIFICATION

The Government has made arrangements with the individual owners and has 
obtained necessary right of way.  As a courtesy to the owner the Contractor 
shall notify each owner or resident of his intentions to begin 
modifications.  The Contractor shall not begin modifications without 
permission from the owner or resident.  In the event the owner cannot be 
located, the Contracting Officer may authorize work on the cabin.

3.2   EMBANKMENTS

Embankments shall be as specified in SECTION: EARTHWORK

3.3   CABINS
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Text
3.3.1   Decks

3.3.1.1   Supports

Decks shall be temporarily supported when necessary, so that the decks may 
be used without danger to the users.

3.3.1.2   Stairs

Stairs shall be adjusted, cut to fit, repaired, or rebuilt to match 
preconstruction conditions and to match new ground surface.

3.3.1.3   Repairs

The Contractor shall repair, or replace in kind skirts, lattice, deck 
posts, railing, and similar items that are affected by this construction, 
or damaged during construction.

3.3.2   Embankments

Levees or embankments shall be constructed as specified in SECTION:  
EARTHWORK

3.3.3   Concrete Slabs and Walks

Where concrete slabs or walks are shown to be raised, The Contractor shall 
remove the existing concrete and replace with new concrete to the elevation 
shown.  The new concrete shall be a minimum of six inches thick.  The old 
concrete shall be removed from the site.  Reinforcing, joints and finish 
shall be constructed to match existing concrete as much as practicable.

3.3.4   Window Wells

When raising window wells the existing window well shall be removed and new 
window well installed.

3.3.5   Edging

Edging shall be installed with the bulb flush with the finished ground.

3.4   Fill

3.4.1   Under Decks

The area where fill is to be placed shall be cleared of all wood, lumber, 
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equipment, concrete, rubble and other items.  Material removed from under 
decks shall remain the property of the owner and shall be stored neatly 
nearby.  Fill under decks or under structures shall be placed, leveled and 
sloped to drain.  Compaction is not required, execept for pier footing 
foundations.

3.4.2   Random Fill away from Decks

Fill shall be as specified in SECTION:  EARTHWORK.  Remove (or raise) 
stairs, walks, shrubs, planters, and other items when necessary.  Strip 
topsoil, fill to grade, compact to match the density of surrounding soil, 
place topsoil and sod.  Shape the toe to blend with existing turf.  Slope 
all surfaces to drain.  Shrubs shall be relocated as shown.  Trees shall be 
relocated, or protected as shown.

3.4.3   Turf

Topsoil and turf shall be a specified in SECTION:  SEEDING, SODDING and 
TOPSOIL

3.5   Water Well

3.5.1   Hand Pump

Hand pump at Eggert's Landing.  Remove pump, concrete slab, close well in 
accordance with State of North Dakota requirement, topsoil and sod.

3.5.2   Community Pump

Raise manhole by grouting one manhole ring (1 1/2 inch thick) on top of 
existing manhole.  Wooden cover will remain as is.  Well manhole with 
concrete plug will remain as is.

    -- End of Section --
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SECTION 03307

CONCRETE FOR MINOR STRUCTURES
12/92

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 308 (1992) Standard Practice for Curing 
Concrete

ACI 318/318R (1992) Building Code Requirements for 
Reinforced Concrete

ACI 347R (1994) Formwork for Concrete

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 615/A 615M (1995a) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM C 31 (1991) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (1993) Concrete Aggregate

ASTM C 39 (1993) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 94 (1994) Ready-Mixed Concrete

ASTM C 143 (1990a) Slump of Hydraulic Cement Concrete

ASTM C 150 (1995) Portland Cement

ASTM C 171 (1992) Sheet Materials for Curing Concrete

ASTM C 172 (1990) Sampling Freshly Mixed Concrete

ASTM C 231 (1991b) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (1994) Air-Entraining Admixtures for 
Concrete
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ASTM C 309 (1994) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 494 (1992) Chemical Admixtures for Concrete

ASTM C 595 (1994a) Blended Hydraulic Cements

ASTM C 618 (1994a) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Portland Cement Concrete

ASTM C 685 (1994) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM D 75 (1987; R 1992) Sampling Aggregates

ASTM D 98 (1993) Calcium Chloride

ASTM D 1752 (1984; R 1992) Preformed Sponge Rubber and 
Cork Expansion Joint Fillers for Concrete 
Paving and Structural Construction

ASTM E 96 (1995) Water Vapor Transmission of 
Materials

CORPS OF ENGINEERS (COE)

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete

COE CRD-C 572 (1974) Corps of Engineers Specifications 
for Polyvinylchloride Waterstop

COE CRD-C 506 (1972) Sealing Compound:  Elastomeric 
Type, Multi-Component (for Caulking, 
Sealing, and Glazing in Buildings and 
Other Structures)

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Air-Entraining Admixture; 
[Accelerating Admixture]; 
Water-Reducing or Retarding Admixture; 
Curing Materials; 
[Reinforcing Steel]; 
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  Manufacturer's literature is available from suppliers which 
demonstrates compliance with applicable specifications for the 
above materials.

Batching and Mixing Equipment; 

  Batching and mixing equipment will be accepted on the basis of 
manufacturer's data which demonstrates compliance with the 
applicable specifications.

Conveying and Placing Concrete; 

  The methods and equipment for transporting, handling, 
depositing, and consolidating the concrete shall be submitted 
prior to the first concrete placement.

[Formwork]; 

  Formwork design shall be submitted prior to the first concrete 
placement.

SD-06 Test Reports

Aggregates; G, ED

  Aggregates will be accepted on the basis of certificates of 
compliance and test reports that show the material(s) meets the 
quality and grading requirements of the specifications under which 
it is furnished.

Concrete Mixture Proportions; G

  Ten days prior to placement of concrete, the contractor shall 
submit the mixture proportions that will produce concrete of the 
quality required.  Applicable test reports shall be submitted to 
verify that the concrete mixture proportions selected will produce 
concrete of the quality specified.

SD-07 Certificates

Aggregates; G, ED

  Aggregates will be accepted on the basis of certificates of 
compliance and tests reports that show the material(s) meet the 
quality and grading requirements of the specifications under which 
it is furnished.

1.3   DESIGN AND PERFORMANCE REQUIREMENTS

The Government will maintain the option to sample and test aggregates and 
concrete to determine compliance with the specifications.  The Contractor 
shall provide facilities and labor as may be necessary to assist the 
Government in procurement of representative test samples.  Samples of 
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aggregates will be obtained at the point of batching in accordance with 
ASTM D 75.  Concrete will be sampled in accordance with ASTM C 172.  Slump 
and air content will be determined in accordance with ASTM C 143 and ASTM C 
231, respectively, when cylinders are molded.  Compression test specimens 
will be made, cured, and transported in accordance with ASTM C 31.  
Compression test specimens will be tested in accordance with ASTM C 39.  
Samples for strength tests will be taken not less than once each shift in 
which concrete is produced.  A minimum of three specimens will be made from 
each sample; two will be tested at 28 days (90 days if pozzolan is used) 
for acceptance, and one will be tested at 7 days for information.

1.3.1   Strength

Acceptance test results will be the average strengths of two specimens 
tested at 28 days (90 days if pozzolan is used).  The strength of the 
concrete will be considered satisfactory so long as the average of three 
consecutive acceptance test results equal or exceed the specified 
compressive strength, f'c, and no individual acceptance test result falls 
below f'c by more than 500 psi.

1.3.2   Construction Tolerances

A Class "C" finish shall apply to all surfaces except those specified to 
receive a Class "D" finish.  A Class "D" finish shall apply to all surfaces 
which will be permanently concealed after construction.  The surface 
requirements for the classes of finish required shall be as specified in 
ACI 347R.

1.3.3   Concrete Mixture Proportions

Concrete mixture proportions shall be the responsibility of the Contractor. 
 Mixture proportions shall include the dry weights of cementitious 
material(s); the nominal maximum size of the coarse aggregate; the specific 
gravities, absorptions, and saturated surface-dry weights of fine and 
coarse aggregates; the quantities, types, and names of admixtures; and 
quantity of water per cubic yard of concrete.  All materials included in 
the mixture proportions shall be of the same type and from the same source 
as will be used on the project.  Specified compressive strength f'c shall be
 4,000 psi at 28 days (90 days if pozzolan is used).  The maximum nominal 
size coarse aggregate shall be 1-1/2 inches, in accordance with ACI 318/318R.
  The air content shall be between 4.5 and 7.5 percent.  The slump shall be 
between 2 and 5 inches.  The maximum water cement ratio shall be 0.45.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Cementitious Materials

Cementitious materials shall conform to the appropriate specifications 
listed:

2.1.1.1   Portland Cement
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ASTM C 150, Type I, or Type II.

2.1.1.2   Pozzolan

Pozzolan shall conform to ASTM C 618, Class C or F, including requirements 
of Tables 1A and 2A.

2.1.2   Aggregates

Aggregates shall meet the quality and grading requirements of [ASTM C 33 
Class Designations 4M or better.

2.1.3   Admixtures

Admixtures to be used, when required or approved, shall comply with the 
appropriate specification listed.  Chemical admixtures that have been in 
storage at the project site for longer than 6 months or that have been 
subjected to freezing shall be retested at the expense of the contractor at 
the request of the Contracting Officer and shall be rejected if test 
results are not satisfactory.

2.1.3.1   Air-Entraining Admixture

Air-entraining admixture shall meet the requirements of ASTM C 260.

2.1.3.2   Water-Reducing or Retarding Admixture

Water-reducing or retarding admixture shall meet the requirements ofASTM C 
494, Type A, B, or D.  High-range water reducing admixture Type F or G may 
be used only when approved, approval being contingent upon particular 
placement requirements as described in the Contractor's Quality Control 
Plan.

2.1.4   Water

Water for mixing and curing shall be fresh, clean, potable, and free from 
injurious amounts of oil, acid, salt, or alkali.

2.1.5   [Reinforcing Steel

Reinforcing steel bar shall conform to the requirements of ASTM A 615/A 615M, 
Grade 60.  Welded steel wire fabric shall conform to the requirements of 
ASTM A 185.  Details of reinforcement not shown shall be in accordance with 
ACI 318/318R, Chapters 7 and 12.]

2.1.6   Expansion Joint Filler Strips, Premolded

Expansion joint filler strips, premolded shall be sponge rubber conforming 
to ASTM D 1752, Type I.

2.1.7   [Formwork

The design and engineering of the formwork as well as its construction, 
shall be the responsibility of the Contractor.]
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2.1.8   [Form Coatings

Forms for exposed surfaces shall be coated with a nonstaining form oil, 
which shall be applied shortly before concrete is placed.]

2.1.9   Vapor Barrier

Vapor barrier shall be polyethylene sheeting with a minimum thickness of 6 
mils or other equivalent material having a vapor permeance rating not 
exceeding 0.5 perms as determined in accordance with ASTM E 96.

2.1.10   Curing Materials

Curing materials shall conform to the following requirements.

2.1.10.1   Impervious Sheet Materials

Impervious sheet materials, ASTM C 171, type optional, except polyethylene 
film, if used, shall be white opaque.

2.1.10.2   Membrane-Forming Curing Compound

ASTM C 309, Type 1-D or 2, Class A.

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   General

Construction joints shall be prepared to expose coarse aggregate, and the 
surface shall be clean, damp, and free of laitance.  Ramps and walkways, as 
necessary, shall be constructed to allow safe and expeditious access for 
concrete and workmen.  Snow, ice, standing or flowing water, loose 
particles, debris, and foreign matter shall have been removed.  Earth 
foundations shall be satisfactorily compacted.  Spare vibrators shall be 
available.  The entire preparation shall be accepted by the Government 
prior to placing.

3.1.2   Embedded Items

Reinforcement shall be secured in place; joints, anchors, and other 
embedded items shall have been positioned.  Internal ties shall be arranged 
so that when the forms are removed all metal will be not less than 2 inches 
from concrete surfaces permanently exposed to view or exposed to water on 
the finished structures.  Embedded items shall be free of oil and other 
foreign matters such as loose coatings or rust, paint, and scale.  The 
embedding of wood in concrete will be permitted only when specifically 
authorized or directed.  All equipment needed to place, consolidate, 
protect, and cure the concrete shall be at the placement site and in good 
operating condition.

3.1.3   Formwork Installation
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Forms shall be properly aligned, adequately supported, and mortar-tight.  
The form surfaces shall be smooth and free from irregularities, dents, 
sags, or holes when used for permanently exposed faces.  All exposed joints 
and edges shall be chamfered, unless otherwise indicated.

3.1.4   Production of Concrete

3.1.4.1   Ready-Mixed Concrete

Ready-mixed concrete shall conform to ASTM C 94 except as otherwise 
specified.

3.1.4.2   Batching and Mixing Equipment

The contractor shall have the option of using an on-site batching and 
mixing facility.  The facility shall provide sufficient batching and mixing 
equipment capacity to prevent cold joints.  The method of measuring 
materials, batching operation, and mixer shall be submitted for review.  
On-site plant shall conform to the requirements of either ASTM C 94 or ASTM 
C 685.

3.2   CONVEYING AND PLACING CONCRETE

Conveying and placing concrete shall conform to the following requirements.

3.2.1   General

Concrete placement shall not be permitted when weather conditions prevent 
proper placement and consolidation without approval.  When concrete is 
mixed and/or transported by a truck mixer, the concrete shall be delivered 
to the site of the work and discharge shall be completed within 1-1/2 hours 
or 45 minutes when the placing temperature is 85 degrees F or greater 
unless a retarding admixture is used.  Concrete shall be conveyed from the 
mixer to the forms as rapidly as practicable by methods which prevent 
segregation or loss of ingredients.  Concrete shall be in place and 
consolidated within 15 minutes after discharge from the mixer.  Concrete 
shall be deposited as close as possible to its final position in the forms 
and be so regulated that it may be effectively consolidated in horizontal 
layers 18 inches or less in thickness with a minimum of lateral movement.  
The placement shall be carried on at such a rate that the formation of cold 
joints will be prevented.

3.2.2   Consolidation

Each layer of concrete shall be consolidated by rodding, spading, or 
internal vibrating equipment.  Internal vibration shall be systematically 
accomplished by inserting the vibrator through the fresh concrete in the 
layer below at a uniform spacing over the entire area of placement.  The 
distance between insertions shall be approximately 1.5 times the radius of 
action of the vibrator and overlay the adjacent, just-vibrated area by a 
few inches.  The vibrator shall penetrate rapidly to the bottom of the 
layer and at least 6 inches into the layer below, if such a layer exists.  
It shall be held stationary until the concrete is consolidated and then 
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withdrawn slowly at the rate of about 3 inches per second.

3.2.3   Cold-Weather Requirements

No concrete placement shall be made when the ambient temperature is below 
35 degrees F or if the ambient temperature is below 40 degrees F and 
falling.  Suitable covering and other means as approved shall be provided 
for maintaining the concrete at a temperature of at least 50 degrees F for 
not less than 72 hours after placing and at a temperature above freezing 
for the remainder of the curing period.  Salt, chemicals, or other foreign 
materials shall not be mixed with the concrete to prevent freezing.  Any 
concrete damaged by freezing shall be removed and replaced at the expense 
of the contractor.

3.2.4   Hot-Weather Requirements

When the rate of evaporation of surface moisture, as determined by use of 
Figure 1 of ACI 308, is expected to exceed 0.2 pound per square foot per 
hour, provisions for windbreaks, shading, fog spraying, or covering with a 
light-colored material shall be made in advance of placement, and such 
protective measures shall be taken as quickly as finishing operations will 
allow.

3.3   FORM REMOVAL

Forms shall not be removed before the expiration of 24 hours after concrete 
placement except where otherwise specifically authorized.

3.4   FINISHING

3.4.1   General

No finishing or repair will be done when either the concrete or the ambient 
temperature is below 50 degrees F.

3.4.2   Finishing Formed Surfaces

All fins and loose materials shall be removed, and surface defects 
including tie holes shall be filled.  All honeycomb areas and other defects 
shall be repaired.  All unsound concrete shall be removed from areas to be 
repaired.  Surface defects greater than 1/2 inch in diameter and holes left 
by removal of tie rods in all surfaces not to receive additional concrete 
shall be reamed or chipped and filled with dry-pack mortar.  The prepared 
area shall be brush-coated with an approved epoxy resin or latex bonding 
compound or with a neat cement grout after dampening and filled with mortar 
or concrete.  The cement used in mortar or concrete for repairs to all 
surfaces permanently exposed to view shall be a blend of portland cement 
and white cement so that the final color when cured will be the same as 
adjacent concrete.

3.4.3   Finishing Unformed Surfaces

All unformed surfaces that are not to be covered by additional concrete or 
backfill shall be float finished to elevations shown, unless otherwise 
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specified.  Surfaces to receive additional concrete or backfill shall be 
brought to the elevations shown and left as a true and regular surface.  
Exterior surfaces shall be sloped for drainage unless otherwise shown.  
Joints shall be carefully made with a jointing tool.  Unformed surfaces 
shall be finished to a tolerance of 3/8 inch for a float finish [and 5/16 
inch for a trowel finish] as determined by a 10 foot straightedge placed on 
surfaces shown on the plans to be level or having a constant slope.  
Finishing shall not be performed while there is excess moisture or bleeding 
water on the surface.  No water or cement shall be added to the surface 
during finishing.

3.4.3.1   Float Finish

Surfaces to be float finished shall be screeded and darbied or bullfloated 
to eliminate the ridges and to fill in the voids left by the screed.  In 
addition, the darby or bullfloat shall fill all surface voids and only 
slightly embed the coarse aggregate below the surface of the fresh 
concrete.  When the water sheen disappears and the concrete will support a 
person's weight without deep imprint, floating should be completed.  
Floating should embed large aggregates just beneath the surface, remove 
slight imperfections, humps, and voids to produce a plane surface, compact 
the concrete, and consolidate mortar at the surface.

3.4.3.2   [Expansion and Contraction Joints

Expansion and contraction joints shall be made in accordance with the 
details shown or as otherwise specified.  Provide 1/2 inch thick transverse 
expansion joints where new work abuts an existing concrete.  Expansion 
joints shall be provided at a maximum spacing of 30 feet on center in 
sidewalks, unless otherwise indicated.  Contraction joints shall be 
provided at a maximum spacing of 6] linear feet in sidewalks [and at a 
maximum spacing of 30 times the thickness in slabs, unless otherwise 
indicated.  Contraction joints shall be cut at a minimum of 1/3 the 
thickness with a jointing tool after the surface has been finished.]

3.5   CURING AND PROTECTION

Beginning immediately after placement and continuing for at least 7 days, 
all concrete shall be cured and protected from premature drying, extremes 
in temperature, rapid temperature change, freezing, mechanical damage, and 
exposure to rain or flowing water.  All materials and equipment needed for 
adequate curing and protection shall be available and at the site of the 
placement prior to the start of concrete placement.

3.6   TESTS AND INSPECTIONS

3.6.1   General

The individuals who sample and test concrete as required in this 
specification shall have demonstrated a knowledge and ability to perform 
the necessary test procedures equivalent to the ACI minimum guidelines for 
certification of Concrete Field Testing Technicians, Grade I.

3.6.2   Inspection Details and Frequency of Testing
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3.6.2.1   Preparations for Placing

Foundation or construction joints, forms, and embedded items shall be 
inspected in sufficient time prior to each concrete placement by the 
Contractor to certify that it is ready to receive concrete.

3.6.2.2   Air Content

Air content shall be checked at least once during each shift that concrete 
is placed for each class of concrete required.  Samples shall be obtained 
in accordance with ASTM C 172 and tested in accordance with ASTM C 231.

3.6.2.3   Slump

Slump shall be checked once during each shift that concrete is produced.  
Samples shall be obtained in accordance with ASTM C 172 and tested in 
accordance with ASTM C 143.

3.6.2.4   Consolidation and Protection

The Contractor shall ensure that the concrete is properly consolidated, 
finished, protected, and cured.

3.6.3   Action Required

3.6.3.1   Placing

The placing foreman shall not permit placing to begin until he has verified 
that an adequate number of acceptable vibrators, which are in working order 
and have competent operators, are available.  Placing shall not be 
continued if any pile is inadequately consolidated.

3.6.3.2   Air Content

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment shall be made to the 
dosage of the air-entrainment admixture.

3.6.3.3   Slump

Whenever a test result is outside the specification limits, the concrete 
shall not be delivered to the forms and an adjustment should be made in the 
batch weights of water and fine aggregate.  The adjustments are to be made 
so that the water-cement ratio does not exceed that specified in the 
submitted concrete mixture proportion.

3.6.4   Reports

The results of all tests and inspections conducted at the project site 
shall be reported informally at the end of each shift and in writing weekly 
and shall be delivered within 3 days after the end of each weekly reporting 
period.  See Section 01451 CONTRACTOR QUALITY CONTROL.
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       -- End of Section --
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